
From: Taraszki, Michael D
To: Handley, Bianca (she/her)
Cc: vahe.dabbaghian@ladwp.com; Nicole.Alkov@Waterboards.ca.gov; Diep, Chi P.@Waterboards; Murdock,

Kevin/LAC; Humphreys, Christina@Waterboards; Heitmann, Michael; Radke, Laura@DTSC; Nyahay, Colin;
Bowles, Steven/PHX; Eric Mills; Rodriguez, Michelle
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Bianca,
 
The June 2022 progress report and updated construction schedule for the NHOU 2IR is attached for
your review and approval.
 
Please let me know if you have any questions regarding this matter.
 
 
Thank you,
 
Michael Taraszki, PG, CHG, PMP
Pronounced Tah-RASS-kee; he/him/his
Wood Consulting – Resilient Environments
Principal Hydogeologist, Senior Project Manager

555 12th St., Suite 215, Oakland, California 94607

M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com

 

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.
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Wood Environment & Infrastructure Solutions, Inc.
555 12th Street, Suite 215
Oakland, California 94607


USA
T: 1-510-663-4100
F: 1-833-778-3465
www.woodplc.com


 
 
 
 


 
‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


July 10, 2022 


Project 8620200310 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: June 2022 Monthly Progress Report (electronic submittal) 


North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the June 2022 monthly progress report for North 
Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to the 
October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact me at (510) 663-4100 if you have questions regarding this submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2022/2022.07.10/r35216 
nhou_2022 july_ra_monthly prog report.docx 


Attachment: June 2022 Monthly Progress Report 
 
cc: Mike Heitmann (Honeywell) 


Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 


 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Kevin Murdock (Jacobs) 
Eric Mills (Carollo)  
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June 2022 NHOU Monthly Progress Report 


 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 
 Wood oversaw continued construction at Lankershim Yard and the well sites; Wood 


continued to provide LADWP with contractor submittals for review;  
 On June 6, LADWP operators toured the system and LADWP provided comments on June 


28; 
 Wood prepared draft responses to EPA comments on the draft Phase 1B Site Wide 


Monitoring Plan; on June 30, EPA granted a two-month extension to preparing a revised 
Plan; 


 Wood continued to develop the 90% Programming Design and a Draft Operating 
Monitoring and Maintenance Plan (OMMP) for LADWP/DDW review; 


 On June 1, 2022, Carollo applied for the City of Los Angeles, Bureau of Engineering, U-
Permit, and, 


 On June 29, 2022, EPA provided comments on the Pre-Final (90%) Phase 2B Design to 
Carollo. 


 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 
 Honeywell/Wood actions: 


- Wood will continue with construction activities at Lankershim Yard and at the extraction 
well sites, and will continue to provide contractor submittals for LADWP review; 


- Wood will submit a draft OMMP to LADWP for review;  
- Wood will prepare a revised Site Wide Monitoring Plan for EPA review; and, 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 permit 


process. 
 Honeywell/Carollo actions: 


- Carollo to submit Phase 2B Final (100%) Design to LADWP and EPA. 
 LADWP actions (anticipated): 


- Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals); 


- Review the draft Phase 1B OMMP and submit to DDW; and, 
- Continue development and submittal of DDW 97-005 process documents 
- Review the Phase 2B Final (100) Design.  
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June 2022 NHOU Monthly Progress Report (continued) 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 
 U.S. EPA actions (anticipated): 


- Perform periodic site inspections of the Phase 1B Groundwater Treatment System 
construction, as needed; 


- Review the Phase 2B Final (100) Design. 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


 Honeywell/Wood actions:  
- Wood will complete installation of equipment/components of the NHOU Phase 1B 


Groundwater Treatment System and will initiate the commissioning process; 
- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 


System to LADWP for review; 
- Wood will prepare the Phase 3 Intermediate (60%) Design for EPA/LADWP review; and 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 


 LADWP actions (anticipated): 
- Review submittals and issued-for-construction drawings associated with the Phase 1B 


Groundwater Treatment System; 
- Participate in Phase 1B Groundwater Treatment System construction and 


commissioning meetings; 
- Review the Phase 3 Intermediate (60%) Design and host a User Review Meeting; 
- Review the Phase 2B Final (100%) Design; and, 
- Continue development and submittal of documents associated with the DDW 97-005 


process, including meeting(s) with DDW. 
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June 2022 NHOU Monthly Progress Report (continued) 
 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED) 


 Honeywell/Carollo actions: 
- Carollo will participate in LADWP’s User Review Meeting for the 100% design; and, 
- Carollo will obtain required permits necessary for construction anticipated to begin in 


Q3 of 2022.  
 U.S. EPA actions (anticipated): 


- Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required;  


- Review and approve the Phase 2B Final (100%) Design; and, 
- Review and approve the Phase 3 Intermediate (60%) Design. 


SCHEDULE UPDATE 
 An updated Phase 1B Groundwater Treatment System construction schedule is attached. 


ISSUES AND CORRECTIVE ACTIONS  
 None. 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 
 Material supply-chain issues are delaying delivery of critical equipment to the Site, resulting 


in ongoing delays to the construction schedule (over four months from the baseline 
schedule); 


 The LADBS building permit process (for Phase 1B wells construction) has been much slower 
than ordinarily anticipated due to impacts on LADBS staffing/resources resulting from 
COVID-19 restrictions (possible force majeure: schedule currently pushed out by over three 
months from the baseline schedule); and, 


 LADWP plans to block off Hinds Avenue for construction from March 2022 through 
December 2022, which will push out the start of LADWP water main relocation and 
subsequent Phase 2B construction on Hinds Avenue to 2023. 


DESIGN CHANGES OF NOTE 
 No substantial design changes this month. 







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


1 HON North Hollywood Operable UnitHON North Hollywood Operable Unit 1265 432 29-Mar-19 A 14-Mar-24


2 MilestonesMilestones 898 432 28-Aug-20 A 14-Mar-24


3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 CO-0024, WTEQ-145A, 
MOB-0005, A2000, A4010, 
A4025, EIA-9025, EIA-9035, 
EIA-1005, EIA1005, EIA1010, 


4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 MOB-0010, A1500


5 M4 Backwash Holding Tank-Foundation 0 0 100% 13-May-21 A WTFD-N0070 WTEQ-0005


6 M3 North Side Main Conveyance Lines - Backfill & 
Compact)


0 0 100% 02-Jun-21 A WTUG-N0015 CN-0020


7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 100% 21-Jun-21 A WTFD-N0030 M8


8 M6 Backwash Supply Tank Foundation 0 0 100% 25-Jun-21 A WTFD-S0025 WTEQ-0075


9 M15 Hydrogen Peroxide Tank Foundations 0 0 100% 10-Aug-21 A WTFD-N0040 M8


10 M19 Duplex Equipment Foundation 0 0 100% 30-Aug-21 A WTFD-N0035 CN-0020


11 M24 LPGAC System Foundation 0 0 100% 10-Sep-21 A WTFD-S120 M8


12 M13 NS - New Slab Area - Back fill & Compact 0 0 100% 08-Oct-21 A WTUG-N0015 WTUG-N0065, WTUG-N0055


13 M7 Anchor Process Support Equipment 0 0 100% 22-Oct-21 A WTFD-N0065, WTFD-N0075, 
WTFD-N0070, A1505, 
WTFD-N125


M8


14 M17 12" SOG - 15/S-601 0 0 100% 22-Oct-21 A WTFD-N0060 M8


15 M21 Bag Filters - Delivery to Site 0 0 100% 02-Nov-21 A WTEQ-135A CN-0020


16 M5 South Side UG Plumbing 0 0 100% 15-Nov-21 A WTUG-S0010 M8


17 M23 SS- New Slab Area - Install Pipe (LB), Stub-up & 
Pressure Test Cap


0 0 100% 15-Nov-21 A WTUG-S0010 M8


18 M22 Main Conveyance Lines - Install 2 Manholes 0 0 100% 06-Dec-21 A WTS-0015 M25


19 M25 Gypsum Board Sanding/Install/Tape 0 0 100% 10-Mar-22 A WH-0340, M22 M20


20 M20 24" SU / BP Conv. Line - Install Final Topping 0 0 0% 05-Jul-22 WTS-0040, M25 CN-0020


21 M18 Extraction System - System Pumps & Piping 
Installation (Mob#2)


0 0 0% 05-Jul-22 GW-EQ0010 M8


22 M8 Substantial Completion 0 0 0% 10-Oct-22 WTEQ-0008, WTEQ-0095, 
WTEQ-0055, CN-0020, M7, 
M24, M18, M14, M15, M5, M17,
WTAG-0045, M23


M12, AIS-9000, M9, CO-0025, 
M10, CO-0015, M11


23 M12 Construction Completion Report 0 0 0% 04-Jan-23 M8, CO-0025 M16


24 M9 Commissioning Complete 0 0 0% 11-Dec-23 WTS-0045, M8, CN-0020, 
PMOB-0005, EIA-9010, 
EIA-9045, EIA-9075


M11, M10


25 M10 Commissioning Report 0 0 0% 06-Mar-24 CAR-1010, WTS-0045, M8, 
CN-0020, M9


CO-0015


26 M16 Project Complete 0 0 0% 14-Mar-24 M12, CO-0015, M11, CO-0006


27 M11 Operations & Maintenance Complete 0 0 0% 14-Mar-24 CO-0010, CO-0006, M9, 
AIS-9000, CO-0020, 
WTS-0045, M8, CN-0020, 
CAR-1010, PMOB-0005


M16


28 Electrical DesignElectrical Design 177 69 08-Nov-21 A 10-Oct-22


29 Electrical designElectrical design 177 69 17-Jan-22 A 10-Oct-22


30 Lankershim YardLankershim Yard 131 0 17-Jan-22 A 30-Jun-22 A


31 DesignDesign 131 0 17-Jan-22 A 30-Jun-22 A


32 AIS RFI-127AIS RFI-127 1 0 20-Jan-22 A 20-Jan-22 A


33 A4630 Provide response to AIS 1 0 100% 20-Jan-22 A 20-Jan-22 A A4650 A4670


34 AIS RFI-126, Cable ScheduleAIS RFI-126, Cable Schedule 6 0 17-Jan-22 A 31-Jan-22 A


35 A4650 Meet with Stu & Artem 1 0 100% 17-Jan-22 A 17-Jan-22 A A5045 A4630, A5150, A5120, A4750


36 A5150 Updating Cabling Schedule- MOV (Storm Drain) rev5 6 0 100% 17-Jan-22 A 31-Jan-22 A A4650 A4670, A4690, A4710, A4720, 
A4770, A4830


37 Short Circuit (E-704, E-704-1, E-705)Short Circuit (E-704, E-704-1, E-705) 16 0 07-Feb-22 A 28-Feb-22 A


38 A4670 Prepare redlines 16 0 100% 07-Feb-22 A 28-Feb-22 A A5150, A4630 A5115


39 Cable Tray Elevation Drawing (AIS RFI ??)Cable Tray Elevation Drawing (AIS RFI ??) 1 0 21-Jan-22 A 21-Jan-22 A


40 A4690 Meeting w/ JAMA & Lee & Artem 1 0 100% 21-Jan-22 A 21-Jan-22 A A5150 A4720


41 DCB-029BDCB-029B 4 0 26-Jan-22 A 26-Jan-22 A


42 A4710 UPS spec 0 0 100% 26-Jan-22 A A5150 A4900


43 A4720 Updated single lines/removal of TSTFR 4&5 4 0 100% 26-Jan-22 A 26-Jan-22 A A5150, A4690 A4900
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Contract Award


Mobilization


Backwash Holding Tank-Foundation


North Side Main Conveyance Lines - Backfill & Compact)


Chemical Trudk Unloading Ramp 2/S-501


Backwash Supply Tank Foundation


Hydrogen Peroxide Tank Foundations


Duplex Equipment Foundation


LPGAC System Foundation


NS - New Slab Area - Back fill & Compact


Anchor Process Support Equipment


12" SOG - 15/S-601


Bag Filters - Delivery to Site


South Side UG Plumbing


SS- New Slab Area - Install Pipe (LB), Stub-up & Pressure Test Cap


Main Conveyance Lines - Install 2 Manholes


Gypsum Board Sanding/Install/Tape


24" SU / BP Conv. Line - Install Final Topping


Extraction System - System Pumps & Piping Installation (Mob#2)


Substantial Completion


Construction Completion Report


Commissioning Complete


Provide response to AIS


Meet with Stu & Artem


Updating Cabling Schedule- MOV (Storm Drain) rev5


Prepare redlines


Meeting w/ JAMA & Lee & Artem


UPS spec


Updated single lines/removal of TSTFR 4&5
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Project ID: 6519200010 
TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


44 DCB-029CDCB-029C 58 0 18-Jan-22 A 25-Mar-22 A


45 A4760 Instrument & misc loads review 14 0 100% 18-Jan-22 A 16-Feb-22 A A4750 A5115


46 A4750 AHU/HP Connection drawing 14 0 100% 18-Jan-22 A 18-Feb-22 A A4770, A4650 A4760


47 A4770 8 MOVs 11 0 100% 18-Jan-22 A 25-Mar-22 A A5150 A4790, A4940, A4750


48 DCB-033DCB-033 23 0 30-May-22 A 30-Jun-22 A


49 A4790 Relay coordination study & arc flash 23 0 100% 30-May-22 A 30-Jun-22 A A4770 A5115


50 Well SitesWell Sites 157 69 18-Jan-22 A 10-Oct-22


51 A4940 Construction support 69 69 0% 05-Jul-22 10-Oct-22 A4770 CN-0020


52 LADWP p-drawings/Service Commitment LettersLADWP p-drawings/Service Commitment Letters 10 0 18-Jan-22 A 09-Mar-22 A


53 A4830 NHE-2 (Sarah Lu) 10 0 100% 18-Jan-22 A 09-Feb-22 A A5150 A4840, A4910


54 A4840 NHE-3R (Paul Ruanthong) 10 0 100% 18-Jan-22 A 09-Feb-22 A A4830 A4850


55 A4850 NHE-4R (Maziar Maher) 6 0 100% 18-Jan-22 A 09-Feb-22 A A4840 A4860


56 A4860 NHE-5R (Mark Navarro) 4 0 100% 18-Jan-22 A 09-Feb-22 A A4850 A4870


57 A4870 NHE-6 (Daniel Moreno) 7 0 100% 18-Jan-22 A 09-Mar-22 A A4860, A4900 A5170


58 DesignDesign 35 0 18-Jan-22 A 23-Mar-22 A


59 DCB-019B (update/re-release MEC, ELE, &STR)DCB-019B (update/re-release MEC, ELE, &STR) 14 0 18-Jan-22 A 23-Mar-22 A


60 A4910 Develop plans 10 0 100% 18-Jan-22 A 04-Feb-22 A A4830 A4900


61 A4900 Well sites - LADWP changes 14 0 100% 10-Feb-22 A 23-Feb-22 A A4910, A4710, A4720 A4870, A4930, A5155


62 A5155 NHE-2 1 0 100% 04-Mar-22 A 04-Mar-22 A A4900 A5160


63 A5160 NHE-3R 1 0 100% 10-Mar-22 A 10-Mar-22 A A5155 A5165


64 A5165 NHE-4R 1 0 100% 16-Mar-22 A 16-Mar-22 A A5160 A5170


65 A5170 NHE-5R 1 0 100% 18-Mar-22 A 18-Mar-22 A A5165, A4870 A5175


66 A5175 NHE-6 1 0 100% 23-Mar-22 A 23-Mar-22 A A5170 A5120


67 DCB-019CDCB-019C 15 0 14-Feb-22 A 04-Mar-22 A


68 A4930 VFD Control Schematics 15 0 100% 14-Feb-22 A 04-Mar-22 A A4900 A5120


69 Security designSecurity design 38 0 13-Dec-21 A 25-Mar-22 A


70 A4960 Respond to LADWP comments 27 0 100% 13-Dec-21 A 24-Jan-22 A WTS-0035 A4970


71 A4970 LADWP review 5 0 100% 10-Feb-22 A 17-Feb-22 A A4960 A4980, A4990


72 A4990 DCB-032 (pending DWP review) 1 0 100% 14-Feb-22 A 03-Mar-22 A A4970 A5120


73 A4980 Review LADWP comments 5 0 100% 18-Feb-22 A 25-Mar-22 A A4970 A5120


74 Structural (w/JAMA)Structural (w/JAMA) 0 0


75 ProcessProcess 40 0 10-Dec-21 A 09-Mar-22 A


76 A5045 Chlorination injection 40 0 100% 10-Dec-21 A 09-Feb-22 A WTS-0035 A5040, A4650


77 A5040 DCB-028B 1 0 100% 10-Feb-22 A 09-Mar-22 A A5045 A5105


78 PLC/HMI Programming DesignPLC/HMI Programming Design 129 41 08-Nov-21 A 30-Aug-22


79 30% Design30% Design 26 0 08-Nov-21 A 13-Dec-21 A


80 A5050 LADWP review 16 0 100% 08-Nov-21 A 29-Nov-21 A A1150 A5070, A5055, A5124


81 A5070 Review LADWP Comments 10 0 100% 30-Nov-21 A 13-Dec-21 A A5050 A5075


82 60% Design60% Design 71 0 12-Nov-21 A 22-Feb-22 A


83 A5055 CEC Prepare 60% Design 25 0 100% 12-Nov-21 A 16-Dec-21 A A5050 A5075


84 A5075 EIA Review 10 0 100% 17-Dec-21 A 05-Jan-22 A A5055, A5070 A5080


85 A5080 CEC continued preparation 7 0 100% 06-Jan-22 A 14-Jan-22 A A5075 A5085


86 A5085 EIA submit to LADWP 6 0 100% 17-Jan-22 A 24-Jan-22 A A5080 A5090


87 A5090 LADWP review 11 0 100% 25-Jan-22 A 08-Feb-22 A A5085 A5060


88 A5100 Review LADWP Comments 10 0 100% 09-Feb-22 A 22-Feb-22 A A5105


89 90% Design90% Design 55 40 03-Feb-22 A 29-Aug-22


90 A5060 CEC Prepare 90% Design 32 0 100% 03-Feb-22 A 13-Apr-22 A A5090 A5105


91 A5095 Call with LADWP 1 0 100% 06-Jun-22 A 06-Jun-22 A A5105 A5115


92 A5105 EIA review; iterate w/CEC 20 14 0% 27-Jun-22 A 22-Jul-22 A5060, A5040, A5100 A5110, A5095


93 A5110 LADWP Review 30 30 0% 05-Jul-22 15-Aug-22 A5105 A5115, A5065


94 A5115 Review LADWP Comments 10 10 0% 16-Aug-22 29-Aug-22 A5110, A4670, A4760, A4790, 
A5095


A5120


95 100% Design100% Design 11 11 16-Aug-22 30-Aug-22


96 A5065 Preparte 100% Design 10 10 0% 16-Aug-22 29-Aug-22 A5110 A5120
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Instrument & misc loads review


AHU/HP Connection drawing


8 MOVs


Relay coordination study & arc flash


Construction support


NHE-2 (Sarah Lu)


NHE-3R (Paul Ruanthong)


NHE-4R (Maziar Maher)


NHE-5R (Mark Navarro)


NHE-6 (Daniel Moreno)


Develop plans


Well sites - LADWP changes


NHE-2


NHE-3R


NHE-4R


NHE-5R


NHE-6


VFD Control Schematics


Respond to LADWP comments


LADWP review


DCB-032 (pending DWP review)


Review LADWP comments


Chlorination injection


DCB-028B


LADWP review


Review LADWP Comments


CEC Prepare 60% Design


EIA Review


CEC continued preparation


EIA submit to LADWP


LADWP review


Review LADWP Comments


CEC Prepare 90% Design


Call with LADWP


EIA review; iterate w/CEC


LADWP Review


Review LADWP Comments


Preparte 100% Design
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Project ID: 6519200010 
TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


97 A5120 Submit to LADWP/FDT 1 1 0% 30-Aug-22 30-Aug-22 A5065, A5115, A4650, A4980, 
A4930, A4990, A5175


98 Permitting WoodPermitting Wood 116 28 10-Dec-21 A 11-Aug-22


99 A5124 Building Permit (NHE-4R,NHE-6) 40 0 100% 10-Dec-21 A 13-Jan-22 A A5050 A5125, A5140


100 A5130 Storm Drain (annual discharge) 60 0 100% 07-Feb-22 A 29-Apr-22 A A5125 A5135


101 A5125 CUPA/HMBP 40 14 0% 07-Feb-22 A 22-Jul-22 A5124 A5130, A5135


102 A5135 General Duty Clause (EPA) 14 14 0% 25-Jul-22 11-Aug-22 A5125, A5130 EPA-1015


103 Permiting LADWPPermiting LADWP 73 0 10-Dec-21 A 04-May-22 A


104 A5140 U - Permit (Lankershim Yard; Vose Street) 44 0 100% 10-Dec-21 A 15-Feb-22 A A5124 EIA-1000, A5145


105 A5145 U- Permit (NHE-5R ; Tujunga Ave) 0 0 100% 10-Dec-21 A 04-May-22 A A5140 GW-EQ10A10


106 Regulatory Submittals & Approvals (Wood)Regulatory Submittals & Approvals (Wood) 821 0 29-Mar-19 A 05-Jul-22


107 Pre-Construction Regulatory Submittals & Approvals (EIA)Pre-Construction Regulatory Submittals & Approvals (EIA) 367 0 29-Mar-19 A 28-Aug-20 A


108 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A A5140 LADWP-1000


109 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A CAR-1010, EIA-1000 CAR-1000


110 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 
Design for Review


44 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 EPA-1005, EPA-1000


111 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A CAR-1000 CAR-1005


112 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A CAR-1010, EPA-1000 MOB-0005, CAR-1020, 
CAR-1015


113 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A CAR-1000 EIA-1030


114 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 
(EIA)


125 0 100% 04-Mar-20 A 28-Aug-20 A EPA-1005 EIA-1025, EIA-1020, EPA-1010


115 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)


1 0 100% 15-May-20 A 15-May-20 A LADWP-1000, CAR-1005, 
PMOB-0005, CAR-1020, 
CAR-1015, CAR-1040, 
CAR-1030, CAR-1025, 


116 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A EIA-1030 EIA1015


117 Construction Regulatory Submittals & Approvals (EIA)Construction Regulatory Submittals & Approvals (EIA) 454 0 31-Aug-20 A 05-Jul-22


118 EIA1015 NPDES Reporting (Construction Phase) 347 0 80% 31-Aug-20 A 05-Jul-22 M1, EPA-1010 WTS-75


119 EIA1010 PM Implementation (Construction Phase) 443 0 80% 31-Aug-20 A 05-Jul-22 M1 WTS-75


120 EIA1005 General Regulatory (Construction Phase) 443 0 80% 16-Sep-20 A 05-Jul-22 M1 WTS-75


121 Permitting & Procurement (Priority)Permitting & Procurement (Priority) 463 0 04-Mar-20 A 03-Mar-22 A


122 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA-1030 EIA-1020


123 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA-1030, EIA-1025 CAR-1025


124 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A CAR-1010, EIA-1020 CAR-1030, MOB-0005


125 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A CAR-1025, CAR-1010 CAR-1040, WTUG-N0020


126 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A CAR-1030, CAR-1010 WH-0185, WH-0195, 
WH-0285, WH-0170


127 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1010, CAR-1005 CAR-1035


128 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1010, CAR-1005 CAR-1035


129 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 30-Mar-21 A 30-Mar-21 A CAR-1015, CAR-1020 WTUG-N0011, WTS-0005, 
CAR-1055A, CAR-1050A


130 CAR-1050A Collect BOE U Permit - Kittridge 131 0 100% 27-May-21 A 01-Dec-21 A CAR-1035 CAR-1055A5


131 CAR-1055A5 Release Well Sites DCB 1 0 100% 09-Jul-21 A 09-Jul-21 A CAR-1050A CAR-1055A, CAR-1060A, 
CAR-1045A5


132 CAR-1045A5 Honeywell Pays Discharge Fees 12 0 100% 02-Aug-21 A 17-Aug-21 A CAR-1055A5 CAR-1045A


133 CAR-1060A Collect LADBS Well Sites Electrical Permits (5) 14 0 100% 30-Aug-21 A 17-Sep-21 A CAR-1055A5 WTS-0050


134 CAR-1045A Collect BOE S Permit 19 0 100% 30-Aug-21 A 24-Sep-21 A CAR-1045A5 WTS-0050


135 CAR-1055A Collect LADBS Well Sites Building Permits (5) 83 0 100% 02-Sep-21 A 03-Mar-22 A CAR-1035, CAR-1055A5 GW-DM0010, WTS-0050, 
EIA-1035


136 AOP Storage FeesAOP Storage Fees 220 0 16-Sep-20 A 29-Jul-21 A


137 EIA-1035 AOP Storage Fees 220 0 100% 16-Sep-20 A 29-Jul-21 A CAR-1055A WTEQ-0070


138 Prepatory MeetingsPrepatory Meetings 482 29 18-Sep-20 A 12-Aug-22


139 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A M1 DEMO-0013


140 DEMO-0013 DFOW-04 Preparatory Meeting (Demolition & Disposal) 1 0 100% 04-Dec-20 A 04-Dec-20 A MOB-0005, EIA-1005 DEMO-0020


141 MOB-0008 DFOW-01 Preparatory Meeting (Survey) 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020


142 WTUG-N0085 DFOW-05 Preparatory Meeting (Excavation & Backfill) 1 0 100% 02-Feb-21 A 02-Feb-21 A MOB-0005 WTUG-N0005, WTUG-N0019
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Submit to LADWP/FDT


Building Permit (NHE-4R,NHE-6)


Storm Drain (annual discharge)


CUPA/HMBP


General Duty Clause (EPA)


U - Permit (Lankershim Yard; Vose Street)


U- Permit (NHE-5R ; Tujunga Ave)


Submit Final RAWP & Storm Drain Conveyance Design for  Review


EPA Review & Comment Final RAWP


Revise and Submit Final RAWP


Pre-Construction Regulatory Submittals & Approvals (EIA)


Submit Additional Construct ion Plans per RAWP (Final)


Receive EPA Approval on Additional Plans


NPDES Reporting (Construction Phase)


PM Implementation (Construction Phase)


General Regulatory (Construction Phase)


Final Procurement - WAR


Assist LADWP with SCAR & Ind WW Permit


Collect LADBS Temp Construction Power Permit


Collect LADBS Electrical Permit


Collect LADBS HVAC Permit


Collect LADBS Grading Permit


Collect LADBS Building Permit


Collect LADBS Plumbing Permit


Collect BOE U Permit - Kittridge


Release Well Sites DCB


Honeywell Pays Discharge Fees


Collect LADBS Well Sites Electrical Permits (5)


Collect BOE S Permit


Collect LADBS Well Sites Building Permits (5)


AOP Storage Fees


Pre-Construction Conference


DFOW-04 Preparatory Meeting (Demolition & Disposal)


DFOW-01 Preparatory Meeting (Survey)


DFOW-05 Preparatory Meeting (Excavation & Backfill)
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143 WTUG-N0095 DFOW-06 Preparatory Meeting (UG Piping) 1 0 100% 17-Feb-21 A 17-Feb-21 A MOB-0005 WTUG-N0010, WTEQ-0095


144 WTFD-N105 DFOW-07 Preparatory Meeting (Equipment Pads) 1 0 100% 29-Mar-21 A 29-Mar-21 A WTFD-N104 WH-0002


145 WH-0002 DFOW-08 Preparatory Meeting (Warehouse 
Modifications- CMU)


1 0 100% 25-Jun-21 A 25-Jun-21 A MOB-0005, WTS-0034, 
WTFD-N105


WH-460A


146 GW-DM0020 DFOW-02 Preparatory Meeting (Well Components) 1 0 100% 28-Jul-21 A 28-Jul-21 A MOB-0005 GW-EQ0010, GW-SW0025, 
GW-EX0005


147 WTS-0034 DFOW-03 Preparatory Meeting (Parcel C) 1 0 100% 27-Sep-21 A 27-Sep-21 A MOB-0005 WH-0002, WTEQ-0008


148 WTEQ-0008 DFOW-09 Preparatory Meeting (AG Piping) 41 0 100% 29-Nov-21 A 29-Nov-21 A WTS-0034 CN-0020, M8


149 WTAG-0045 DFOW-11 Preparatory Meeting 
(Controls/Instrumentation)


5 5 0% 05-Jul-22 11-Jul-22 WH-470A M8


150 EPA-1015 Inspection of Construction 1 1 0% 12-Aug-22 12-Aug-22 A5135


151 ProcurementProcurement 529 85 01-Oct-20 A 01-Nov-22


152 Equipment DeliveriesEquipment Deliveries 529 85 01-Oct-20 A 01-Nov-22


153 ProtectoSealProtectoSeal 95 0 15-Mar-21 A 27-Jul-21 A


154 WTEQ-0095 Air Dryer - Submittals Received and Approved 13 0 100% 15-Mar-21 A 31-Mar-21 A WTUG-N0095 CN-0020, M8, WTEQ-125A


155 WTEQ-125A Air Dryer - Fabrication 80 0 100% 01-Apr-21 A 25-Jul-21 A WTEQ-0095 WTEQ-130A


156 WTEQ-130A Air Dryer - Delivery to Site 2 0 100% 26-Jul-21 A 27-Jul-21 A WTEQ-125A, WTFD-N125A, 
WTFD-N0060


WTAG-0005


157 Modern Custom FabricationModern Custom Fabrication 155 0 16-Feb-21 A 23-Sep-21 A


158 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved


48 0 100% 16-Feb-21 A 23-Apr-21 A MOB-0005 WTEQ-0080


159 WTEQ-0080 Sulfuric Acid Tank - Fabrication 98 0 100% 26-Apr-21 A 10-Sep-21 A WTEQ-0110 WTEQ-0055


160 WTEQ-0055 Sulfuric Acid Tank - Delivery to Site 9 0 100% 13-Sep-21 A 23-Sep-21 A WTFD-N125A, WTEQ-0080, 
WTFD-S0025, WTFD-N0060


CN-0020, M8, WTEQ-0060


161 RosedaleRosedale 260 0 29-Oct-20 A 08-Nov-21 A


162 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A PMOB-0010, PMOB-0005 RP-1045, RP-1040, RP-1035, 
RP-1030, RP-1005, RP-1020, 
RP-1015, RP-1010


163 Inlet StrainersInlet Strainers 253 0 09-Nov-20 A 08-Nov-21 A


164 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, Other 68 0 100% 09-Nov-20 A 17-Feb-21 A RP-1000 RP-1025


165 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1020, RP-1015, RP-1010, 
RP-1005


RP-0085A


166 RP-1020 Inlet Strainers - Submittals - Calculations 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025


167 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025


168 RP-1010 Inlet Strainers - Submittals - GA Drawings 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025


169 RP-0085A Inlet Strainers - Fabrication 123 0 100% 16-Apr-21 A 08-Oct-21 A RP-1025 WTEQ-0060, WTEQ-0085


170 WTEQ-0085 Inlet Strainers - Release for Delivery 0 0 100% 08-Oct-21 A 08-Oct-21 A RP-0085A WH-0265


171 WTEQ-0060 Inlet Strainers - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A RP-0085A, WTFD-N0035, 
WTEQ-0055


CN-0020, WTAG-90, 
WTAG-0005, WTEQ-135A


172 Bag FiltersBag Filters 254 0 06-Nov-20 A 08-Nov-21 A


173 RP-1050 Bag Filters - Submittals - Reviewed & Approved 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1045, RP-1040, RP-1035, 
RP-1030


WTEQ-110, WTEQ-140A, 
WTEQ-140A


174 RP-1045 Bag Filters - Submittals - Calculations 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050


175 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050


176 RP-1035 Bag Filters - Submittals - GA Drawings 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050


177 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050


178 WTEQ-110 Bag Filters - Fabrication 122 0 100% 19-Apr-21 A 08-Oct-21 A RP-1050 WTEQ-135A


179 WTEQ-135A Bag Filters - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-110, WTFD-N0035, 
WTEQ-0060, WTFD-N130


CN-0020, WTAG-0005, M21


180 Calgon CarbonCalgon Carbon 271 0 01-Oct-20 A 26-Oct-21 A


181 Ion ExchangeIon Exchange 208 0 05-Jan-21 A 26-Oct-21 A


182 WTEQ-0090 Ion Exchange - Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0010, PMOB-0005 WTEQ-0065


183 WTEQ-140A Ion Exchange - Submittals - Reveiwed and Approved 5 0 100% 30-Apr-21 A 06-May-21 A RP-1050, RP-1050 WTEQ-0065


184 WTEQ-0065 Ion Exchange - Delivery to Site (2 Vessels) 0 0 100% 23-Sep-21 A 23-Sep-21 A WTEQ-0090, WTEQ-140A, 
WTFD-N0040


WTAG-110, WTEQ-135


185 WTEQ-135 Ion Exchange - Delivery to Site - Manifold & Pipe 
Segments


4 0 100% 21-Oct-21 A 26-Oct-21 A WTEQ-0065 WTAG-30


186 LPGAC SystemLPGAC System 271 0 01-Oct-20 A 26-Oct-21 A
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DFOW-06 Preparatory Meeting (UG Piping)


DFOW-07 Preparatory Meeting (Equipment Pads)


DFOW-08 Preparatory Meeting (Warehouse Modifications- CMU)


DFOW-02 Preparatory Meeting (Well Components)


DFOW-03 Preparatory Meeting (Parcel C)


DFOW-09 Preparatory Meeting (AG Piping)


DFOW-11 Preparatory Meeting (Controls/Instrumentation)


Inspection of Construction


Air Dryer - Submittals Received and Approved


Air Dryer - Fabrication


Air Dryer - Delivery to Site


Sulfuric Acid Tank - Submittals - Received and Approved


Sulfuric Acid Tank - Fabrication


Sulfuric Acid Tank - Delivery to Site


Inlet Strainers & Bag Filters - Notice of Award


Inlet Strainers - Submittals - Schedule, Catalogs, Other


Inlet Strainers - Submittals - Reviewed & Approved


Inlet Strainers - Submittals - Calculations


Inlet Strainers - Submittals - Weld Map, Procedures


Inlet Strainers - Submittals - GA Drawings


Inlet Strainers - Fabrication


Inlet Strainers - Release for Delivery


Inlet Strainers - Delivery to Site


Bag Filters - Submittals - Reviewed & Approved


Bag Filters - Submittals - Calculations


Bag Filters - Submittals - Weld Map, Procedures


Bag Filters - Submittals - GA Drawings


Bag Filters - Submittals - Schedule, Catalogs, Other


Bag Filters - Fabrication


Bag Filters - Delivery to Site


Ion Exchange - Fabrication


Ion Exchange - Submittals - Reveiwed and Approved


Ion Exchange - Delivery to Site (2 Vessels)


Ion Exchange - Delivery to Site - Manifold & Pipe Segments
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187 WTEQ-145A LPGAC System - Submittals - Received and Approved 63 0 100% 01-Oct-20 A 04-Jan-21 A M1 WTEQ-120


188 WTEQ-115 LPGAC System -  Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0010, PMOB-0005 WTEQ-120


189 WTEQ-120 LPGAC System - Delivery to Site - East 4 0 0 100% 20-Sep-21 A 20-Sep-21 A WTEQ-115, WTEQ-145A CN-0020, WTAG-30, 
WTAG-115, WTEQ-125


190 WTEQ-125 LPGAC System - Delivery to Site- Middle 4 0 0 100% 21-Sep-21 A 21-Sep-21 A WTEQ-120 WTEQ-130


191 WTEQ-130 LPGAC System - Delivery to Site - West 4 0 0 100% 22-Sep-21 A 22-Sep-21 A WTEQ-125, WTFD-S130 WTEQ-140


192 WTEQ-140 LPGAC System - Delivery to Site- Manifolds & Pipe 
Assemblies


4 0 100% 21-Oct-21 A 26-Oct-21 A WTEQ-130 WTAG-30


193 TrojanTrojan 49 0 16-Jul-21 A 24-Sep-21 A


194 WTEQ-0070 AOP (2) - Delivery to Site 11 0 100% 16-Jul-21 A 30-Jul-21 A WTFD-N0085, EIA-1035 WTEQ-150A, WTEQ-180A


195 WTEQ-150A Hydrogen Peroxide System - Delivery to Site 0 0 100% 24-Sep-21 A 24-Sep-21 A WTEQ-0070 CN-0020, WTAG-0005


196 AISAIS 186 10 28-May-21 A 18-Jul-22


197 A4000 Instrumentation -Submittal Package 5 0 100% 02-Aug-21 A 06-Aug-21 A A2000 A1535A


198 A1535A Instrumentation Package - Delivery to Site 123 0 95% 09-Aug-21 A 05-Jul-22 A4000 WTAG-135A


199 Switchgear (Lankershim)Switchgear (Lankershim) 169 10 28-May-21 A 18-Jul-22


200 A2000 Switchgear Submittal Package 8 0 100% 28-May-21 A 09-Jun-21 A M1 A4005, A2060, A4000


201 A4005 Electrical Design Adds 20 0 100% 10-Jun-21 A 07-Jul-21 A A2000 A3020, A2030, A2000.1


202 A2000.1 Switchgear Submittal Package Rev1 6 0 100% 08-Jul-21 A 15-Jul-21 A A4005 A2010


203 A2010 Switchgear Fabrication & Delivery (Lankershim) 
-Exterior


135 0 100% 16-Jul-21 A 03-Feb-22 A A2000.1 WTAG-0031, WTAG-0030, 
A4120, A4580


204 A4580 Switchgear Fabrication & Delivery (Lankershim) - Interior135 10 72% 16-Jul-21 A 18-Jul-22 A2010 WTAG-0031


205 Switchgear (Well Sites)Switchgear (Well Sites) 117 0 27-Aug-21 A 08-Feb-22 A


206 A4120 Switchgear Fabrication (Well Sites) 116 0 100% 27-Aug-21 A 02-Feb-22 A A2010 A4110


207 A4110 Switchgear - (Well Sites) Delivery to Site 0 0 100% 08-Feb-22 A 08-Feb-22 A A4120 WTAG-0030


208 MCCMCC 161 0 27-Jun-21 A 24-Feb-22 A


209 A2030 MCC Submittal Package 9 0 100% 27-Jun-21 A 08-Jul-21 A A4005 A2040


210 A2040 MCC Fabrication 108 0 100% 09-Jul-21 A 10-Dec-21 A A2030 A2050


211 A2050 MCC - Delivery to Site 10 0 100% 31-Jan-22 A 24-Feb-22 A A2040 WH-0185


212 Transfer PumpsTransfer Pumps 167 0 25-Jun-21 A 28-Dec-21 A


213 A2060 Pumps Submittal Package 18 0 100% 25-Jun-21 A 20-Jul-21 A A2000 A2070


214 A2070 Pumps Fabrication 144 0 100% 21-Jul-21 A 23-Dec-21 A A2060 A2080


215 A2080 Pumps - Delivery to Site 5 0 100% 28-Dec-21 A 28-Dec-21 A A2070, WTFD-S0050 WTAG-0010


216 Parcel CParcel C 91 0 24-Jun-21 A 29-Oct-21 A


217 A4010 Receive DCB 015B 1 0 100% 24-Jun-21 A 24-Jun-21 A M1 A3000, CN-20


218 CN-20 Parcel C Submittal Package 57 0 100% 20-Jul-21 A 08-Oct-21 A A4010 A3000


219 A3000 Parcel C Fabrication 0 0 100% 08-Oct-21 A 08-Oct-21 A CN-20, A4010 A3010


220 A3010 Parcel C - Delivery to Site 16 0 100% 08-Oct-21 A 29-Oct-21 A A3000 WTS-0035, WTS-70A, 
WTS-90A


221 Cable TrayCable Tray 48 0 16-Jul-21 A 22-Sep-21 A


222 A3020 Cable Tray Submittal Package 5 0 100% 16-Jul-21 A 22-Jul-21 A A4005 A3030


223 A3030 Cable Tray Fabrication 42 0 100% 23-Jul-21 A 21-Sep-21 A A3020 A3040


224 A3040 Cable Tray - Delivery to Site 1 0 100% 22-Sep-21 A 22-Sep-21 A A3030 WTAG-130A, WTAG-125A, 
WH-470A


225 CECCEC 505 85 03-Nov-20 A 01-Nov-22


226 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1135


227 Network EquipmentNetwork Equipment 376 0 04-Nov-20 A 31-May-22 A


228 A1135 Network Equipment Submittal Package (LADWP Hold) 173 0 100% 04-Nov-20 A 13-Jul-21 A A1000, A1010 A1470, A1520A


229 A1520A Network Equipment Fabrication 119 0 100% 01-Jul-21 A 17-Dec-21 A A1135 WTEQ-0105


230 WTEQ-0105 SCADA Cabinet - Delivery to Site 15 0 100% 16-Feb-22 A 31-May-22 A A1520A WTAG-0055


231 VFDVFD 280 8 09-Jun-21 A 14-Jul-22


232 A1090 NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- 
Received and Approved


36 0 100% 09-Jun-21 A 28-Jul-21 A A1000 A1440, A1440


233 A1440 VFDs - Fabrication 126 6 95% 28-Jul-21 A 12-Jul-22 A1090, A1000, A1090 WTAG-0050, A1525A


234 A1525A VFDs - Delivery to Site 2 1 0% 20-Jun-22 A 14-Jul-22 A1440 CN-0020


235 Well Control PanelWell Control Panel 435 15 04-Nov-20 A 25-Jul-22


236 A1075 NHE-6-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1060
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LPGAC System - Submittals - Received and Approved


LPGAC System -  Fabrication


LPGAC System - Delivery to Site - East 4


LPGAC System - Delivery to Site- Middle 4


LPGAC System - Delivery to Site - West 4


LPGAC System - Delivery to Site- Manifolds & Pipe Assemblies


AOP (2) - Delivery to Site


Hydrogen Peroxide System - Delivery to Site


Instrumentation -Submittal Package


Instrumentation Package - Delivery to Site


Switchgear Submittal Package


Electrical Design Adds


Switchgear Submittal Package Rev1


Switchgear Fabrication & Delivery (Lankershim) -Exterior


Switchgear Fabrication & Delivery (Lankershim) - Interior


Switchgear Fabrication (Well Sites)


Switchgear - (Well Sites) Delivery to Site


MCC Submittal Package


MCC Fabrication


MCC - Delivery to Site


Pumps Submittal Package


Pumps Fabrication


Pumps - Delivery to Site


Receive DCB 015B


Parcel C Submittal Package


Parcel C Fabrication


Parcel C - Delivery to Site


Cable Tray Submittal Package


Cable Tray Fabrication


Cable Tray - Delivery to Site


CEC Contract Award


Network Equipment Submittal Package (LADWP Hold)


Network Equipment Fabrication


SCADA Cabinet - Delivery to Site


NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- Received and Approved


VFDs - Fabrication


VFDs - Delivery to Site


NHE-6-CP Panel Drawing Submittal Package
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237 A1060 NHE-5R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1075 A1045


238 A1045 NHE-4R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1060 A1470


239 A1030 NHE-3R-CP- Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470


240 A1015 NHE-2-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470, A1510A


241 A1470 Well Control Panels - Fabrication 200 9 85% 15-Jun-21 A 15-Jul-22 A1135, A1030, A1015, A1000, 
A1045


WTAG-0050, A1530A


242 A1530A Well Control Panels - Delivery to Site 3 3 0% 21-Jul-22 25-Jul-22 A4100, A1470 GW-SW25A40, GW-SW25A30,
GW-SW25A20, GW-SW25A10,
GW-SW25A


243 Main Control PanelMain Control Panel 435 15 04-Nov-20 A 25-Jul-22


244 A1000 MCP Panel Drawing Submittals - Received and 
Approved


184 0 100% 04-Nov-20 A 28-Jul-21 A PMOB-0010 A1470, A1185, A1150, A1135, 
A1090, A1075, A1030, A1015, 
WTEQ-0100, A1005, A1440


245 A1005 LADWP Review & Approve MCP Design 100 0 100% 03-Feb-21 A 24-Jun-21 A A1000 WTEQ-0100


246 WTEQ-0100 MCP - Fabrication 145 9 85% 15-Jun-21 A 15-Jul-22 A1000, A1005 WTEQ-165A


247 WTEQ-165A MCP - Delivery 3 3 0% 21-Jul-22 25-Jul-22 A4100, WTEQ-0100 WTAG-0070


248 ProgrammingProgramming 505 85 04-Nov-20 A 01-Nov-22


249 A1185 iFIX Software Development Submittals - Received 
and Approved


234 0 100% 04-Nov-20 A 08-Oct-21 A A1000 A1450


250 A1150 PLC Programming Submittals - Received and Approved 245 0 100% 04-Nov-20 A 22-Oct-21 A A1000 A1230, A1450, A5050


251 A1450 Software (Licensing) - Delivery 1 1 0% 14-Jul-22 14-Jul-22 A1150, A1185, A4055 WTAG-0055


252 A1230 Start-Up Plan Submittal - Received and Approved 78 78 0% 14-Jul-22 01-Nov-22 A1150, A4055 EIA-9030


253 PLCPLC 218 22 24-Sep-21 A 03-Aug-22


254 A4025 30% PLC Programming Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A M1 A4060, A4030


255 A4030 Review of 30% PLC Programming Submittal Package 28 0 100% 29-Oct-21 A 10-Dec-21 A A4025 A4040


256 A4040 60% PLC Programming Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4030 A4045, A4075, A4050


257 A4050 90% PLC Programming Submittal Package 12 0 100% 19-Jan-22 A 29-Apr-22 A A4040 A4090, A4055


258 A4045 Review of 60% PLC Programming Submittal Package 15 0 100% 31-Jan-22 A 17-Feb-22 A A4040 A4055


259 A4055 Review of 90% PLC Programming Submittal Package 15 7 50% 31-May-22 A 13-Jul-22 A4050, A4045 A4070, A1230, A1450


260 A4070 100% PLC Programming Submittal Package 5 5 0% 14-Jul-22 20-Jul-22 A4055 A4085


261 A4085 Review of 100% PLC Programming Submittal Package 10 10 0% 21-Jul-22 03-Aug-22 A4070 CN-0020


262 IFixIFix 218 22 24-Sep-21 A 03-Aug-22


263 A4060 30% iFIX Software Development Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4025 A4065


264 A4065 Review of 30% iFIX Software Development Submittal 
Package


29 0 100% 29-Oct-21 A 10-Dec-21 A A4060 A4075


265 A4075 60% iFIX Software Development Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4040, A4065 A4080


266 A4080 Review of 60% iFIX Software Development Submittal 
Package


15 0 100% 20-Jan-22 A 17-Feb-22 A A4075 A4090


267 A4090 90% iFIX Software Development Submittal Package 10 0 100% 17-Apr-22 A 29-Apr-22 A A4050, A4080 A4095


268 A4095 Review of 90% iFIX Software Development Submittal 
Package


15 7 50% 31-May-22 A 13-Jul-22 A4090 A4105, A4100


269 A4100 Incorporate Engineer/Review Comments during FDT 
at CEC Internal


5 5 0% 14-Jul-22 20-Jul-22 A4095 A1530A, WTEQ-165A


270 A4105 100% iFIX Software Development Submittal Package 5 5 0% 14-Jul-22 20-Jul-22 A4095 A4115


271 A4115 Review of 100% iFIX Software Development 
Submittal Package


10 10 0% 21-Jul-22 03-Aug-22 A4105 CN-0020


272 UIGUIG 453 14 07-Oct-20 A 22-Jul-22


273 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A PMOB-0005 A1480, A1475


274 Backwash Holding Tank (North)Backwash Holding Tank (North) 426 9 09-Nov-20 A 15-Jul-22


275 A1500 BHT - Foundation Submittal -  Recieved and Approved 45 0 100% 09-Nov-20 A 15-Jan-21 A M2 WTFD-N0070


276 A1510A BHT - Tank  Submittal - Received and Approved 222 0 100% 09-Nov-20 A 24-Sep-21 A A1015 A1495, A1515A


277 A1495 BHT - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1510A, PMOB-0005 A1505


278 A1505 BHT - Delivery to Site 1 0 100% 15-Feb-22 A 15-Feb-22 A A1495, WTFD-N0070, 
WTFD-S0025


A1485, CN-0020, M7, 
WTEQ-0005


279 WTEQ-0005 BHT - Receive, Offload & Erect 15 0 100% 15-Feb-22 A 02-Mar-22 A M4, A1505, WTFD-N0070, 
WTFD-N0075, WTFD-N125


WTEQ-0075, WTEQ-160A, 
WTAG-220A


280 WTEQ-160A BHT - Fill and Test Tank 9 9 0% 05-Jul-22 15-Jul-22 WTEQ-0005, WTS-75 CN-0020, WTEQ-155A


281 Backwash Supply Tank (South)Backwash Supply Tank (South) 431 5 09-Nov-20 A 22-Jul-22


A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
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NHE-5R-CP Panel Drawing Submittal Package


NHE-4R-CP Panel Drawing Submittal Package


NHE-3R-CP- Panel Drawing Submittal Package


NHE-2-CP Panel Drawing Submittal Package


Well Control Panels - Fabrication


Well Control Panels - Delivery to Site


MCP Panel Drawing Submittals - Received and Approved


LADWP Review & Approve MCP Design


MCP - Fabrication


MCP - Delivery


iFIX Software Development Submittals - Received and Approved


PLC Programming Submittals - Received and Approved


Software (Licensing) - Delivery


Start-Up Plan Submittal - Received and Approved


30% PLC Programming Submittal Package


Review of 30% PLC Programming Submittal Package


60% PLC Programming Submittal Package


90% PLC Programming Submittal Package


Review of 60% PLC Programming Submittal Package


Review of 90% PLC Programming Submittal Package


100% PLC Programming Submittal Package


Review of 100% PLC Programming Submittal Package


30% iFIX Software Development Submittal Package


Review of 30% iFIX Software Development Submittal Package


60% iFIX Software Development Submittal Package


Review of 60% iFIX Software Development Submittal Package


90% iFIX Software Development Submittal Package


Review of 90% iFIX Software Development Submittal Package


Incorporate Engineer/Review Comments during FDT at CEC Internal


100% iFIX Software Development Submittal Package


Review of 100% iFIX Software Development Submittal Package


Water Holding Tank Contract Award


BHT - Foundation Submittal -  Recieved and Approved


BHT - Tank  Submittal - Received and Approved


BHT - Fabrication


BHT - Delivery to Site


BHT - Receive, Offload & Erect


BHT - Fill and Test Tank
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282 A1475 BST - Foundation Submittal - Received and Approved 45 0 100% 09-Nov-20 A 15-Jan-21 A A1490 A1515A, WTFD-S0025


283 A1515A BST - Tank Submittal - Received and Approved 223 0 100% 09-Nov-20 A 27-Sep-21 A A1475, A1510A A1480


284 A1480 BST - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1490, A1515A A1485


285 A1485 BST - Delivery to Site 0 0 100% 24-Feb-22 A 24-Feb-22 A A1505, A1480, WTFD-S55 CN-0020


286 WTEQ-0075 BST - Receive, Offload & Erect 10 0 100% 25-Feb-22 A 07-Mar-22 A M6, WTEQ-0005, WTFD-S0025 WTEQ-155A


287 WTEQ-155A BST - Fill and Test Tank 5 5 0% 18-Jul-22 22-Jul-22 WTEQ-0075, WTEQ-160A, 
WTS-75


CN-0020


288 Phase 1B Treatment System Construction Phase 1B Treatment System Construction 940 432 01-Jul-20 A 14-Mar-24


289 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation


1 0 100% 02-Nov-20 A 02-Nov-20 A MOB-0005 WTUG-S0005


290 Pre MobilizationPre Mobilization 221 0 28-Aug-20 A 16-Jul-21 A


291 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A CAR-1010 A1490, WTEQ-115, M1, 
WTEQ-0090, RP-1000, 
PMOB-0010, A1495, CO-0025, 
M9, M11, MOB-0030


292 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1010, RP-1000, WTEQ-0090, 
WTEQ-115, PMOB-0015, 
A1000293 PMOB-0015 AIS Work Plans 195 0 100% 07-Oct-20 A 16-Jul-21 A PMOB-0010 WH-435


294 MobilizationMobilization 230 0 10-Nov-20 A 07-Oct-21 A


295 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 19 0 100% 10-Nov-20 A 08-Dec-20 A CAR-1025, DEMO-0005, 
DEMO-0075, CAR-1010, 
CAR-1005, M1


WTUG-S0100, WTUG-N0095, 
WTUG-N0085, GW-DM0020, 
DEMO-0013, WH-0002, 
CN-0005, CN-0010, M2, 


296 Utility Investigation/Locate/Protection & Positive IdentificationUtility Investigation/Locate/Protection & Positive Identification215 0 03-Dec-20 A 07-Oct-21 A


297 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery Area 1 0 100% 03-Dec-20 A 03-Dec-20 A MOB-0005, M2 MOB-0008, MOB-0015


298 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A MOB-0010 MOB-0020


299 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A MOB-0008, MOB-0015 WTUG-N0011


300 MOB-0035 Potholing at Well Sites (5 Locations) 7 0 100% 01-Sep-21 A 10-Sep-21 A MOB-0025 GW-EQ0010, GW-SW0025


301 MOB-0030 Potholing at Parcel C 4 0 100% 26-Sep-21 A 30-Sep-21 A PMOB-0005 WTS-0040, WTS-0035, 
MOB-0025


302 MOB-0025 Geophysical Survey at 5 Well Locations 5 0 100% 01-Oct-21 A 07-Oct-21 A MOB-0030 MOB-0035, DEMO-0005, 
DEMO-0075


303 Lankershim Yard Selective DemolitionLankershim Yard Selective Demolition 199 0 04-Dec-20 A 17-Sep-21 A


304 Exterior Selective DemolitionExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A


305 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020


DEMO-0040, DEMO-0030


306 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A DEMO-0013, DEMO-0015 DEMO-0035, DEMO-0025


307 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 
to be Demolished


1 0 100% 11-Dec-20 A 11-Dec-20 A MOB-0025 WTUG-S0115, DEMO-0035, 
DEMO-0025, DEMO-0010, 
MOB-0005


308 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0010 DEMO-0035, DEMO-0025, 
DEMO-0020


309 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0005 DEMO-0035, DEMO-0025, 
DEMO-0015


310 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo


12 0 100% 20-Dec-20 A 20-Dec-20 A DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005


DEMO-0055


311 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A DEMO-0025 WTUG-N0005, DEMO-0040, 
DEMO-0070


312 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A DEMO-0030, DEMO-0025 WTUG-N0005, DEMO-0045


313 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A MOB-0025 DEMO-0045, MOB-0005


314 Surface & Subsurface Selective DemolitionSurface & Subsurface Selective Demolition 174 0 13-Jan-21 A 17-Sep-21 A


315 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A DEMO-0075, DEMO-0040 DEMO-0050


316 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A DEMO-0045 WTUG-N0005, DEMO-0070


317 DEMO-0045S Breakout & Stockpile for Loadout - South 5 0 100% 18-Jul-21 A 23-Jul-21 A WTUG-N0040 DEMO-0050S, DEMO-0050S


318 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 0 100% 15-Sep-21 A 17-Sep-21 A DEMO-0045S, DEMO-0045S DEMO-0070S


319 Warehouse Interior Selective DemolitionWarehouse Interior Selective Demolition 71 0 21-Dec-20 A 01-Apr-21 A


320 DEMO-0055 All Interior Partitions & Doors 71 0 100% 21-Dec-20 A 01-Apr-21 A DEMO-0035 DEMO-0060


321 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A DEMO-0055 WH-0010, WH-460A, WH-0185


322 Water Treatment UG MEPWater Treatment UG MEP 334 0 01-Mar-21 A 16-Jun-22 A


323 North SideNorth Side 96 0 01-Mar-21 A 14-Jul-21 A


A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
2021 2022 2023 2024


BST - Foundation Submittal - Received and Approved


BST - Tank Submittal - Received and Approved


BST - Fabrication


BST - Delivery to Site


BST - Receive, Offload & Erect


BST - Fill and Test Tank


Provide Notice to LADWP re-East Neighbor Excavation


Honeywell Executes Agreement


Wood Performs Priority Buyouts


AIS Work Plans


Mobilization, Site Prep, Temp Facilities & Controls


Geophysical Survey at Lankershim Yard & Nursery Area


Potholing the Identified Utilities at Lankershim Yard


Land Survey


Potholing at Well Sites (5 Locations)


Potholing at Parcel C


Geophysical Survey at 5 Well Locations


Take Apart Piping from Stripper & Tanks


Vacuum Truck In Place to Retrieve All Rinse Water


Disconnect Local Power & Live Lines Going to Items to be Demolished


Pressure Wash Old Chlorination Building Piping


Pressure Wash All Piping & Tanks of the Stripper


Vacuuming Dust Cyclone & Separate from Building & Demo


Demo Chlorination Building & All Materials Inside


Dispose of All Materials from Demo Job


LADWP Disconnect Transformer


Breakout & Stockpile for Loadout - North


Loadout Concrete & Asphalt onto End Dumps - North


Breakout & Stockpile for Loadout - South


Loadout Concrete & Asphalt onto End Dumps -South


All Interior Partitions & Doors


All Restrooms, Fixtures & Existing Electrical


  HON North Hollywood Operable Unit Data Date: 02-Jul-22


Print: 08-Jul-22


Remaining LOE


Actual Work


Remaining Work


Critical Remaining


Milestone


Summary
Page 7 of 15


                                                                                                    


Project ID: 6519200010 
TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


324 UG Plumbing & MechanicalUG Plumbing & Mechanical 64 0 03-Mar-21 A 02-Jun-21 A


325 New Slab AreaNew Slab Area 64 0 03-Mar-21 A 02-Jun-21 A


326 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 16 0 100% 03-Mar-21 A 24-Mar-21 A DEMO-0050, DEMO-0030, 
WTUG-N0085, DEMO-0040


WTUG-N0010


327 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 13 0 100% 10-Mar-21 A 26-Mar-21 A WTUG-N0095, WTUG-N0005 WTUG-N0011, WTUG-N0015


328 WTUG-N0015 NS - New Slab Area - Back fill & Compact 46 0 100% 29-Mar-21 A 02-Jun-21 A WTUG-N0010 WTUG-N0055, WTFD-N0020, 
WTUG-N0035, WTUG-N0065, 
M13, M3, A3060


329 WTUG-N0011 NS - New Slab Area - Pressure Test 2 0 100% 05-Apr-21 A 06-Apr-21 A CAR-1035, WTUG-N0010, 
MOB-0020


WTUG-S0010


330 UG ElectricalUG Electrical 96 0 01-Mar-21 A 14-Jul-21 A


331 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A WTUG-N0085 WTUG-N0020, WTUG-N95A


332 WTUG-N0020 NS - UG  - Trenching & install conduit  for ductbank 3 0 100% 06-Jul-21 A 08-Jul-21 A WTUG-N0019, CAR-1030 WTUG-N0065, WTUG-N0065, 
WTUG-N100A


333 WTUG-N95A NS - UG  - Trenching & install for site lighting conduit 3 0 100% 08-Jul-21 A 12-Jul-21 A WTUG-N0019 WTUG-N100A


334 WTUG-N100A NS - UG  - Cast ductbank 1 0 100% 14-Jul-21 A 14-Jul-21 A WTUG-N0020, WTUG-N95A WTUG-S0020


335 South SideSouth Side 240 0 13-Jul-21 A 16-Jun-22 A


336 UG Plumbing & MechanicalUG Plumbing & Mechanical 106 0 13-Jul-21 A 13-Dec-21 A


337 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 104 0 100% 13-Jul-21 A 08-Dec-21 A CN-0010, WTFD-N0020 WTUG-S0010


338 WTUG-S0010 SS - New Slab Area - Install Pipe (LB), Stub-Up & 
Perform Pressure Test


86 0 100% 16-Jul-21 A 15-Nov-21 A WTUG-S0005, WTUG-N0011 WTUG-S115, WTUG-S0020, 
WTUG-S0060, WTUG-N105A, 
M5, M23, WTFD-S65


339 WTUG-S115 SS - New Slab Area - Install Pipe (SB) , Stub-Up & 
Perform Pressure Test


87 0 100% 08-Aug-21 A 13-Dec-21 A WTUG-S0010 WTFD-S85


340 UG ElectricalUG Electrical 197 0 12-Sep-21 A 16-Jun-22 A


341 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010, WTUG-N105A, 
WTUG-N100A


WTUG-S0025


342 WTUG-N105A SS - UG  - Trenching & install for site lighting conduit 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010 WTUG-S0020, WTFD-N135, 
WTUG-N105A10


343 WTUG-N105A10 SS - UG  - Reconnect Existing Chlorination Ductbank 1 0 100% 25-Oct-21 A 25-Oct-21 A WTUG-N105A WTUG-S120


344 WTUG-S120 LADWP Releases Vose Street P Plan 1 0 100% 15-Feb-22 A 15-Feb-22 A WTUG-N105A10 WTUG-S0025


345 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench
& Stub-Up (Includes Ductbank & Switch to PL 
Conduit)


4 0 100% 28-Feb-22 A 31-Mar-22 A WTUG-S120, WTUG-S0020 WTUG-S0085, WTUG-S125


346 WTUG-S0085 Install Switch Pad & Transformer Pad 3 0 100% 04-Mar-22 A 31-Mar-22 A WTUG-S0025 WTAG-0065, WTAG-0070, 
WTAG-0030


347 WTUG-S125 Install TSMSB1 Pad 3 0 100% 04-Mar-22 A 04-May-22 A WTUG-S0025 WTAG-0065


348 WTAG-0065 Initial Inspection of Pads & Conduits 15 0 100% 04-Apr-22 A 22-Apr-22 A WTUG-S0085, WTFD-S0025, 
WTUG-S125


WTAG-0030


349 WTAG-120 Initial Inspection of Bollards 1 0 100% 16-Jun-22 A 16-Jun-22 A WTFD-S0005 WTAG-0030


350 OtherOther 98 0 20-Sep-21 A 03-Jan-22 A


351 Main Conveyance LinesMain Conveyance Lines 98 0 20-Sep-21 A 03-Jan-22 A


352 WTUG-N0035 Main Conveyance Lines - Excavate Trenches & Install 
Piping (North to South)


63 0 100% 20-Sep-21 A 17-Dec-21 A WTUG-N0015 WTS-0015


353 WTUG-N0040 Main Conveyance Lines - Pressure Testing & Cap 13 0 100% 14-Nov-21 A 03-Dec-21 A WTS-0015 WTUG-N0060, WTS-0050, 
WTS-0005, DEMO-0045S


354 WTS-0015 Main Conveyance Line - Install 2 Manholes 0 0 100% 06-Dec-21 A 06-Dec-21 A WTUG-N0035 M22, WTS-0050, WTUG-N0040


355 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 
Pressure Test from Backwash Holding Tank to Main 
on Vose St.


5 0 100% 13-Dec-21 A 17-Dec-21 A WTS-0005 WTS-0050


356 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank


5 0 100% 13-Dec-21 A 17-Dec-21 A CAR-1035, WTFD-S0025, 
WTUG-N0040


WTS-0010, WTS-0020


357 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)


3 0 100% 27-Dec-21 A 03-Jan-22 A CAR-1055A, WTUG-N0040, 
WTS-0015, WTS-0010, 
CAR-1045A, CAR-1060A


WTS-0060, WTS-0020


358 FoundationsFoundations 250 1 16-Feb-21 A 05-Jul-22


359 North SideNorth Side 249 1 16-Feb-21 A 05-Jul-22


360 WTFD-N135 Northside Concrete Epoxy 102 1 95% 14-Sep-21 A 05-Jul-22 WTUG-N105A CN-0020


361 WTFD-N130 Northside Concrete Cure 5 0 100% 22-Oct-21 A 29-Oct-21 A WTFD-N125 WTEQ-135A


362 WTFD-N125 Northside Concrete Pour 0 0 100% 22-Oct-21 A WTFD-N0045, WTFD-N130A, 
WTFD-N125A, WTFD-N0030


M7, WTAG-220A, WTEQ-0005,
CN-0020, WTFD-N130


363 Northwest SideNorthwest Side 112 0 03-May-21 A 07-Oct-21 A


A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
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NS - New Slab Area - Excavate Trenches for Piping


NS - New Slab Area - Install Piping, Stub-Up


NS - New Slab Area - Back fill & Compact


NS - New Slab Area - Pressure Test


Receive DCB-006 (Electrical)


NS - UG  - Trenching & install conduit  for ductbank


NS - UG  - Trenching & install for site lighting conduit


NS - UG  - Cast ductbank


SS - New Slab Area - Excavate Trenches for Piping


SS - New Slab Area - Install Pipe (LB), Stub-Up & Perform Pressure Test


SS - New Slab Area - Install Pipe (SB) , Stub-Up & Perform Pressure Test


SS - UG E&I and Controls - Excavate & Trenching


SS - UG  - Trenching & install for site lighting conduit


SS - UG  - Reconnect Existing Chlorination Ductbank


LADWP Releases Vose Street P Plan


SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductbank & Switch to PL Conduit)


Install Switch Pad & Transformer Pad


Install TSMSB1 Pad


Initial Inspection of Pads & Conduits


Initial Inspection of Bollards


Main Conveyance Lines - Excavate Trenches & Install Piping (North to South)


Main Conveyance Lines - Pressure Testing & Cap


Main Conveyance Line - Install 2 Manholes


Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Main on Vose St.


Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank


Sanitary Sewer Line - Public Street Work (Restoration)


Northside Concrete Epoxy


Northside Concrete Cure


Northside Concrete Pour
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364 WTFD-N0070 Backwash Holding Tank-Foundation 9 0 100% 03-May-21 A 13-May-21 A A1500 CN-0020, M7, M4, 
WTEQ-0005, A1505


365 WTFD-N0075 Backwash Holding Tank- Curtain Pad 5 0 100% 27-Jun-21 A 02-Jul-21 A WTFD-S55 CN-0020, M7, WTEQ-0005, 
WTFD-N115


366 WTFD-N0055 8" SOG Pipe Support Pad 21 0 100% 09-Sep-21 A 07-Oct-21 A WTFD-N125A, WTFD-N0045, 
WTFD-N130A


WTAG-220A


367 Northeast SideNortheast Side 176 0 16-Feb-21 A 22-Oct-21 A


368 WTFD-N104 Issue DCB-007 (Structural) 71 0 100% 16-Feb-21 A 26-May-21 A M1 WTFD-N105


369 WTFD-N0020 Sumps S-100, S-200, S-250, S-300 22 0 100% 28-Apr-21 A 27-May-21 A WTUG-N0015 WTUG-S0005, WTFD-N0010, 
WTFD-N0035, WTUG-N0060


370 WTFD-N0035 Duplex Equipment Foundation 13 0 100% 03-Jun-21 A 21-Jun-21 A WTFD-N0020 WTFD-N0025, WTFD-N0040, 
WTEQ-0060, WTEQ-135A, 
M19371 WTFD-N0040 Ion Exchange System Foundations 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 CN-0020, WTAG-0005, M15, 
WTEQ-0065


372 WTFD-N0025 Sulfuric Acid Tank Foundation 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTFD-N0090, WTFD-N0045


373 WTFD-N0045 Hydrogen Peroxide Tank Foundations 10 0 100% 24-Jun-21 A 07-Jul-21 A WTFD-N0025 CN-0020, WTAG-0005, 
WTFD-N0055, WTFD-N130A, 
WTFD-N125


374 WTFD-N125A Sulfuric Acid Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N130A WTFD-N0055, WTFD-N0060, 
WTEQ-0055, WTEQ-130A, 
WTFD-N125


375 WTFD-N130A Hydrogen Peroxide Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N0045 WTFD-N0055, WTFD-S75, 
WTFD-N125, WTFD-N125A


376 WTFD-N110 Slab Trench Drain 25 0 100% 02-Sep-21 A 07-Oct-21 A WTFD-N0060 CN-0020, WTFD-N0030


377 WTFD-N0060 12" SOG (Form, Rebar, Pour) 36 0 100% 02-Sep-21 A 22-Oct-21 A WTFD-N125A CN-0020, WTFD-N110, 
WTEQ-0055, WTEQ-130A, 
M17378 WTFD-N115 Containment Curb 17 0 100% 14-Sep-21 A 07-Oct-21 A WTFD-N0075 CN-0020, WTFD-N145


379 WTFD-N145 Cable tray support foundations 21 0 100% 24-Sep-21 A 22-Oct-21 A WTFD-N115 WTFD-N150


380 WTFD-N0030 Chemical Truck Unloading Ramp 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N110 M14, WTFD-N125


381 South SideSouth Side 168 0 14-Jun-21 A 18-Feb-22 A


382 Concrete WorkConcrete Work 168 0 14-Jun-21 A 18-Feb-22 A


383 WTFD-S0025 Backwash Supply Tank Foundation (Form & Rebar) 10 0 100% 14-Jun-21 A 25-Jun-21 A A1475 M6, WTS-0005, WTEQ-0055, 
WTEQ-0075, WTAG-0065, 
A1505, WTFD-S55, 
WTFD-S60


384 WTFD-S55 Backwash Supply Tank Foundation (Concrete Pour) 1 0 100% 07-Jul-21 A 07-Jul-21 A WTFD-S0025 WTFD-N0075, A1485, 
WTFD-S135


385 WTFD-S135 Form & Rebar Southside Lightpoles 3 0 100% 25-Aug-21 A 30-Aug-21 A WTFD-S55 WTFD-N150


386 WTFD-N150 Cable tray support foundations 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N145, WTFD-S135 WH-470A


387 WTFD-S75 8" SOG (Rebar & Pour) 10 0 100% 18-Oct-21 A 29-Oct-21 A WTFD-N130A, WTFD-S70 WH-480A, WTFD-S80


388 WTFD-S0045 Slab Trench Drain & Equipment Support Pads (Rebar
& Pour)


17 0 100% 26-Jan-22 A 07-Feb-22 A WTFD-S65 WTFD-S0050


389 WTFD-S80 Misc. Finish 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S75 CN-0020


390 WTFD-S0050 Pump Equipment Pads (3) 5 0 100% 09-Feb-22 A 16-Feb-22 A WTFD-S0045 WTFD-S0055, A2080


391 SumpSump 60 0 18-Jun-21 A 10-Sep-21 A


392 WTFD-S60 Sump S-500 (Form & Rebar & Pour Base) 13 0 100% 18-Jun-21 A 06-Jul-21 A WTFD-S0025 WTFD-S0020, WTFD-S65


393 WTFD-S0020 Sump S-500 (Form & Rebar & Pour Walls) 6 0 100% 16-Jul-21 A 23-Jul-21 A WTFD-S60 WTFD-S0055, WTFD-S0010, 
WTFD-S110


394 WTFD-S110 Sump S-510 (Form & Rebar & Pour Base) 8 0 100% 25-Aug-21 A 03-Sep-21 A WTFD-S0020 WTFD-S85


395 WTFD-S85 Sump S-510 (Form & Rebar & Pour Walls) 4 0 100% 06-Sep-21 A 10-Sep-21 A WTUG-S115, WTFD-S110 WTFD-S130


396 LPGACLPGAC 31 0 02-Aug-21 A 14-Sep-21 A


397 WTFD-S65 LPGAC System Foundation (Form & Rebar) - East 2 14 0 100% 02-Aug-21 A 19-Aug-21 A WTFD-S60, WTUG-S0010 WTFD-S0045, WTFD-S115


398 WTFD-S115 LPGAC System Foundation (Form & Rebar) - Middle 2 9 0 100% 13-Aug-21 A 25-Aug-21 A WTFD-S65 WTFD-S70


399 WTFD-S70 LPGAC System Foundation (Concrete Pour) - East 2 1 0 100% 20-Aug-21 A 20-Aug-21 A WTFD-S115 CN-0020, WTAG-30, 
WTFD-S75, WTFD-S125


400 WTFD-S125 LPGAC System Foundation (Concret Pour) - Middle 2 1 0 100% 30-Aug-21 A 30-Aug-21 A WTFD-S70 WTFD-S120


401 WTFD-S120 LPGAC System Foundation (Form & Rebar) - West 2 7 0 100% 01-Sep-21 A 10-Sep-21 A WTFD-S125 M24, WTFD-S130


402 WTFD-S130 LPGAC System Foundation (Concrete Pour) - West 2 1 0 100% 14-Sep-21 A 14-Sep-21 A WTFD-S120, WTFD-S85 WTEQ-130


403 Sewers & Conveyance LinesSewers & Conveyance Lines 276 0 20-May-21 A 17-Jun-22 A


404 Unknown Structure ClosureUnknown Structure Closure 43 0 20-May-21 A 20-Jul-21 A
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Backwash Holding Tank-Foundation


Backwash Holding Tank- Curtain Pad


8" SOG Pipe Support Pad


Issue DCB-007 (Structural)


Sumps S-100, S-200, S-250, S-300


Duplex Equipment Foundation


Ion Exchange System Foundations


Sulfuric Acid Tank Foundation


Hydrogen Peroxide Tank Foundations


Sulfuric Acid Tank Wall


Hydrogen Peroxide Tank Wall


Slab Trench Drain


12" SOG (Form, Rebar, Pour)


Containment Curb


Cable tray support foundations


Chemical Truck Unloading Ramp


Backwash Supply Tank Foundation (Form & Rebar)


Backwash Supply Tank Foundation (Concrete Pour)


Form & Rebar Southside Lightpoles


Cable tray support foundations


8" SOG (Rebar & Pour)


Slab Trench Drain & Equipment Support Pads (Rebar & Pour)


Misc. Finish


Pump Equipment Pads (3)


Sump S-500 (Form & Rebar & Pour Base)


Sump S-500 (Form & Rebar & Pour Walls)


Sump S-510 (Form & Rebar & Pour Base)


Sump S-510 (Form & Rebar & Pour Walls)


LPGAC System Foundation (Form & Rebar) - East 2


LPGAC System Foundation (Form & Rebar) - Middle 2


LPGAC System Foundation (Concrete Pour) - East 2


LPGAC System Foundation (Concret Pour) - Middle 2


LPGAC System Foundation (Form & Rebar) - West 2


LPGAC System Foundation (Concrete Pour) - West 2
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405 A3060 Delay - Unforseen Concrete Structure 7 0 100% 20-May-21 A 28-May-21 A WTUG-N0015 A3045


406 A3045 Remove oil-impacted soil (Vac Truck) 1 0 100% 15-Jul-21 A 15-Jul-21 A A3060 A3050


407 A3050 Backfill Structure with CFD slurry 1 0 100% 15-Jul-21 A 15-Jul-21 A A3045 A3055


408 A3055 Collect Soil Samples 1 0 100% 20-Jul-21 A 20-Jul-21 A A3050 WTS-0055


409 Storm SewerStorm Sewer 196 0 13-Sep-21 A 17-Jun-22 A


410 WTS-0055 Install Maxwell Drywell System 3 0 100% 13-Sep-21 A 15-Sep-21 A A3055 WTS-0065, CN-0020, 
WTS-0025


411 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System


3 0 100% 25-Jan-22 A 16-Feb-22 A WTS-0055 SITE-0015, WTS-0030


412 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe


2 0 100% 25-Jan-22 A 23-Feb-22 A WTS-0050, WTS-0005 CN-0020


413 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 0 0 100% 13-May-22 A 13-May-22 A WTS-0025 WTS-0065, CN-0020, WTS-70


414 WTS-70 LADBS  Final Plumbing Inspection 15 0 100% 31-May-22 A 17-Jun-22 A WTS-0030, WH-480A CN-0020


415 WTS-75 Release Permanent Water Service 1 0 100% 14-Jun-22 A 14-Jun-22 A EIA1015, EIA1010, EIA1005 WTAG-100, WTEQ-160A, 
WTEQ-155A


416 Parcel CParcel C 101 0 12-Aug-21 A 04-Jan-22 A


417 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 6 0 100% 12-Aug-21 A 19-Aug-21 A MOB-0005 WTS-0035, WTS-0033


418 WTS-0033 Stoneland Owner Available 1 0 100% 30-Aug-21 A 30-Aug-21 A CN-0005 WTS-70A


419 WTS-0040 24" SU / BP Conv. Line - Excavate, Install & Test - 
Storm to Manhole (19+07)


15 0 100% 11-Oct-21 A 29-Oct-21 A MOB-0030 WTS-80A, WTS-90A, M20


420 WTS-80A 24" SU / BP Conv. Line - Backfill & Compact -  Storm 
to Manhole (19+07)


15 0 100% 20-Oct-21 A 09-Nov-21 A WTS-0040 WTS-90A, WTS-100A


421 WTS-90A 24" SU / BP Conv. Line - Excavate, Install & Test - 
Manhole (19+07) to Manhole (15+40)


11 0 100% 03-Nov-21 A 17-Nov-21 A WTS-80A, WTS-0040, A3010 WTS-100A


422 WTS-100A 24" SU / BP Conv. Line -Backfill & Compact- Manhole
(19+07) to Manhole (15+40)


3 0 100% 11-Nov-21 A 15-Nov-21 A WTS-80A, WTS-90A WTS-0035, WTS-85A


423 WTS-70A 24" SU / BP Conv. Line - Excavate, Install & Test -  
Manhole (15+40) to Stoneland


5 0 100% 15-Nov-21 A 19-Nov-21 A WTS-0035, A3010, W TS-0033 WTS-75A


424 WTS-75A 24" SU / BP Conv. Line - Backfill & Compact -  
Manhole (15+40) to Stoneland


4 0 100% 18-Nov-21 A 23-Nov-21 A WTS-70A WTS-0045


425 WTS-0035 28" SU / BP Conv. Line - Excavate, Install & Test -  
Stoneland to Backwash


16 0 100% 18-Nov-21 A 13-Dec-21 A WTS-100A, CN-0005, 
MOB-0030, A3010


WTS-0045, WTS-70A, A4960, 
A5045


426 WTS-85A 28" SU / BP Conv. Line - Install Final Topping 31 0 100% 19-Nov-21 A 04-Jan-22 A WTS-100A CN-0020


427 WTS-0045 28" SU / BP Conv. Line - Backfill & Compact -  
Stoneland to Backwash


7 0 100% 09-Dec-21 A 17-Dec-21 A WTS-0035, WTS-75A WTS-0070, CN-0020, 
AIS-9000, M9, CO-0025, M10, 
CO-0015, M11, WTFD-N0110A


428 Water Treatment EquipmentWater Treatment Equipment 2 0 30-Aug-21 A 31-Aug-21 A


429 WTEQ-180A Anchor AOP Reactors (2) 2 0 100% 30-Aug-21 A 31-Aug-21 A WTFD-N0085, WTEQ-0070 CN-0020, WTAG-25


430 Water Holding TanksWater Holding Tanks 0 0


431 Warehouse ModificationsWarehouse Modifications 357 54 26-Apr-21 A 19-Sep-22


432 FoundationsFoundations 64 0 30-Apr-21 A 29-Jul-21 A


433 WTFD-N0110A Sumps 5 0 100% 30-Apr-21 A 06-May-21 A WTS-0045 WTFD-N110A, GW-DM20A


434 WTFD-N110A B Trench Walls 25 0 100% 30-Apr-21 A 04-Jun-21 A WTFD-N0110A WTFD-N0085, WTFD-N120A


435 WTFD-N120A Main Slab South 2 0 100% 24-Jun-21 A 25-Jun-21 A WTFD-N110A WH-460A


436 WTFD-N115A Main Slab North 26 0 100% 24-Jun-21 A 29-Jul-21 A WTFD-N0085 CN-0020, WTAG-25


437 WTFD-N0085 AOP Equipment Foundations 8 0 100% 27-Jun-21 A 07-Jul-21 A WTFD-N110A WTFD-N0090, WTEQ-0070, 
WTFD-N115A, WTEQ-180A


438 CMUCMU 252 0 26-Apr-21 A 10-Mar-22 A


439 WH-435 AIS Supplies CMU Schedule 98 0 100% 26-Apr-21 A 10-Sep-21 A PMOB-0015 WH-0010, WH-440


440 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 1 0 100% 24-Aug-21 A 24-Aug-21 A DEMO-0060, WH-460A, 
WH-435, WH-440


WH-0045


441 WH-440 PEMB Wall Patching 39 0 100% 30-Aug-21 A 22-Oct-21 A WH-435 WH-0010


442 WH-0015 CMU - Base Course & Vertical Rebar to +5' (#5 @ 
16" oc)


5 0 100% 19-Sep-21 A 24-Sep-21 A WH-460A WH-0045, WH-0045


443 WH-460A Holow Metal Frame Installation 3 0 100% 20-Sep-21 A 22-Sep-21 A DEMO-0060, WH-0002, 
WTFD-N120A


WH-0010, WH-0015


444 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 0 100% 22-Sep-21 A 23-Sep-21 A WH-0010, WH-0015, WH-0015 WH-0085, WH-0060, 
WH-0285, WH-0285


445 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 0 100% 04-Oct-21 A 06-Oct-21 A WH-0045 WH-0285, WH-0085
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Delay - Unforseen Concrete Structure


Remove oil-impacted soil (Vac Truck)


Backfill Structure with CFD slurry


Collect Soil Samples


Install Maxwell Drywell System


Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System


Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe


Storm Sewer - Leak Test Pipe/ Backfill and Compact


LADBS  Final Plumbing Inspection


Release Permanent Water Service


Provide Notice to LADWP re-Corridor Encroachment


Stoneland Owner Available


24" SU / BP Conv. Line - Excavate, Install & Test - Storm to Manhole (19+07)


24" SU / BP Conv. Line - Backfill & Compact -  Storm to Manhole (19+07)


24" SU / BP Conv. Line - Excavate, Install & Test - Manhole (19+07) to Manhole (15+40)


24" SU / BP Conv. Line -Backfill & Compact- Manhole (19+07) to Manhole (15+40)


24" SU / BP Conv. Line - Excavate, Install & Test -  Manhole (15+40) to Stoneland


24" SU / BP Conv. Line - Backfill & Compact -  Manhole (15+40) to Stoneland


28" SU / BP Conv. Line - Excavate, Install & Test -  Stoneland to Backwash


28" SU / BP Conv. Line - Install Final Topping


28" SU / BP Conv. Line - Backfill & Compact -  Stoneland to Backwash


Anchor AOP Reactors (2)


Sumps


B Trench Walls


Main Slab South


Main Slab North


AOP Equipment Foundations


AIS Supplies CMU Schedule


CMU - Epoxy #5 Dowels - 6" Embed


PEMB Wall Patching


CMU - Base Course & Vertical Rebar to +5' (#5 @ 16" oc)


Holow Metal Frame Installation


CMU - Bond Beam @ +4' & Horizontal Rebar (#5)


CMU - Bond Beam @ +8' & Horizontal Rebar (#5)
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446 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 11 0 100% 06-Oct-21 A 20-Oct-21 A WH-0045, WH-0060 WH-0090


447 WH-0090 CMU - Structural Steel Anchors 18 0 100% 21-Dec-21 A 11-Jan-22 A WH-0085 WH-0130, WH-0120


448 WH-0385 Install Window 3 0 100% 03-Mar-22 A 10-Mar-22 A WH-0290 WH-0400


449 SteelSteel 22 0 27-Dec-21 A 12-Jan-22 A


450 WH-0120 Steel - W8 Main Beams - Erection 19 0 100% 27-Dec-21 A 12-Jan-22 A WH-0090 WH-0130, WH-0125, WH-465A


451 WH-465A Steel - Structural Welding 8 0 100% 04-Jan-22 A 12-Jan-22 A WH-0120 WH-0145


452 WH-0130 Steel - WT5 Diagonal Beam - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0125, WH-0120, WH-0090 WH-0145, CN-0020, WH-470A


453 WH-0125 Steel - W8 Connection Beams - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0120 WH-0130


454 Framing & Wall OpeningsFraming & Wall Openings 66 0 25-Oct-21 A 06-Jan-22 A


455 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installation 4 0 100% 25-Oct-21 A 28-Oct-21 A WH-0130, WH-465A WH-0290


456 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 
Installation


5 0 100% 26-Oct-21 A 01-Nov-21 A WH-0290 WH-0180, WH-0310


457 WH-0290 Framing - 600S200-43, Joist Installation 24 0 100% 27-Dec-21 A 06-Jan-22 A WH-0145 WH-0185, WH-0170, 
WH-0195, WH-0285, 
WH-0310, WH-0150, 
WH-0155, WH-0385, WH-0210


458 WH-0180 Framing - 600T300-97, Cont Track Ledger Installation 1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0155, WH-0155, WH-0150 WH-0235


459 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof


1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0290 WH-0180, WH-0180, WH-0310


460 MechanicalMechanical 142 54 23-Feb-22 A 19-Sep-22


461 WH-0210 Install AHU 5 0 100% 23-Feb-22 A 04-Mar-22 A WH-0290 WH-0230, WH-0235


462 WH-0230 Install Ducting 5 0 100% 24-Feb-22 A 30-Jun-22 A WH-0210 WH-0245


463 WH-0200 Install HP 5 0 100% 02-Mar-22 A 25-Mar-22 A WH-0195 WH-0235


464 WH-0235 Install Refrigerant Piping 5 0 100% 09-Mar-22 A 03-May-22 A WH-0180, WH-0200, WH-0210 WH-0245, WH-0240


465 WH-0195 Rough-In Exhaust Fans 3 0 100% 25-Mar-22 A 25-Apr-22 A CAR-1040, WH-0290 WH-0200, WH-0250


466 WH-0250 Install FA & RA Diffusers & Grilles 3 0 100% 25-Apr-22 A 29-Apr-22 A WH-0195 WH-0260


467 WH-0260 Install Pipe and Duct Insulation 9 9 75% 31-May-22 A 15-Jul-22 WH-0250 WH-0265


468 WH-0245 Duct Pressure Test & Inspection 0 0 0% 05-Jul-22 05-Jul-22 WH-0235, WH-0230 WH-0265


469 WH-0240 Install Control Panel 0 0 0% 15-Aug-22* 15-Aug-22 WH-0235 WH-0365


470 WH-0265 Equipment Start-Up & Testing & TAB 10 10 0% 06-Sep-22 19-Sep-22 WH-0260, WTAG-0085, 
WTEQ-0085, WH-0245


CN-0020


471 PlumbingPlumbing 205 0 28-Jul-21 A 27-Apr-22 A


472 WH-0170 Plumbing - Rough-In Pipes & Vents 130 0 100% 28-Jul-21 A 14-Jan-22 A WH-0290, CAR-1040 WH-0285, WH-0185


473 WH-480A Plumbing - Finishes 12 0 100% 11-Apr-22 A 27-Apr-22 A WTFD-S75 WTS-70


474 ElectricalElectrical 171 32 16-Dec-21 A 17-Aug-22


475 WH-470A Elec - Install Cable Tray Structures 31 0 100% 16-Dec-21 A 10-May-22 A WH-0130, A3040, WTFD-N150 WTAG-0020, WH-0185, 
WTAG-0045, WTAG-225A


476 WH-0430 Elec - Install Fixtures, Receptacles & Devices 10 1 95% 28-Feb-22 A 05-Jul-22 WH-0185 WH-0435, WTAG-225A, 
WH-475A


477 WH-0185 Elec - Install Cabinets in MCC Room 5 0 100% 09-Mar-22 A 20-Apr-22 A CAR-1040, WH-470A, 
DEMO-0060, WH-0170, 
WH-0290, A2050


WH-0320, WH-490A, 
WTAG-225A, WH-0430, 
WH-0370


478 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 0 95% 25-Mar-22 A 05-Jul-22 WH-0430 CN-0020, WTAG-225A


479 WH-0370 Elec - Receptacles; Wire Pulling & Termination 4 1 85% 25-Mar-22 A 05-Jul-22 WH-0185 WTAG-225A


480 WH-490A Elec - Install Cabinets in Control Room 5 1 0% 02-May-22 A 06-Jul-22 WH-0185 WH-485A, WTAG-225A


481 WH-0320 Elec - Extend Conduits Between Cabinets/Devices & 
Cable Tray


8 8 75% 04-May-22 A 14-Jul-22 WH-0185 WTAG-225A


482 WH-485A Elec - Install Cabinets in Electrical Room 5 1 0% 09-May-22 A 05-Jul-22 WH-490A WTAG-225A


483 WH-475A Elec - Install Fire Alarm System 5 1 0% 16-May-22 A 12-Jul-22 WH-0430 WTAG-225A


484 WTAG-0070 Elec - Install MCP 2 2 0% 25-Jul-22 27-Jul-22 WTUG-S0085, WTEQ-165A CN-0020, WTAG-0055, 
WTAG-225A, WH-0365


485 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 15-Aug-22 17-Aug-22 WH-0240, WTAG-0070 WTAG-225A, WTAG-160A


486 MiscMisc 209 4 01-Nov-21 A 08-Jul-22


487 WH-0315 R-19 Insulation Below 'E' Roof 7 0 100% 01-Nov-21 A 09-Nov-21 A WH-0310 WH-0425, WH-0340, WH-0350


488 WH-0350 Painting (Primer & Paint) 98 0 100% 22-Nov-21 A 10-Mar-22 A WH-0315, WH-0425 CN-0020, WH-0380


489 WH-0340 Gypsum Board Sanding/Install/Tape 0 0 100% 02-Feb-22 A 10-Mar-22 A WH-0315 M25, WH-0415


490 WH-0310 R-13 Insulation Within Walls 3 0 100% 07-Feb-22 A 09-Feb-22 A WH-0290, WH-0155, WH-0150 WH-0315


491 WH-0415 Acoustical Ceiling Grids & Tiles 5 1 90% 14-Feb-22 A 05-Jul-22 WH-0340 GW-SW45
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CMU - Bond Beam @ +12' & Horizontal Rebar (#5)


CMU - Structural Steel Anchors


Install Window


Steel - W8 Main Beams - Erection


Steel - Structural Welding


Steel - WT5 Diagonal Beam - Erection


Steel - W8 Connection Beams - Erection


Framing - Wall B & C, 3-5/8" Bottom Track Installation


Framing - Wall B & C, 3-5/8" Stud & Top Track Installation


Framing - 600S200-43, Joist Installation


Framing - 600T300-97, Cont Track Ledger Installation


Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof


Install AHU


Install Ducting


Install HP


Install Refrigerant Piping


Rough-In Exhaust Fans


Install FA & RA Diffusers & Grilles


Install Pipe and Duct Insulation


Duct Pressure Test & Inspection


Install Control Panel


Equipment Start-Up & Testing & TAB


Plumbing - Rough-In Pipes & Vents


Plumbing - Finishes


Elec - Install Cable Tray Structures


Elec - Install Fixtures, Receptacles & Devices


Elec - Install Cabinets in MCC Room


Elec - Lighting; Wire Pulling & Termination


Elec - Receptacles; Wire Pulling & Termination


Elec - Install Cabinets in Control Room


Elec - Extend Conduits Between Cabinets/Devices & Cable Tray


Elec - Install Cabinets in Electrical Room


Elec - Install Fire Alarm System


Elec - Install MCP


Elec - HVAC Equipment; Wire Pulling & Termination


R-19 Insulation Below 'E' Roof


Painting (Primer & Paint)


Gypsum Board Sanding/Install/Tape


R-13 Insulation Within Walls


Acoustical Ceiling Grids & Tiles
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492 WH-0425 Roof Coating @ 'E' Corr-Roof 9 0 100% 28-Feb-22 A 10-Mar-22 A WH-0315 WH-0350


493 WH-0380 Install Door & Hardware 5 4 25% 03-Jun-22 A 08-Jul-22 WH-0350 CN-0020


494 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 0 100% 27-Jun-22 A 28-Jun-22 A WH-0170, CAR-1040, 
WH-0060, WH-0045, 
WH-0045, WH-0290


GW-EQ10A


495 WH-0400 Install Signage 3 3 0% 05-Jul-22 07-Jul-22 WH-0385


496 Groundwater Extraction SystemGroundwater Extraction System 306 38 15-Jun-21 A 25-Aug-22


497 GW-DM20A Release DCB-019 1 0 100% 15-Jun-21 A 15-Jun-21 A WTFD-N0110A GW-DM0010


498 NHE - 6NHE - 6 151 38 17-Jan-22 A 25-Aug-22


499 GW-DM0010 Selective Demolition - NHE-6 3 0 100% 17-Jan-22 A 24-Feb-22 A CAR-1055A, GW-DM20A GW-EQ0010, GW-SW0025, 
GW-EQ10A10, GW-EX0005, 
GW-DM50, GW-EQ10A, 
GW-SW35


500 GW-SW0025 Sitework - NHE-6 5 2 75% 07-Mar-22 A 06-Jul-22 GW-DM0020, GW-DM0010, 
MOB-0035


GW-SW25A, GW-HT0005, 
GW-SW25


501 GW-HT0005 Hydrostatic Testing 2 2 0% 21-Mar-22 A 06-Jul-22 GW-SW0025 CN-0020


502 GW-EQ0010 Extraction System - Demo, System Pump & Features 6 0 100% 02-May-22 A 24-May-22 A GW-DM0020, GW-DM0010, 
MOB-0035


GW-EQ70, M18, GW-EQ20


503 GW-SW25A Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 GW-SW0025, A1530A GW-EQ15A, GW-EQ10A


504 GW-EQ15A Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A GW-EQ10A


505 GW-EQ10A Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A, GW-DM0010, 
GW-SW25A, WH-0285


GW-EQ20A, WTAG-175A


506 GW-EQ20A Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ10A GW-EQ20A5, CN-0020


507 GW-EQ20A5 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A GW-EQ20A15


508 NHE - 5/5RNHE - 5/5R 95 38 07-Mar-22 A 25-Aug-22


509 GW-SW25 Sitework - NHE-5/5R 10 3 75% 07-Mar-22 A 07-Jul-22 GW-SW0025 GW-SW25A10, GW-HT5


510 GW-EQ20 Extraction System - Pedestal Install 5 0 100% 02-May-22 A 06-May-22 A GW-EQ0010 GW-EQ40, GW-EQ10


511 GW-EQ10 Extraction System - System Pump & Features 6 0 100% 25-May-22 A 07-Jun-22 A GW-EQ20 GW-HT5, GW-EQ15A10


512 GW-HT5 Hydrostatic Testing 2 2 0% 08-Jul-22 11-Jul-22 GW-EQ10, GW-SW25 GW-SW25A10


513 GW-SW25A10 Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 GW-SW25, A1530A, GW-HT5 GW-EQ15A10


514 GW-EQ15A10 Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A10, GW-EQ10 GW-EQ10A10


515 GW-EQ10A10 Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A10, GW-DM0010, 
A5145


GW-EQ20A10


516 GW-EQ20A10 Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ10A10 GW-EQ20A15


517 GW-EQ20A15 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A10, GW-EQ20A5 GW-EQ20A25


518 NHE - 4/4RNHE - 4/4R 90 38 03-Mar-22 A 25-Aug-22


519 GW-SW35 Sitework - NHE-4/4R 10 3 75% 03-Mar-22 A 07-Jul-22 GW-DM0010 GW-SW25A20, GW-HT15


520 GW-EQ40 Extraction System - Pedestal Install 5 0 100% 09-May-22 A 13-May-22 A GW-EQ20 GW-EQ60, GW-EQ30


521 GW-EQ30 Extraction System - System Pump & Features 0 0 0% 05-Jul-22 05-Jul-22 GW-EQ40 GW-HT15, GW-EQ15A20


522 GW-HT15 Hydrostatic Testing 2 2 0% 08-Jul-22 11-Jul-22 GW-EQ30, GW-SW35 GW-SW25A20


523 GW-SW25A20 Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 A1530A, GW-SW35, GW-HT15 GW-EQ15A20, GW-EQ10A20


524 GW-EQ15A20 Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A20, GW-EQ30 GW-EQ10A20, GW-EQ20A20


525 GW-EQ10A20 Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A20, GW-SW25A20 GW-EQ20A20


526 GW-EQ20A20 Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ15A20, GW-EQ10A20 GW-EQ20A25


527 GW-EQ20A25 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A20, GW-EQ20A15 GW-EQ20A35


528 NHE - 3/3RNHE - 3/3R 80 38 17-Feb-22 A 25-Aug-22


529 GW-SW45 Sitework - NHE-3/3R 10 3 75% 17-Feb-22 A 07-Jul-22 WH-0415 GW-SW25A30, GW-HT25


530 GW-EQ50 Extraction System - System Pumps & Features 6 0 100% 16-May-22 A 18-May-22 A GW-EQ60 GW-HT25


531 GW-EQ60 Extraction System - Pedestal Install 5 0 100% 16-May-22 A 20-May-22 A GW-EQ40 GW-EQ50


532 GW-HT25 Hydrostatic Testing 2 2 0% 08-Jul-22 11-Jul-22 GW-EQ50, GW-SW45 GW-SW25A30


533 GW-SW25A30 Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 A1530A, GW-SW45, GW-HT25 GW-EQ15A30


534 GW-EQ15A30 Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A30 GW-EQ10A30, GW-EQ20A30


535 GW-EQ10A30 Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A30 GW-EQ20A30


536 GW-EQ20A30 Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ15A30, GW-EQ10A30 GW-EQ20A35


537 GW-EQ20A35 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A30, GW-EQ20A25 GW-EQ20A45


538 NHE - 2NHE - 2 148 38 20-Jan-22 A 25-Aug-22


539 GW-DM50 Selective Demolition - NHE-2 3 0 100% 20-Jan-22 A 24-Jan-22 A GW-DM0010 GW-EQ70, GW-SW55, 
GW-DM55
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Roof Coating @ 'E' Corr-Roof


Install Door & Hardware


Firestop & Sealants at Wall / Roof Penetrations


Install Signage


Release DCB-019


Selective Demolition - NHE-6


Sitework - NHE-6


Hydrostatic Testing


Extraction System - Demo, System Pump & Features


Install Well Control Panel


Pull and Land Cables


Apply for LADWP Power Connection/Startup


Install Features and Energize System


Perform System Checks


Sitework - NHE-5/5R


Extraction System - Pedestal Install


Extraction System - System Pump & Features


Hydrostatic Testing


Install Well Control Panel


Pull and Land Cables


Apply for LADWP Power Connection/Startup


Install Features and Energize System


Perform System Checks


Sitework - NHE-4/4R


Extraction System - Pedestal Install


Extraction System - System Pump & Features


Hydrostatic Testing


Install Well Control Panel


Pull and Land Cables


Apply for LADWP Power Connection/Startup


Install Features and Energize System


Perform System Checks


Sitework - NHE-3/3R


Extraction System - System Pumps & Features


Extraction System - Pedestal Install


Hydrostatic Testing


Install Well Control Panel


Pull and Land Cables


Apply for LADWP Power Connection/Startup


Install Features and Energize System


Perform System Checks


Selective Demolition - NHE-2


  HON North Hollywood Operable Unit Data Date: 02-Jul-22


Print: 08-Jul-22


Remaining LOE


Actual Work


Remaining Work


Critical Remaining


Milestone


Summary
Page 12 of 15


                                                                                                    


Project ID: 6519200010 
TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


540 GW-DM55 Power Disconnection by LADWP 1 0 100% 20-Jan-22 A 20-Jan-22 A GW-DM50 GW-EQ70


541 GW-SW55 Sitework - NHE-2 10 3 75% 17-Feb-22 A 07-Jul-22 GW-DM50 GW-SW25A40, GW-HT35


542 GW-EQ70 Extraction System - Demo, System Pump & Features 6 0 100% 19-May-22 A 20-May-22 A GW-EQ0010, GW-DM50, 
GW-DM55


GW-HT35


543 GW-HT35 Hydrostatic Testing 2 2 0% 08-Jul-22 11-Jul-22 GW-EQ70, GW-SW55 GW-SW25A40


544 GW-SW25A40 Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 A1530A, GW-SW55, GW-HT35 GW-EQ15A40


545 GW-EQ15A40 Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A40 GW-EQ10A40, GW-EQ20A40


546 GW-EQ10A40 Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A40 GW-EQ20A40


547 GW-EQ20A40 Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ15A40, GW-EQ10A40 GW-EQ20A45


548 GW-EQ20A45 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A40, GW-EQ20A35 CN-0020


549 Water Treatment AG MEPWater Treatment AG MEP 426 44 04-Jan-21 A 02-Sep-22


550 Plumbing & Mechanical WorkPlumbing & Mechanical Work 93 13 06-Dec-21 A 21-Jul-22


551 WTAG-0005 North System - Pipe, Connect & Test 47 5 90% 06-Dec-21 A 11-Jul-22 WTEQ-150A, WTFD-N0045, 
WTEQ-135A, WTEQ-0060, 
WTFD-N0040, WTEQ-130A


WTFD-N135A, WTAG-95, 
WTAG-0030, SITE-0010


552 WTAG-25 Interior Systems - Pipe, Connect & Test 31 0 100% 20-Dec-21 A 25-May-22 A WTFD-N115A, WTEQ-180A WTAG-30


553 WTAG-0010 Install North & South Sump Pumps 6 0 100% 11-Jan-22 A 13-Jan-22 A A2080 WTAG-175A


554 WTAG-30 South Systems - Pipe, Connect & Test 65 13 80% 14-Jan-22 A 21-Jul-22 WTEQ-140, WTEQ-120, 
WTFD-S70, WTAG-25, 
WTEQ-135


WTAG-95, WTAG-90, 
CN-0020, WTAG-100, 
WTAG-130A, WTFD-S0010, 
WTAG-0060A, WTAG-200A


555 Electrical WorkElectrical Work 426 44 04-Jan-21 A 02-Sep-22


556 WTAG-220A Erect Radio Tower 53 0 100% 08-Nov-21 A 29-Apr-22 A WTEQ-0005, WTFD-N0055, 
WTFD-N0065, WTFD-N125


WTAG-0020


557 WTAG-125A Install Cable Tray Structures - North 12 0 100% 20-Dec-21 A 25-Feb-22 A A3040 WTAG-0020


558 WTAG-130A Install Cable Tray Structures - South 38 9 0% 20-Dec-21 A 15-Jul-22 A3040, WTAG-30 WTAG-0020, WTAG-0040


559 WTAG-0060A Install Devices & Disconnects 10 3 0% 02-May-22 A 07-Jul-22 WTAG-30 WTAG-225A, WTAG-0040, 
WTAG-120A, WTAG-0090


560 WTAG-0031 Install TSMSB2 5 2 0% 02-Jun-22 A 25-Jul-22 A2010, A4580 WTAG-225A, WTAG-0035


561 WTAG-0040 Pull & Land Cable 10 8 20% 20-Jun-22 A 14-Jul-22 WTAG-130A, WTAG-0060A WTAG-225A


562 WTAG-120A Install TSMSB1 0 0 0% 05-Jul-22 05-Jul-22 WTAG-0060A WTAG-225A, WTAG-170A, 
WTAG-220A5


563 WTAG-0030 Receive & Anchor Switch & Transformer 2 2 0% 05-Jul-22 06-Jul-22 A2010, A4110, WTUG-S0085, 
WTAG-0005, WTAG-0065, 
WTAG-120


WTAG-0035


564 WTAG-220A5 Install Device and Antennae 0 0 0% 27-Jul-22 27-Jul-22 WTAG-120A WTAG-0035


565 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer to TSMSB1


4 4 0% 27-Jul-22 01-Aug-22 WTAG-0031, WTAG-0030, 
WTAG-220A5


WTAG-0085


566 WTAG-225A Final LADBS Electrical Inspection 1 1 0% 18-Aug-22 18-Aug-22 WTAG-120A, WTAG-0031, 
WH-470A, WH-0185, 
WH-0320, WH-0365, 
WH-0370, WH-0430, 


WTAG-0080, CN-0020, 
WTAG-0085


567 WTAG-0080 Apply for LADWP Power Connection 10 10 0% 19-Aug-22 01-Sep-22 WTAG-225A CN-0020, WTAG-0085


568 WTAG-0085 Install Meter & Energize System 1 1 0% 02-Sep-22 02-Sep-22 WTAG-0035, WTAG-225A, 
WTAG-0080


CN-0020, WTAG-140A, 
WTAG-145A, WTAG-150A, 
WTAG-155A, WTAG-160A, 
WTAG-165A, WTAG-170A, 


569 CE-003CE-003 78 0 04-Jan-21 A 22-Apr-21 A


570 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A DEMO-0005 WTUG-S0100


571 WTUG-S0105 Install Light Poles (CE-003) 1 0 100% 03-Mar-21 A 03-Mar-21 A WTUG-S0100 WTUG-S0110


572 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA
Equip (CE-003)


5 0 100% 06-Mar-21 A 06-Mar-21 A WTUG-S0105 WTAG-135A


573 WTUG-S0100 HON Review & Approve (CE-003) 15 0 100% 01-Apr-21 A 22-Apr-21 A WTUG-S0115, MOB-0005 WTUG-S0105, WTFD-N0065


574 Instrumentation WorkInstrumentation Work 40 40 20-Jun-22 A 29-Aug-22


575 WTAG-0090 Install Security System Devices 26 40 30% 20-Jun-22 A 29-Aug-22 WTAG-0060A CN-0020, WTAG-140A


576 WTAG-0050 Install Secondary Panels 3 1 75% 27-Jun-22 A 15-Jul-22 A1440, A1470 CN-0020


577 WTAG-135A Install Instrumentation Devices 0 0 0% 05-Jul-22 05-Jul-22 A1535A, WTUG-S0110 WTAG-0020, WTAG-185A


578 WTAG-0020 Pull and Land Wiring 15 15 0% 18-Jul-22 05-Aug-22 WH-470A, WTAG-125A, 
WTAG-130A, WTAG-135A, 
WTAG-220A


CN-0020, WTAG-145A, 
WTAG-150A, WTAG-165A


579 WTAG-0055 Install SCADA Cabinet 3 3 0% 27-Jul-22 01-Aug-22 A1450, WTEQ-0105, 
WTAG-0070


AIS-9000, CN-0020, 
WTAG-155A
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Power Disconnection by LADWP


Sitework - NHE-2


Extraction System - Demo, System Pump & Features


Hydrostatic Testing


Install Well Control Panel


Pull and Land Cables


Apply for LADWP Power Connection/Startup


Install Features and Energize System


Perform System Checks


North System - Pipe, Connect & Test


Interior Systems - Pipe, Connect & Test


Install North & South Sump Pumps


South Systems - Pipe, Connect & Test


Erect Radio Tower


Install Cable Tray Structures - North


Install Cable Tray Structures - South


Install Devices & Disconnects


Install TSMSB2


Pull & Land Cable


Install TSMSB1


Receive & Anchor Switch & Transformer


Install Device and Antennae


Pull & Land Primary Feed (Pole to Switch to Transformer to TSMSB1


Final LADBS Electrical Inspection


Apply for LADWP Power Connection


Install Meter & Energize System


Develop & Submit Change Order CE-003


Install Light Poles (CE-003)


Relocate Fiber Optic & Disconnects / Remove SCADA Equip (CE-003)


HON Review & Approve (CE-003)


Install Security System Devices


Install Secondary Panels


Install Instrumentation Devices


Pull and Land Wiring


Install SCADA Cabinet
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580 Site Features & ToppingSite Features & Topping 303 5 03-May-21 A 11-Jul-22


581 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation 9 0 100% 03-May-21 A 13-May-21 A WTUG-S0100 CN-0020, M7, WTAG-220A


582 WTFD-N0010 North Side - Install Guardrails - Stantions 12 0 100% 22-Sep-21 A 07-Oct-21 A WTFD-N0020 SITE-0010, WTFD-N135A


583 SITE-0010 Fine Grade & Asphalt - North 4 0 100% 19-Jan-22 A 19-Jan-22 A WTAG-0005, WTFD-N0010 SITE-0015, SITE-20A, 
WTFD-N140


584 WTFD-N140 North Side - Install Guardrails 3 0 100% 07-Mar-22 A 08-Mar-22 A SITE-0010 WTFD-S0010


585 WTFD-S0010 South Side - Install Guardrails 3 0 100% 08-Mar-22 A 09-Mar-22 A WTFD-S0020, WTAG-30, 
WTFD-N140


CN-0020, SITE-0020


586 WTFD-N135A Install Filtration Platform 3 0 100% 25-Mar-22 A 30-May-22 A WTAG-0005, WTFD-N0010 SITE-20A, SITE-0020, SITE-25A


587 SITE-25A Fine Grade and Asphalt - South 4 0 100% 25-May-22 A 27-May-22 A WTFD-N135A SITE-20A, WTFD-N0015, 
WTFD-S0005


588 WTFD-S0005 South Side - Install Bollards to Protect Utility 
Transformers


10 0 100% 31-May-22 A 15-Jun-22 A SITE-25A SITE-20A, WTAG-120


589 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 05-Jul-22 05-Jul-22 WTS-0025, SITE-0010 SITE-0020


590 SITE-20A Striping 2 2 0% 05-Jul-22 06-Jul-22 WTFD-N135A, SITE-0010, 
SITE-25A, WTFD-S0005


WTS-0070


591 WTFD-N0015 North Side - Install Fencing 3 3 0% 05-Jul-22 07-Jul-22 SITE-25A SITE-0020


592 SITE-0020 Perform As-Built Survey 2 2 0% 08-Jul-22 11-Jul-22 WTFD-N0015, WTFD-N135A, 
SITE-0015, WTFD-S0010


CN-0020


593 Transport & Disposal of Non-Hazardous SpoilsTransport & Disposal of Non-Hazardous Spoils 378 6 18-Jan-21 A 12-Jul-22


594 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North


3 0 100% 18-Jan-21 A 20-Jan-21 A DEMO-0030, DEMO-0050 WTUG-N0055


595 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 0 100% 18-Mar-21 A 18-Mar-21 A DEMO-0070, WTUG-N0015, 
M13


WTUG-N0060


596 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils


54 0 100% 14-Jun-21 A 26-Aug-21 A WTFD-N0025, WTFD-N0085 WTFD-S0055


597 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils


45 0 100% 14-Jan-22 A 14-Jan-22 A GW-DM0020, GW-DM0010 CN-0020


598 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils


26 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0080, WTFD-S0020, 
WTFD-N0090, WTFD-S0050


WTS-0060


599 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0070 WTFD-S0055


600 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0065 WTUG-S0080


601 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0060 WTUG-S0070


602 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0065, WTUG-S0010 WTUG-S0065


603 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0020, WTUG-N0060, 
WTUG-N0015, WTUG-N0020, 
M13


WTUG-S0060


604 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0055, WTUG-N0040, 
WTFD-N0020, DEMO-0070S


WTUG-N0065


605 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South


1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0050S WTUG-N0060


606 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 05-Jul-22 05-Jul-22 WTFD-S0055, WTS-0050 WTS-0065


607 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 06-Jul-22 06-Jul-22 WTS-0060, WTS-0030, 
WTS-0055


WTS-0070


608 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


4 4 0% 07-Jul-22 12-Jul-22 WTS-0045, WTS-0065, 
SITE-20A


CN-0020


609 Pre-CommissioningPre-Commissioning 66 66 12-Jul-22 12-Oct-22


610 CN-0020 Substantial Completion 0 0 0% 10-Oct-22 WTAG-225A, A1485, 
WTFD-N0065, WTFD-N0075, 
WTFD-N0070, A1505, 
WTEQ-135A, WTEQ-0060, 


M8, CO-0010, CO-0006, 
AIS-9000, M9, CO-0025, M10, 
CO-0015, M11, WTAG-215A, 
WTAG-210A


611 Pre-Clean & DisinfectPre-Clean & Disinfect 13 13 12-Jul-22 28-Jul-22


612 WTAG-95 Test & Disinfect- Ion Exchange Equipment 5 5 0% 12-Jul-22 18-Jul-22 WTAG-0005, WTAG-30 WTAG-110, CN-0020


613 WTAG-100 Test & Disinfect- LPGAC System 5 5 0% 22-Jul-22 28-Jul-22 WTAG-30, WTS-75 WTAG-115, CN-0020


614 WTAG-90 Test & Disenfect - Inlet Strainer 5 5 0% 22-Jul-22 28-Jul-22 WTEQ-0060, WTAG-30 CN-0020


615 WTAG-200A Test & Disinfect - Bag Filters 5 5 0% 22-Jul-22 28-Jul-22 WTAG-30 CN-0020


616 TestTest 20 20 06-Sep-22 03-Oct-22


A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
2021 2022 2023 2024


Backwash Holding Tank-Elect Tower Foundation


North Side - Install Guardrails - Stantions


Fine Grade & Asphalt - North


North Side - Install Guardrails


South Side - Install Guardrails


Install Filtration Platform


Fine Grade and Asphalt - South


South Side - Install Bollards to Protect Utility Transformers


Entrance Gate Inductive Loop Replacement


Striping


North Side - Install Fencing


Perform As-Built Survey


Transport & Disposal of Non-Hazardous Excavation Spoils - North


Transport & Disposal of Non-Hazardous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazardous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazardous Excavation Spoils - South


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Transport & Disposal of Non-Hazordous Excavation Spoils


Substantial Completion


Test & Disinfect- Ion Exchange Equipment


Test & Disinfect- LPGAC System


Test & Disenfect - Inlet Strainer


Test & Disinfect - Bag Filters
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617 WTAG-160A Test HVAC Systems 1 1 0% 06-Sep-22 06-Sep-22 WH-0365, WTAG-0085 CN-0020


618 WTAG-140A Test Video Surveillance System 2 2 0% 06-Sep-22 07-Sep-22 WTAG-0085, WTAG-0090 CN-0020


619 WTAG-145A Test Fire Alarm System 2 2 0% 06-Sep-22 07-Sep-22 WTAG-0020, WTAG-0085 CN-0020


620 WTAG-150A Test Lighting Control Panel 2 2 0% 06-Sep-22 07-Sep-22 WTAG-0020, WTAG-0085 CN-0020


621 WTAG-190A Test Card Reader System 2 2 0% 06-Sep-22 07-Sep-22 WTAG-0085 CN-0020


622 WTAG-195A Test Phone System 2 2 0% 06-Sep-22 07-Sep-22 WTAG-165A CN-0020


623 WTAG-170A Test Motorized Control Valves 5 5 0% 06-Sep-22 12-Sep-22 WTAG-0085, WTAG-120A CN-0020


624 WTAG-175A Test Rotational (Pump) 5 5 0% 06-Sep-22 12-Sep-22 GW-EQ10A, WTAG-0085, 
WTAG-0010


CN-0020


625 WTAG-185A Test Funtionality of Instrumentation Devices 5 5 0% 06-Sep-22 12-Sep-22 WTAG-0085, WTAG-135A CN-0020


626 WTAG-205A Test AOP 5 5 0% 06-Sep-22 12-Sep-22 WTAG-0085 CN-0020


627 WTAG-155A Test SCADA Communicaitons 8 8 0% 06-Sep-22 15-Sep-22 WTAG-0055, WTAG-0085 CN-0020, WTAG-180A


628 WTAG-165A Test Loops 20 20 0% 06-Sep-22 03-Oct-22 WTAG-0020, WTAG-0085 WTAG-195A, CN-0020


629 WTAG-180A Test Radio System 5 5 0% 16-Sep-22 22-Sep-22 WTAG-0085, WTAG-155A CN-0020


630 Install MediaInstall Media 61 61 19-Jul-22 12-Oct-22


631 WTAG-110 Receive & Install Media - Ion Exchange Equipment 1 1 0% 19-Jul-22 19-Jul-22 WTAG-95, WTEQ-0065 CN-0020


632 WTAG-115 Receive & Install Media  - LPGAC System Equipment 1 1 0% 29-Jul-22* 29-Jul-22 WTAG-100, WTEQ-120 CN-0020, WTAG-210A


633 WTAG-210A Receive & Install Media - Sulfuric Acid Tank 1 1 0% 11-Oct-22 11-Oct-22 WTAG-115, CN-0020 WTAG-215A


634 WTAG-215A Receive & Install Media - Hydrogen Peroxide Tank 1 1 0% 12-Oct-22 12-Oct-22 WTAG-210A, CN-0020


635 Post Construction Commissioning-1Post Construction Commissioning-1 874 366 01-Jul-20 A 11-Dec-23


636 EIA-9025 Draft Commissioning Plan Development 380 0 100% 01-Jul-20 A 29-Apr-22 A M1 EIA-9030, EIA-9050


637 EIA-9050 Submit Commissioning Plan to LADWP 0 0 100% 29-Apr-22 A EIA-9025 EIA-9055


638 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 0 100% 02-May-22 A 17-Jun-22 A EIA-9050 EIA-9060, EIA-9000


639 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 05-Jul-22 18-Jul-22 EIA-9055 EIA-9065


640 EIA-9000 Commissioning - EIA 52 52 0% 05-Jul-22 15-Sep-22 EIA-9055 EIA-9010, EIA-9030, CO-25


641 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 
Approval


0 0 0% 18-Jul-22 EIA-9060 EIA-9070


642 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 19-Jul-22 17-Oct-22 EIA-9065 EIA-9075


643 EIA-9010 Post Commissioning O&M 310 310 0% 22-Sep-22 11-Dec-23 EIA-9000, EIA-9030, EIA-9040 M9


644 EIA-9075 Commissioning Plan Approved 0 0 0% 17-Oct-22 EIA-9070 M9


645 EIA-9030 Commissioning Report 49 49 0% 02-Nov-22 11-Jan-23 EIA-9000, EIA-9025, A1230 EIA-9010


646 Post Construction Regulatory Submittals & Approvals (Wood)Post Construction Regulatory Submittals & Approvals (Wood)858 432 27-Oct-20 A 14-Mar-24


647 CO-0024 Loop Diagram Development 128 0 100% 27-Oct-20 A 30-Apr-21 A M1 CO-0025


648 CO-0025 Construction Completion Report 87 87 0% 05-Jul-22 03-Nov-22 CO-0024, CAR-1010, 
WTS-0045, M8, CN-0020, 
PMOB-0005


M12, CO-0015, CO-0020, 
CO-0020, CO-0010


649 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 11-Oct-22 08-Nov-22 WTAG-0055, M8, CN-0020, 
WTS-0045, CAR-1010


M11


650 CO-0010 PM Implementation (Post Construction) 349 349 0% 11-Oct-22 23-Feb-24 CO-0025, CN-0020 M11


651 CO-0006 General Regulatory (Post Construction) 363 363 0% 11-Oct-22 14-Mar-24 CN-0020 M16, M11


652 CO-0020 Final O&M Manual 87 87 0% 26-Oct-22 27-Feb-23 CO-0025, CO-0025 M11


653 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 06-Mar-24 M10, CO-0025, CAR-1010, 
WTS-0045, M8, CN-0020


M16


654 Engineering SupportEngineering Support 371 56 02-Oct-20 A 21-Sep-22


655 Engineering Support During Construction-1Engineering Support During Construction-1 371 56 02-Oct-20 A 21-Sep-22


656 EIA-9035 General Engineering Support During Construction, 
Construction, QC


315 0 96% 02-Oct-20 A 05-Jul-22 M1 EIA-9040


657 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 227 56 80% 30-Apr-21 A 21-Sep-22 EIA-9035 EIA-9010


658 Engineering Support During Post-ConstructionEngineering Support During Post-Construction 0 0


659 Groundwater Monitoring-1Groundwater Monitoring-1 318 318 05-Jul-22 02-Oct-23


660 CO-25 Submit Site Wide Monitoring Plan 51 51 0% 05-Jul-22 14-Sep-22 EIA-9000 EIA-9015


661 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 05-Jul-22 29-Sep-22 CO-25 EIA-9020


662 EIA-9045 O&M NPDES Support 318 318 0% 05-Jul-22 02-Oct-23 EIA-9020 M9


663 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 05-Jul-22 02-Oct-23 EIA-9015 EIA-9045


A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
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Test HVAC Systems


Test Video Surveillance System


Test Fire Alarm System


Test Lighting Control Panel


Test Card Reader System


Test Phone System


Test Motorized Control Valves


Test Rotational (Pump)


Test Funtionality of Instrumentation Devices


Test AOP


Test SCADA Communicaitons


Test Loops


Test Radio System


Receive & Install Media - Ion Exchange Equipment


Receive & Install Media  - LPGAC System Equipment


Receive & Install Media - Sulfuric Acid Tank


Receive & Install Media - Hydrogen Peroxide Tank


Draft Commissioning Plan Development


Submit Commissioning Plan to LADWP


LADWP Review/Comment Draft Commissioning Plan


Incorporate LADWP Commissioning Plan Comments


Commissioning - EIA


Submit Commissioning Plan to LADWP/DDW for Approval


LADWP/DDW Review/Approve Commissioning Plan


Post Commissioning O&M


Commissioning Plan Approved


Commissioning Report


Loop Diagram Development


Construction Completion Report


Commissioning Startup Support - AIS


PM Implementation (Post Construction)


Final O&M Manual


General Engineering Support During Construction, Construction, QC


Support During Phase 1B Piping Installation (Offsite)


Submit Site Wide Monitoring Plan


GW Monitoring / Reporting During Commissioning


O&M NPDES Support


GW Monitoring / Reporting During O&M
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Wood Environment & Infrastructure Solutions, Inc.
555 12th Street, Suite 215
Oakland, California 94607

USA
T: 1-510-663-4100
F: 1-833-778-3465
www.woodplc.com

 
 
 
 

 
‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

July 10, 2022 

Project 8620200310 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 
 
Subject: June 2022 Monthly Progress Report (electronic submittal) 

North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

 
Dear Ms. Handley: 
 
On behalf of Honeywell International Inc., attached is the June 2022 monthly progress report for North 
Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to the 
October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact me at (510) 663-4100 if you have questions regarding this submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

 
Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 
MT/MR 
https://woodplc.sharepoint.com/teams/hon-nhou/shared documents/general/03.0 doc & data control/monthly progress reports/2022/2022.07.10/r35216 
nhou_2022 july_ra_monthly prog report.docx 

Attachment: June 2022 Monthly Progress Report 
 
cc: Mike Heitmann (Honeywell) 

Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 

 Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Kevin Murdock (Jacobs) 
Eric Mills (Carollo)  
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June 2022 NHOU Monthly Progress Report 

 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 
 Wood oversaw continued construction at Lankershim Yard and the well sites; Wood 

continued to provide LADWP with contractor submittals for review;  
 On June 6, LADWP operators toured the system and LADWP provided comments on June 

28; 
 Wood prepared draft responses to EPA comments on the draft Phase 1B Site Wide 

Monitoring Plan; on June 30, EPA granted a two-month extension to preparing a revised 
Plan; 

 Wood continued to develop the 90% Programming Design and a Draft Operating 
Monitoring and Maintenance Plan (OMMP) for LADWP/DDW review; 

 On June 1, 2022, Carollo applied for the City of Los Angeles, Bureau of Engineering, U-
Permit, and, 

 On June 29, 2022, EPA provided comments on the Pre-Final (90%) Phase 2B Design to 
Carollo. 

 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 
 Honeywell/Wood actions: 

- Wood will continue with construction activities at Lankershim Yard and at the extraction 
well sites, and will continue to provide contractor submittals for LADWP review; 

- Wood will submit a draft OMMP to LADWP for review;  
- Wood will prepare a revised Site Wide Monitoring Plan for EPA review; and, 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 permit 

process. 
 Honeywell/Carollo actions: 

- Carollo to submit Phase 2B Final (100%) Design to LADWP and EPA. 
 LADWP actions (anticipated): 

- Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals); 

- Review the draft Phase 1B OMMP and submit to DDW; and, 
- Continue development and submittal of DDW 97-005 process documents 
- Review the Phase 2B Final (100) Design.  
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June 2022 NHOU Monthly Progress Report (continued) 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED) 
 U.S. EPA actions (anticipated): 

- Perform periodic site inspections of the Phase 1B Groundwater Treatment System 
construction, as needed; 

- Review the Phase 2B Final (100) Design. 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

 Honeywell/Wood actions:  
- Wood will complete installation of equipment/components of the NHOU Phase 1B 

Groundwater Treatment System and will initiate the commissioning process; 
- Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 

System to LADWP for review; 
- Wood will prepare the Phase 3 Intermediate (60%) Design for EPA/LADWP review; and 
- Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 

 LADWP actions (anticipated): 
- Review submittals and issued-for-construction drawings associated with the Phase 1B 

Groundwater Treatment System; 
- Participate in Phase 1B Groundwater Treatment System construction and 

commissioning meetings; 
- Review the Phase 3 Intermediate (60%) Design and host a User Review Meeting; 
- Review the Phase 2B Final (100%) Design; and, 
- Continue development and submittal of documents associated with the DDW 97-005 

process, including meeting(s) with DDW. 
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June 2022 NHOU Monthly Progress Report (continued) 
 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS (CONTINUED) 

 Honeywell/Carollo actions: 
- Carollo will participate in LADWP’s User Review Meeting for the 100% design; and, 
- Carollo will obtain required permits necessary for construction anticipated to begin in 

Q3 of 2022.  
 U.S. EPA actions (anticipated): 

- Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required;  

- Review and approve the Phase 2B Final (100%) Design; and, 
- Review and approve the Phase 3 Intermediate (60%) Design. 

SCHEDULE UPDATE 
 An updated Phase 1B Groundwater Treatment System construction schedule is attached. 

ISSUES AND CORRECTIVE ACTIONS  
 None. 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 
 Material supply-chain issues are delaying delivery of critical equipment to the Site, resulting 

in ongoing delays to the construction schedule (over four months from the baseline 
schedule); 

 The LADBS building permit process (for Phase 1B wells construction) has been much slower 
than ordinarily anticipated due to impacts on LADBS staffing/resources resulting from 
COVID-19 restrictions (possible force majeure: schedule currently pushed out by over three 
months from the baseline schedule); and, 

 LADWP plans to block off Hinds Avenue for construction from March 2022 through 
December 2022, which will push out the start of LADWP water main relocation and 
subsequent Phase 2B construction on Hinds Avenue to 2023. 

DESIGN CHANGES OF NOTE 
 No substantial design changes this month. 



# Activity ID Activity Name Orig
Dur

Rem
 Dur

Phys
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Start Finish Critical Predecessors Successors

1 HON North Hollywood Operable UnitHON North Hollywood Operable Unit 1265 432 29-Mar-19 A 14-Mar-24

2 MilestonesMilestones 898 432 28-Aug-20 A 14-Mar-24

3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 CO-0024, WTEQ-145A, 
MOB-0005, A2000, A4010, 
A4025, EIA-9025, EIA-9035, 
EIA-1005, EIA1005, EIA1010, 

4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 MOB-0010, A1500

5 M4 Backwash Holding Tank-Foundation 0 0 100% 13-May-21 A WTFD-N0070 WTEQ-0005

6 M3 North Side Main Conveyance Lines - Backfill & 
Compact)

0 0 100% 02-Jun-21 A WTUG-N0015 CN-0020

7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 100% 21-Jun-21 A WTFD-N0030 M8

8 M6 Backwash Supply Tank Foundation 0 0 100% 25-Jun-21 A WTFD-S0025 WTEQ-0075

9 M15 Hydrogen Peroxide Tank Foundations 0 0 100% 10-Aug-21 A WTFD-N0040 M8

10 M19 Duplex Equipment Foundation 0 0 100% 30-Aug-21 A WTFD-N0035 CN-0020

11 M24 LPGAC System Foundation 0 0 100% 10-Sep-21 A WTFD-S120 M8

12 M13 NS - New Slab Area - Back fill & Compact 0 0 100% 08-Oct-21 A WTUG-N0015 WTUG-N0065, WTUG-N0055

13 M7 Anchor Process Support Equipment 0 0 100% 22-Oct-21 A WTFD-N0065, WTFD-N0075, 
WTFD-N0070, A1505, 
WTFD-N125

M8

14 M17 12" SOG - 15/S-601 0 0 100% 22-Oct-21 A WTFD-N0060 M8

15 M21 Bag Filters - Delivery to Site 0 0 100% 02-Nov-21 A WTEQ-135A CN-0020

16 M5 South Side UG Plumbing 0 0 100% 15-Nov-21 A WTUG-S0010 M8

17 M23 SS- New Slab Area - Install Pipe (LB), Stub-up & 
Pressure Test Cap

0 0 100% 15-Nov-21 A WTUG-S0010 M8

18 M22 Main Conveyance Lines - Install 2 Manholes 0 0 100% 06-Dec-21 A WTS-0015 M25

19 M25 Gypsum Board Sanding/Install/Tape 0 0 100% 10-Mar-22 A WH-0340, M22 M20

20 M20 24" SU / BP Conv. Line - Install Final Topping 0 0 0% 05-Jul-22 WTS-0040, M25 CN-0020

21 M18 Extraction System - System Pumps & Piping 
Installation (Mob#2)

0 0 0% 05-Jul-22 GW-EQ0010 M8

22 M8 Substantial Completion 0 0 0% 10-Oct-22 WTEQ-0008, WTEQ-0095, 
WTEQ-0055, CN-0020, M7, 
M24, M18, M14, M15, M5, M17,
WTAG-0045, M23

M12, AIS-9000, M9, CO-0025, 
M10, CO-0015, M11

23 M12 Construction Completion Report 0 0 0% 04-Jan-23 M8, CO-0025 M16

24 M9 Commissioning Complete 0 0 0% 11-Dec-23 WTS-0045, M8, CN-0020, 
PMOB-0005, EIA-9010, 
EIA-9045, EIA-9075

M11, M10

25 M10 Commissioning Report 0 0 0% 06-Mar-24 CAR-1010, WTS-0045, M8, 
CN-0020, M9

CO-0015

26 M16 Project Complete 0 0 0% 14-Mar-24 M12, CO-0015, M11, CO-0006

27 M11 Operations & Maintenance Complete 0 0 0% 14-Mar-24 CO-0010, CO-0006, M9, 
AIS-9000, CO-0020, 
WTS-0045, M8, CN-0020, 
CAR-1010, PMOB-0005

M16

28 Electrical DesignElectrical Design 177 69 08-Nov-21 A 10-Oct-22

29 Electrical designElectrical design 177 69 17-Jan-22 A 10-Oct-22

30 Lankershim YardLankershim Yard 131 0 17-Jan-22 A 30-Jun-22 A

31 DesignDesign 131 0 17-Jan-22 A 30-Jun-22 A

32 AIS RFI-127AIS RFI-127 1 0 20-Jan-22 A 20-Jan-22 A

33 A4630 Provide response to AIS 1 0 100% 20-Jan-22 A 20-Jan-22 A A4650 A4670

34 AIS RFI-126, Cable ScheduleAIS RFI-126, Cable Schedule 6 0 17-Jan-22 A 31-Jan-22 A

35 A4650 Meet with Stu & Artem 1 0 100% 17-Jan-22 A 17-Jan-22 A A5045 A4630, A5150, A5120, A4750

36 A5150 Updating Cabling Schedule- MOV (Storm Drain) rev5 6 0 100% 17-Jan-22 A 31-Jan-22 A A4650 A4670, A4690, A4710, A4720, 
A4770, A4830

37 Short Circuit (E-704, E-704-1, E-705)Short Circuit (E-704, E-704-1, E-705) 16 0 07-Feb-22 A 28-Feb-22 A

38 A4670 Prepare redlines 16 0 100% 07-Feb-22 A 28-Feb-22 A A5150, A4630 A5115

39 Cable Tray Elevation Drawing (AIS RFI ??)Cable Tray Elevation Drawing (AIS RFI ??) 1 0 21-Jan-22 A 21-Jan-22 A

40 A4690 Meeting w/ JAMA & Lee & Artem 1 0 100% 21-Jan-22 A 21-Jan-22 A A5150 A4720

41 DCB-029BDCB-029B 4 0 26-Jan-22 A 26-Jan-22 A

42 A4710 UPS spec 0 0 100% 26-Jan-22 A A5150 A4900

43 A4720 Updated single lines/removal of TSTFR 4&5 4 0 100% 26-Jan-22 A 26-Jan-22 A A5150, A4690 A4900
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Contract Award

Mobilization

Backwash Holding Tank-Foundation

North Side Main Conveyance Lines - Backfill & Compact)

Chemical Trudk Unloading Ramp 2/S-501

Backwash Supply Tank Foundation

Hydrogen Peroxide Tank Foundations

Duplex Equipment Foundation

LPGAC System Foundation

NS - New Slab Area - Back fill & Compact

Anchor Process Support Equipment

12" SOG - 15/S-601

Bag Filters - Delivery to Site

South Side UG Plumbing

SS- New Slab Area - Install Pipe (LB), Stub-up & Pressure Test Cap

Main Conveyance Lines - Install 2 Manholes

Gypsum Board Sanding/Install/Tape

24" SU / BP Conv. Line - Install Final Topping

Extraction System - System Pumps & Piping Installation (Mob#2)

Substantial Completion

Construction Completion Report

Commissioning Complete

Provide response to AIS

Meet with Stu & Artem

Updating Cabling Schedule- MOV (Storm Drain) rev5

Prepare redlines

Meeting w/ JAMA & Lee & Artem

UPS spec

Updated single lines/removal of TSTFR 4&5
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Dur
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 Dur
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44 DCB-029CDCB-029C 58 0 18-Jan-22 A 25-Mar-22 A

45 A4760 Instrument & misc loads review 14 0 100% 18-Jan-22 A 16-Feb-22 A A4750 A5115

46 A4750 AHU/HP Connection drawing 14 0 100% 18-Jan-22 A 18-Feb-22 A A4770, A4650 A4760

47 A4770 8 MOVs 11 0 100% 18-Jan-22 A 25-Mar-22 A A5150 A4790, A4940, A4750

48 DCB-033DCB-033 23 0 30-May-22 A 30-Jun-22 A

49 A4790 Relay coordination study & arc flash 23 0 100% 30-May-22 A 30-Jun-22 A A4770 A5115

50 Well SitesWell Sites 157 69 18-Jan-22 A 10-Oct-22

51 A4940 Construction support 69 69 0% 05-Jul-22 10-Oct-22 A4770 CN-0020

52 LADWP p-drawings/Service Commitment LettersLADWP p-drawings/Service Commitment Letters 10 0 18-Jan-22 A 09-Mar-22 A

53 A4830 NHE-2 (Sarah Lu) 10 0 100% 18-Jan-22 A 09-Feb-22 A A5150 A4840, A4910

54 A4840 NHE-3R (Paul Ruanthong) 10 0 100% 18-Jan-22 A 09-Feb-22 A A4830 A4850

55 A4850 NHE-4R (Maziar Maher) 6 0 100% 18-Jan-22 A 09-Feb-22 A A4840 A4860

56 A4860 NHE-5R (Mark Navarro) 4 0 100% 18-Jan-22 A 09-Feb-22 A A4850 A4870

57 A4870 NHE-6 (Daniel Moreno) 7 0 100% 18-Jan-22 A 09-Mar-22 A A4860, A4900 A5170

58 DesignDesign 35 0 18-Jan-22 A 23-Mar-22 A

59 DCB-019B (update/re-release MEC, ELE, &STR)DCB-019B (update/re-release MEC, ELE, &STR) 14 0 18-Jan-22 A 23-Mar-22 A

60 A4910 Develop plans 10 0 100% 18-Jan-22 A 04-Feb-22 A A4830 A4900

61 A4900 Well sites - LADWP changes 14 0 100% 10-Feb-22 A 23-Feb-22 A A4910, A4710, A4720 A4870, A4930, A5155

62 A5155 NHE-2 1 0 100% 04-Mar-22 A 04-Mar-22 A A4900 A5160

63 A5160 NHE-3R 1 0 100% 10-Mar-22 A 10-Mar-22 A A5155 A5165

64 A5165 NHE-4R 1 0 100% 16-Mar-22 A 16-Mar-22 A A5160 A5170

65 A5170 NHE-5R 1 0 100% 18-Mar-22 A 18-Mar-22 A A5165, A4870 A5175

66 A5175 NHE-6 1 0 100% 23-Mar-22 A 23-Mar-22 A A5170 A5120

67 DCB-019CDCB-019C 15 0 14-Feb-22 A 04-Mar-22 A

68 A4930 VFD Control Schematics 15 0 100% 14-Feb-22 A 04-Mar-22 A A4900 A5120

69 Security designSecurity design 38 0 13-Dec-21 A 25-Mar-22 A

70 A4960 Respond to LADWP comments 27 0 100% 13-Dec-21 A 24-Jan-22 A WTS-0035 A4970

71 A4970 LADWP review 5 0 100% 10-Feb-22 A 17-Feb-22 A A4960 A4980, A4990

72 A4990 DCB-032 (pending DWP review) 1 0 100% 14-Feb-22 A 03-Mar-22 A A4970 A5120

73 A4980 Review LADWP comments 5 0 100% 18-Feb-22 A 25-Mar-22 A A4970 A5120

74 Structural (w/JAMA)Structural (w/JAMA) 0 0

75 ProcessProcess 40 0 10-Dec-21 A 09-Mar-22 A

76 A5045 Chlorination injection 40 0 100% 10-Dec-21 A 09-Feb-22 A WTS-0035 A5040, A4650

77 A5040 DCB-028B 1 0 100% 10-Feb-22 A 09-Mar-22 A A5045 A5105

78 PLC/HMI Programming DesignPLC/HMI Programming Design 129 41 08-Nov-21 A 30-Aug-22

79 30% Design30% Design 26 0 08-Nov-21 A 13-Dec-21 A

80 A5050 LADWP review 16 0 100% 08-Nov-21 A 29-Nov-21 A A1150 A5070, A5055, A5124

81 A5070 Review LADWP Comments 10 0 100% 30-Nov-21 A 13-Dec-21 A A5050 A5075

82 60% Design60% Design 71 0 12-Nov-21 A 22-Feb-22 A

83 A5055 CEC Prepare 60% Design 25 0 100% 12-Nov-21 A 16-Dec-21 A A5050 A5075

84 A5075 EIA Review 10 0 100% 17-Dec-21 A 05-Jan-22 A A5055, A5070 A5080

85 A5080 CEC continued preparation 7 0 100% 06-Jan-22 A 14-Jan-22 A A5075 A5085

86 A5085 EIA submit to LADWP 6 0 100% 17-Jan-22 A 24-Jan-22 A A5080 A5090

87 A5090 LADWP review 11 0 100% 25-Jan-22 A 08-Feb-22 A A5085 A5060

88 A5100 Review LADWP Comments 10 0 100% 09-Feb-22 A 22-Feb-22 A A5105

89 90% Design90% Design 55 40 03-Feb-22 A 29-Aug-22

90 A5060 CEC Prepare 90% Design 32 0 100% 03-Feb-22 A 13-Apr-22 A A5090 A5105

91 A5095 Call with LADWP 1 0 100% 06-Jun-22 A 06-Jun-22 A A5105 A5115

92 A5105 EIA review; iterate w/CEC 20 14 0% 27-Jun-22 A 22-Jul-22 A5060, A5040, A5100 A5110, A5095

93 A5110 LADWP Review 30 30 0% 05-Jul-22 15-Aug-22 A5105 A5115, A5065

94 A5115 Review LADWP Comments 10 10 0% 16-Aug-22 29-Aug-22 A5110, A4670, A4760, A4790, 
A5095

A5120

95 100% Design100% Design 11 11 16-Aug-22 30-Aug-22

96 A5065 Preparte 100% Design 10 10 0% 16-Aug-22 29-Aug-22 A5110 A5120
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Instrument & misc loads review

AHU/HP Connection drawing

8 MOVs

Relay coordination study & arc flash

Construction support

NHE-2 (Sarah Lu)

NHE-3R (Paul Ruanthong)

NHE-4R (Maziar Maher)

NHE-5R (Mark Navarro)

NHE-6 (Daniel Moreno)

Develop plans

Well sites - LADWP changes

NHE-2

NHE-3R

NHE-4R

NHE-5R

NHE-6

VFD Control Schematics

Respond to LADWP comments

LADWP review

DCB-032 (pending DWP review)

Review LADWP comments

Chlorination injection

DCB-028B

LADWP review

Review LADWP Comments

CEC Prepare 60% Design

EIA Review

CEC continued preparation

EIA submit to LADWP

LADWP review

Review LADWP Comments

CEC Prepare 90% Design

Call with LADWP

EIA review; iterate w/CEC

LADWP Review

Review LADWP Comments

Preparte 100% Design
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97 A5120 Submit to LADWP/FDT 1 1 0% 30-Aug-22 30-Aug-22 A5065, A5115, A4650, A4980, 
A4930, A4990, A5175

98 Permitting WoodPermitting Wood 116 28 10-Dec-21 A 11-Aug-22

99 A5124 Building Permit (NHE-4R,NHE-6) 40 0 100% 10-Dec-21 A 13-Jan-22 A A5050 A5125, A5140

100 A5130 Storm Drain (annual discharge) 60 0 100% 07-Feb-22 A 29-Apr-22 A A5125 A5135

101 A5125 CUPA/HMBP 40 14 0% 07-Feb-22 A 22-Jul-22 A5124 A5130, A5135

102 A5135 General Duty Clause (EPA) 14 14 0% 25-Jul-22 11-Aug-22 A5125, A5130 EPA-1015

103 Permiting LADWPPermiting LADWP 73 0 10-Dec-21 A 04-May-22 A

104 A5140 U - Permit (Lankershim Yard; Vose Street) 44 0 100% 10-Dec-21 A 15-Feb-22 A A5124 EIA-1000, A5145

105 A5145 U- Permit (NHE-5R ; Tujunga Ave) 0 0 100% 10-Dec-21 A 04-May-22 A A5140 GW-EQ10A10

106 Regulatory Submittals & Approvals (Wood)Regulatory Submittals & Approvals (Wood) 821 0 29-Mar-19 A 05-Jul-22

107 Pre-Construction Regulatory Submittals & Approvals (EIA)Pre-Construction Regulatory Submittals & Approvals (EIA) 367 0 29-Mar-19 A 28-Aug-20 A

108 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A A5140 LADWP-1000

109 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A CAR-1010, EIA-1000 CAR-1000

110 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 
Design for Review

44 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 EPA-1005, EPA-1000

111 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A CAR-1000 CAR-1005

112 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A CAR-1010, EPA-1000 MOB-0005, CAR-1020, 
CAR-1015

113 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A CAR-1000 EIA-1030

114 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 
(EIA)

125 0 100% 04-Mar-20 A 28-Aug-20 A EPA-1005 EIA-1025, EIA-1020, EPA-1010

115 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)

1 0 100% 15-May-20 A 15-May-20 A LADWP-1000, CAR-1005, 
PMOB-0005, CAR-1020, 
CAR-1015, CAR-1040, 
CAR-1030, CAR-1025, 

116 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A EIA-1030 EIA1015

117 Construction Regulatory Submittals & Approvals (EIA)Construction Regulatory Submittals & Approvals (EIA) 454 0 31-Aug-20 A 05-Jul-22

118 EIA1015 NPDES Reporting (Construction Phase) 347 0 80% 31-Aug-20 A 05-Jul-22 M1, EPA-1010 WTS-75

119 EIA1010 PM Implementation (Construction Phase) 443 0 80% 31-Aug-20 A 05-Jul-22 M1 WTS-75

120 EIA1005 General Regulatory (Construction Phase) 443 0 80% 16-Sep-20 A 05-Jul-22 M1 WTS-75

121 Permitting & Procurement (Priority)Permitting & Procurement (Priority) 463 0 04-Mar-20 A 03-Mar-22 A

122 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA-1030 EIA-1020

123 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA-1030, EIA-1025 CAR-1025

124 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A CAR-1010, EIA-1020 CAR-1030, MOB-0005

125 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A CAR-1025, CAR-1010 CAR-1040, WTUG-N0020

126 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A CAR-1030, CAR-1010 WH-0185, WH-0195, 
WH-0285, WH-0170

127 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1010, CAR-1005 CAR-1035

128 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A CAR-1010, CAR-1005 CAR-1035

129 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 30-Mar-21 A 30-Mar-21 A CAR-1015, CAR-1020 WTUG-N0011, WTS-0005, 
CAR-1055A, CAR-1050A

130 CAR-1050A Collect BOE U Permit - Kittridge 131 0 100% 27-May-21 A 01-Dec-21 A CAR-1035 CAR-1055A5

131 CAR-1055A5 Release Well Sites DCB 1 0 100% 09-Jul-21 A 09-Jul-21 A CAR-1050A CAR-1055A, CAR-1060A, 
CAR-1045A5

132 CAR-1045A5 Honeywell Pays Discharge Fees 12 0 100% 02-Aug-21 A 17-Aug-21 A CAR-1055A5 CAR-1045A

133 CAR-1060A Collect LADBS Well Sites Electrical Permits (5) 14 0 100% 30-Aug-21 A 17-Sep-21 A CAR-1055A5 WTS-0050

134 CAR-1045A Collect BOE S Permit 19 0 100% 30-Aug-21 A 24-Sep-21 A CAR-1045A5 WTS-0050

135 CAR-1055A Collect LADBS Well Sites Building Permits (5) 83 0 100% 02-Sep-21 A 03-Mar-22 A CAR-1035, CAR-1055A5 GW-DM0010, WTS-0050, 
EIA-1035

136 AOP Storage FeesAOP Storage Fees 220 0 16-Sep-20 A 29-Jul-21 A

137 EIA-1035 AOP Storage Fees 220 0 100% 16-Sep-20 A 29-Jul-21 A CAR-1055A WTEQ-0070

138 Prepatory MeetingsPrepatory Meetings 482 29 18-Sep-20 A 12-Aug-22

139 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A M1 DEMO-0013

140 DEMO-0013 DFOW-04 Preparatory Meeting (Demolition & Disposal) 1 0 100% 04-Dec-20 A 04-Dec-20 A MOB-0005, EIA-1005 DEMO-0020

141 MOB-0008 DFOW-01 Preparatory Meeting (Survey) 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020

142 WTUG-N0085 DFOW-05 Preparatory Meeting (Excavation & Backfill) 1 0 100% 02-Feb-21 A 02-Feb-21 A MOB-0005 WTUG-N0005, WTUG-N0019
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Submit to LADWP/FDT

Building Permit (NHE-4R,NHE-6)

Storm Drain (annual discharge)

CUPA/HMBP

General Duty Clause (EPA)

U - Permit (Lankershim Yard; Vose Street)

U- Permit (NHE-5R ; Tujunga Ave)

Submit Final RAWP & Storm Drain Conveyance Design for  Review

EPA Review & Comment Final RAWP

Revise and Submit Final RAWP

Pre-Construction Regulatory Submittals & Approvals (EIA)

Submit Additional Construct ion Plans per RAWP (Final)

Receive EPA Approval on Additional Plans

NPDES Reporting (Construction Phase)

PM Implementation (Construction Phase)

General Regulatory (Construction Phase)

Final Procurement - WAR

Assist LADWP with SCAR & Ind WW Permit

Collect LADBS Temp Construction Power Permit

Collect LADBS Electrical Permit

Collect LADBS HVAC Permit

Collect LADBS Grading Permit

Collect LADBS Building Permit

Collect LADBS Plumbing Permit

Collect BOE U Permit - Kittridge

Release Well Sites DCB

Honeywell Pays Discharge Fees

Collect LADBS Well Sites Electrical Permits (5)

Collect BOE S Permit

Collect LADBS Well Sites Building Permits (5)

AOP Storage Fees

Pre-Construction Conference

DFOW-04 Preparatory Meeting (Demolition & Disposal)

DFOW-01 Preparatory Meeting (Survey)

DFOW-05 Preparatory Meeting (Excavation & Backfill)
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143 WTUG-N0095 DFOW-06 Preparatory Meeting (UG Piping) 1 0 100% 17-Feb-21 A 17-Feb-21 A MOB-0005 WTUG-N0010, WTEQ-0095

144 WTFD-N105 DFOW-07 Preparatory Meeting (Equipment Pads) 1 0 100% 29-Mar-21 A 29-Mar-21 A WTFD-N104 WH-0002

145 WH-0002 DFOW-08 Preparatory Meeting (Warehouse 
Modifications- CMU)

1 0 100% 25-Jun-21 A 25-Jun-21 A MOB-0005, WTS-0034, 
WTFD-N105

WH-460A

146 GW-DM0020 DFOW-02 Preparatory Meeting (Well Components) 1 0 100% 28-Jul-21 A 28-Jul-21 A MOB-0005 GW-EQ0010, GW-SW0025, 
GW-EX0005

147 WTS-0034 DFOW-03 Preparatory Meeting (Parcel C) 1 0 100% 27-Sep-21 A 27-Sep-21 A MOB-0005 WH-0002, WTEQ-0008

148 WTEQ-0008 DFOW-09 Preparatory Meeting (AG Piping) 41 0 100% 29-Nov-21 A 29-Nov-21 A WTS-0034 CN-0020, M8

149 WTAG-0045 DFOW-11 Preparatory Meeting 
(Controls/Instrumentation)

5 5 0% 05-Jul-22 11-Jul-22 WH-470A M8

150 EPA-1015 Inspection of Construction 1 1 0% 12-Aug-22 12-Aug-22 A5135

151 ProcurementProcurement 529 85 01-Oct-20 A 01-Nov-22

152 Equipment DeliveriesEquipment Deliveries 529 85 01-Oct-20 A 01-Nov-22

153 ProtectoSealProtectoSeal 95 0 15-Mar-21 A 27-Jul-21 A

154 WTEQ-0095 Air Dryer - Submittals Received and Approved 13 0 100% 15-Mar-21 A 31-Mar-21 A WTUG-N0095 CN-0020, M8, WTEQ-125A

155 WTEQ-125A Air Dryer - Fabrication 80 0 100% 01-Apr-21 A 25-Jul-21 A WTEQ-0095 WTEQ-130A

156 WTEQ-130A Air Dryer - Delivery to Site 2 0 100% 26-Jul-21 A 27-Jul-21 A WTEQ-125A, WTFD-N125A, 
WTFD-N0060

WTAG-0005

157 Modern Custom FabricationModern Custom Fabrication 155 0 16-Feb-21 A 23-Sep-21 A

158 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved

48 0 100% 16-Feb-21 A 23-Apr-21 A MOB-0005 WTEQ-0080

159 WTEQ-0080 Sulfuric Acid Tank - Fabrication 98 0 100% 26-Apr-21 A 10-Sep-21 A WTEQ-0110 WTEQ-0055

160 WTEQ-0055 Sulfuric Acid Tank - Delivery to Site 9 0 100% 13-Sep-21 A 23-Sep-21 A WTFD-N125A, WTEQ-0080, 
WTFD-S0025, WTFD-N0060

CN-0020, M8, WTEQ-0060

161 RosedaleRosedale 260 0 29-Oct-20 A 08-Nov-21 A

162 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A PMOB-0010, PMOB-0005 RP-1045, RP-1040, RP-1035, 
RP-1030, RP-1005, RP-1020, 
RP-1015, RP-1010

163 Inlet StrainersInlet Strainers 253 0 09-Nov-20 A 08-Nov-21 A

164 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, Other 68 0 100% 09-Nov-20 A 17-Feb-21 A RP-1000 RP-1025

165 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1020, RP-1015, RP-1010, 
RP-1005

RP-0085A

166 RP-1020 Inlet Strainers - Submittals - Calculations 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025

167 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025

168 RP-1010 Inlet Strainers - Submittals - GA Drawings 108 0 100% 09-Nov-20 A 15-Apr-21 A RP-1000 RP-1025

169 RP-0085A Inlet Strainers - Fabrication 123 0 100% 16-Apr-21 A 08-Oct-21 A RP-1025 WTEQ-0060, WTEQ-0085

170 WTEQ-0085 Inlet Strainers - Release for Delivery 0 0 100% 08-Oct-21 A 08-Oct-21 A RP-0085A WH-0265

171 WTEQ-0060 Inlet Strainers - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A RP-0085A, WTFD-N0035, 
WTEQ-0055

CN-0020, WTAG-90, 
WTAG-0005, WTEQ-135A

172 Bag FiltersBag Filters 254 0 06-Nov-20 A 08-Nov-21 A

173 RP-1050 Bag Filters - Submittals - Reviewed & Approved 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1045, RP-1040, RP-1035, 
RP-1030

WTEQ-110, WTEQ-140A, 
WTEQ-140A

174 RP-1045 Bag Filters - Submittals - Calculations 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050

175 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050

176 RP-1035 Bag Filters - Submittals - GA Drawings 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050

177 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 109 0 100% 06-Nov-20 A 15-Apr-21 A RP-1000 RP-1050

178 WTEQ-110 Bag Filters - Fabrication 122 0 100% 19-Apr-21 A 08-Oct-21 A RP-1050 WTEQ-135A

179 WTEQ-135A Bag Filters - Delivery to Site 7 0 100% 29-Oct-21 A 08-Nov-21 A WTEQ-110, WTFD-N0035, 
WTEQ-0060, WTFD-N130

CN-0020, WTAG-0005, M21

180 Calgon CarbonCalgon Carbon 271 0 01-Oct-20 A 26-Oct-21 A

181 Ion ExchangeIon Exchange 208 0 05-Jan-21 A 26-Oct-21 A

182 WTEQ-0090 Ion Exchange - Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0010, PMOB-0005 WTEQ-0065

183 WTEQ-140A Ion Exchange - Submittals - Reveiwed and Approved 5 0 100% 30-Apr-21 A 06-May-21 A RP-1050, RP-1050 WTEQ-0065

184 WTEQ-0065 Ion Exchange - Delivery to Site (2 Vessels) 0 0 100% 23-Sep-21 A 23-Sep-21 A WTEQ-0090, WTEQ-140A, 
WTFD-N0040

WTAG-110, WTEQ-135

185 WTEQ-135 Ion Exchange - Delivery to Site - Manifold & Pipe 
Segments

4 0 100% 21-Oct-21 A 26-Oct-21 A WTEQ-0065 WTAG-30

186 LPGAC SystemLPGAC System 271 0 01-Oct-20 A 26-Oct-21 A
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DFOW-06 Preparatory Meeting (UG Piping)

DFOW-07 Preparatory Meeting (Equipment Pads)

DFOW-08 Preparatory Meeting (Warehouse Modifications- CMU)

DFOW-02 Preparatory Meeting (Well Components)

DFOW-03 Preparatory Meeting (Parcel C)

DFOW-09 Preparatory Meeting (AG Piping)

DFOW-11 Preparatory Meeting (Controls/Instrumentation)

Inspection of Construction

Air Dryer - Submittals Received and Approved

Air Dryer - Fabrication

Air Dryer - Delivery to Site

Sulfuric Acid Tank - Submittals - Received and Approved

Sulfuric Acid Tank - Fabrication

Sulfuric Acid Tank - Delivery to Site

Inlet Strainers & Bag Filters - Notice of Award

Inlet Strainers - Submittals - Schedule, Catalogs, Other

Inlet Strainers - Submittals - Reviewed & Approved

Inlet Strainers - Submittals - Calculations

Inlet Strainers - Submittals - Weld Map, Procedures

Inlet Strainers - Submittals - GA Drawings

Inlet Strainers - Fabrication

Inlet Strainers - Release for Delivery

Inlet Strainers - Delivery to Site

Bag Filters - Submittals - Reviewed & Approved

Bag Filters - Submittals - Calculations

Bag Filters - Submittals - Weld Map, Procedures

Bag Filters - Submittals - GA Drawings

Bag Filters - Submittals - Schedule, Catalogs, Other

Bag Filters - Fabrication

Bag Filters - Delivery to Site

Ion Exchange - Fabrication

Ion Exchange - Submittals - Reveiwed and Approved

Ion Exchange - Delivery to Site (2 Vessels)

Ion Exchange - Delivery to Site - Manifold & Pipe Segments
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187 WTEQ-145A LPGAC System - Submittals - Received and Approved 63 0 100% 01-Oct-20 A 04-Jan-21 A M1 WTEQ-120

188 WTEQ-115 LPGAC System -  Fabrication 148 0 100% 05-Jan-21 A 02-Aug-21 A PMOB-0010, PMOB-0005 WTEQ-120

189 WTEQ-120 LPGAC System - Delivery to Site - East 4 0 0 100% 20-Sep-21 A 20-Sep-21 A WTEQ-115, WTEQ-145A CN-0020, WTAG-30, 
WTAG-115, WTEQ-125

190 WTEQ-125 LPGAC System - Delivery to Site- Middle 4 0 0 100% 21-Sep-21 A 21-Sep-21 A WTEQ-120 WTEQ-130

191 WTEQ-130 LPGAC System - Delivery to Site - West 4 0 0 100% 22-Sep-21 A 22-Sep-21 A WTEQ-125, WTFD-S130 WTEQ-140

192 WTEQ-140 LPGAC System - Delivery to Site- Manifolds & Pipe 
Assemblies

4 0 100% 21-Oct-21 A 26-Oct-21 A WTEQ-130 WTAG-30

193 TrojanTrojan 49 0 16-Jul-21 A 24-Sep-21 A

194 WTEQ-0070 AOP (2) - Delivery to Site 11 0 100% 16-Jul-21 A 30-Jul-21 A WTFD-N0085, EIA-1035 WTEQ-150A, WTEQ-180A

195 WTEQ-150A Hydrogen Peroxide System - Delivery to Site 0 0 100% 24-Sep-21 A 24-Sep-21 A WTEQ-0070 CN-0020, WTAG-0005

196 AISAIS 186 10 28-May-21 A 18-Jul-22

197 A4000 Instrumentation -Submittal Package 5 0 100% 02-Aug-21 A 06-Aug-21 A A2000 A1535A

198 A1535A Instrumentation Package - Delivery to Site 123 0 95% 09-Aug-21 A 05-Jul-22 A4000 WTAG-135A

199 Switchgear (Lankershim)Switchgear (Lankershim) 169 10 28-May-21 A 18-Jul-22

200 A2000 Switchgear Submittal Package 8 0 100% 28-May-21 A 09-Jun-21 A M1 A4005, A2060, A4000

201 A4005 Electrical Design Adds 20 0 100% 10-Jun-21 A 07-Jul-21 A A2000 A3020, A2030, A2000.1

202 A2000.1 Switchgear Submittal Package Rev1 6 0 100% 08-Jul-21 A 15-Jul-21 A A4005 A2010

203 A2010 Switchgear Fabrication & Delivery (Lankershim) 
-Exterior

135 0 100% 16-Jul-21 A 03-Feb-22 A A2000.1 WTAG-0031, WTAG-0030, 
A4120, A4580

204 A4580 Switchgear Fabrication & Delivery (Lankershim) - Interior135 10 72% 16-Jul-21 A 18-Jul-22 A2010 WTAG-0031

205 Switchgear (Well Sites)Switchgear (Well Sites) 117 0 27-Aug-21 A 08-Feb-22 A

206 A4120 Switchgear Fabrication (Well Sites) 116 0 100% 27-Aug-21 A 02-Feb-22 A A2010 A4110

207 A4110 Switchgear - (Well Sites) Delivery to Site 0 0 100% 08-Feb-22 A 08-Feb-22 A A4120 WTAG-0030

208 MCCMCC 161 0 27-Jun-21 A 24-Feb-22 A

209 A2030 MCC Submittal Package 9 0 100% 27-Jun-21 A 08-Jul-21 A A4005 A2040

210 A2040 MCC Fabrication 108 0 100% 09-Jul-21 A 10-Dec-21 A A2030 A2050

211 A2050 MCC - Delivery to Site 10 0 100% 31-Jan-22 A 24-Feb-22 A A2040 WH-0185

212 Transfer PumpsTransfer Pumps 167 0 25-Jun-21 A 28-Dec-21 A

213 A2060 Pumps Submittal Package 18 0 100% 25-Jun-21 A 20-Jul-21 A A2000 A2070

214 A2070 Pumps Fabrication 144 0 100% 21-Jul-21 A 23-Dec-21 A A2060 A2080

215 A2080 Pumps - Delivery to Site 5 0 100% 28-Dec-21 A 28-Dec-21 A A2070, WTFD-S0050 WTAG-0010

216 Parcel CParcel C 91 0 24-Jun-21 A 29-Oct-21 A

217 A4010 Receive DCB 015B 1 0 100% 24-Jun-21 A 24-Jun-21 A M1 A3000, CN-20

218 CN-20 Parcel C Submittal Package 57 0 100% 20-Jul-21 A 08-Oct-21 A A4010 A3000

219 A3000 Parcel C Fabrication 0 0 100% 08-Oct-21 A 08-Oct-21 A CN-20, A4010 A3010

220 A3010 Parcel C - Delivery to Site 16 0 100% 08-Oct-21 A 29-Oct-21 A A3000 WTS-0035, WTS-70A, 
WTS-90A

221 Cable TrayCable Tray 48 0 16-Jul-21 A 22-Sep-21 A

222 A3020 Cable Tray Submittal Package 5 0 100% 16-Jul-21 A 22-Jul-21 A A4005 A3030

223 A3030 Cable Tray Fabrication 42 0 100% 23-Jul-21 A 21-Sep-21 A A3020 A3040

224 A3040 Cable Tray - Delivery to Site 1 0 100% 22-Sep-21 A 22-Sep-21 A A3030 WTAG-130A, WTAG-125A, 
WH-470A

225 CECCEC 505 85 03-Nov-20 A 01-Nov-22

226 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1135

227 Network EquipmentNetwork Equipment 376 0 04-Nov-20 A 31-May-22 A

228 A1135 Network Equipment Submittal Package (LADWP Hold) 173 0 100% 04-Nov-20 A 13-Jul-21 A A1000, A1010 A1470, A1520A

229 A1520A Network Equipment Fabrication 119 0 100% 01-Jul-21 A 17-Dec-21 A A1135 WTEQ-0105

230 WTEQ-0105 SCADA Cabinet - Delivery to Site 15 0 100% 16-Feb-22 A 31-May-22 A A1520A WTAG-0055

231 VFDVFD 280 8 09-Jun-21 A 14-Jul-22

232 A1090 NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- 
Received and Approved

36 0 100% 09-Jun-21 A 28-Jul-21 A A1000 A1440, A1440

233 A1440 VFDs - Fabrication 126 6 95% 28-Jul-21 A 12-Jul-22 A1090, A1000, A1090 WTAG-0050, A1525A

234 A1525A VFDs - Delivery to Site 2 1 0% 20-Jun-22 A 14-Jul-22 A1440 CN-0020

235 Well Control PanelWell Control Panel 435 15 04-Nov-20 A 25-Jul-22

236 A1075 NHE-6-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1060
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LPGAC System - Submittals - Received and Approved

LPGAC System -  Fabrication

LPGAC System - Delivery to Site - East 4

LPGAC System - Delivery to Site- Middle 4

LPGAC System - Delivery to Site - West 4

LPGAC System - Delivery to Site- Manifolds & Pipe Assemblies

AOP (2) - Delivery to Site

Hydrogen Peroxide System - Delivery to Site

Instrumentation -Submittal Package

Instrumentation Package - Delivery to Site

Switchgear Submittal Package

Electrical Design Adds

Switchgear Submittal Package Rev1

Switchgear Fabrication & Delivery (Lankershim) -Exterior

Switchgear Fabrication & Delivery (Lankershim) - Interior

Switchgear Fabrication (Well Sites)

Switchgear - (Well Sites) Delivery to Site

MCC Submittal Package

MCC Fabrication

MCC - Delivery to Site

Pumps Submittal Package

Pumps Fabrication

Pumps - Delivery to Site

Receive DCB 015B

Parcel C Submittal Package

Parcel C Fabrication

Parcel C - Delivery to Site

Cable Tray Submittal Package

Cable Tray Fabrication

Cable Tray - Delivery to Site

CEC Contract Award

Network Equipment Submittal Package (LADWP Hold)

Network Equipment Fabrication

SCADA Cabinet - Delivery to Site

NHE-3R, 4R, 5R-VFD Panel Drawing Submittals- Received and Approved

VFDs - Fabrication

VFDs - Delivery to Site

NHE-6-CP Panel Drawing Submittal Package
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237 A1060 NHE-5R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1075 A1045

238 A1045 NHE-4R-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1060 A1470

239 A1030 NHE-3R-CP- Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470

240 A1015 NHE-2-CP Panel Drawing Submittal Package 184 0 100% 04-Nov-20 A 28-Jul-21 A A1000 A1470, A1510A

241 A1470 Well Control Panels - Fabrication 200 9 85% 15-Jun-21 A 15-Jul-22 A1135, A1030, A1015, A1000, 
A1045

WTAG-0050, A1530A

242 A1530A Well Control Panels - Delivery to Site 3 3 0% 21-Jul-22 25-Jul-22 A4100, A1470 GW-SW25A40, GW-SW25A30,
GW-SW25A20, GW-SW25A10,
GW-SW25A

243 Main Control PanelMain Control Panel 435 15 04-Nov-20 A 25-Jul-22

244 A1000 MCP Panel Drawing Submittals - Received and 
Approved

184 0 100% 04-Nov-20 A 28-Jul-21 A PMOB-0010 A1470, A1185, A1150, A1135, 
A1090, A1075, A1030, A1015, 
WTEQ-0100, A1005, A1440

245 A1005 LADWP Review & Approve MCP Design 100 0 100% 03-Feb-21 A 24-Jun-21 A A1000 WTEQ-0100

246 WTEQ-0100 MCP - Fabrication 145 9 85% 15-Jun-21 A 15-Jul-22 A1000, A1005 WTEQ-165A

247 WTEQ-165A MCP - Delivery 3 3 0% 21-Jul-22 25-Jul-22 A4100, WTEQ-0100 WTAG-0070

248 ProgrammingProgramming 505 85 04-Nov-20 A 01-Nov-22

249 A1185 iFIX Software Development Submittals - Received 
and Approved

234 0 100% 04-Nov-20 A 08-Oct-21 A A1000 A1450

250 A1150 PLC Programming Submittals - Received and Approved 245 0 100% 04-Nov-20 A 22-Oct-21 A A1000 A1230, A1450, A5050

251 A1450 Software (Licensing) - Delivery 1 1 0% 14-Jul-22 14-Jul-22 A1150, A1185, A4055 WTAG-0055

252 A1230 Start-Up Plan Submittal - Received and Approved 78 78 0% 14-Jul-22 01-Nov-22 A1150, A4055 EIA-9030

253 PLCPLC 218 22 24-Sep-21 A 03-Aug-22

254 A4025 30% PLC Programming Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A M1 A4060, A4030

255 A4030 Review of 30% PLC Programming Submittal Package 28 0 100% 29-Oct-21 A 10-Dec-21 A A4025 A4040

256 A4040 60% PLC Programming Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4030 A4045, A4075, A4050

257 A4050 90% PLC Programming Submittal Package 12 0 100% 19-Jan-22 A 29-Apr-22 A A4040 A4090, A4055

258 A4045 Review of 60% PLC Programming Submittal Package 15 0 100% 31-Jan-22 A 17-Feb-22 A A4040 A4055

259 A4055 Review of 90% PLC Programming Submittal Package 15 7 50% 31-May-22 A 13-Jul-22 A4050, A4045 A4070, A1230, A1450

260 A4070 100% PLC Programming Submittal Package 5 5 0% 14-Jul-22 20-Jul-22 A4055 A4085

261 A4085 Review of 100% PLC Programming Submittal Package 10 10 0% 21-Jul-22 03-Aug-22 A4070 CN-0020

262 IFixIFix 218 22 24-Sep-21 A 03-Aug-22

263 A4060 30% iFIX Software Development Submittal Package 24 0 100% 24-Sep-21 A 28-Oct-21 A A4025 A4065

264 A4065 Review of 30% iFIX Software Development Submittal 
Package

29 0 100% 29-Oct-21 A 10-Dec-21 A A4060 A4075

265 A4075 60% iFIX Software Development Submittal Package 24 0 100% 29-Nov-21 A 19-Jan-22 A A4040, A4065 A4080

266 A4080 Review of 60% iFIX Software Development Submittal 
Package

15 0 100% 20-Jan-22 A 17-Feb-22 A A4075 A4090

267 A4090 90% iFIX Software Development Submittal Package 10 0 100% 17-Apr-22 A 29-Apr-22 A A4050, A4080 A4095

268 A4095 Review of 90% iFIX Software Development Submittal 
Package

15 7 50% 31-May-22 A 13-Jul-22 A4090 A4105, A4100

269 A4100 Incorporate Engineer/Review Comments during FDT 
at CEC Internal

5 5 0% 14-Jul-22 20-Jul-22 A4095 A1530A, WTEQ-165A

270 A4105 100% iFIX Software Development Submittal Package 5 5 0% 14-Jul-22 20-Jul-22 A4095 A4115

271 A4115 Review of 100% iFIX Software Development 
Submittal Package

10 10 0% 21-Jul-22 03-Aug-22 A4105 CN-0020

272 UIGUIG 453 14 07-Oct-20 A 22-Jul-22

273 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A PMOB-0005 A1480, A1475

274 Backwash Holding Tank (North)Backwash Holding Tank (North) 426 9 09-Nov-20 A 15-Jul-22

275 A1500 BHT - Foundation Submittal -  Recieved and Approved 45 0 100% 09-Nov-20 A 15-Jan-21 A M2 WTFD-N0070

276 A1510A BHT - Tank  Submittal - Received and Approved 222 0 100% 09-Nov-20 A 24-Sep-21 A A1015 A1495, A1515A

277 A1495 BHT - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1510A, PMOB-0005 A1505

278 A1505 BHT - Delivery to Site 1 0 100% 15-Feb-22 A 15-Feb-22 A A1495, WTFD-N0070, 
WTFD-S0025

A1485, CN-0020, M7, 
WTEQ-0005

279 WTEQ-0005 BHT - Receive, Offload & Erect 15 0 100% 15-Feb-22 A 02-Mar-22 A M4, A1505, WTFD-N0070, 
WTFD-N0075, WTFD-N125

WTEQ-0075, WTEQ-160A, 
WTAG-220A

280 WTEQ-160A BHT - Fill and Test Tank 9 9 0% 05-Jul-22 15-Jul-22 WTEQ-0005, WTS-75 CN-0020, WTEQ-155A

281 Backwash Supply Tank (South)Backwash Supply Tank (South) 431 5 09-Nov-20 A 22-Jul-22

A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
2021 2022 2023 2024

NHE-5R-CP Panel Drawing Submittal Package

NHE-4R-CP Panel Drawing Submittal Package

NHE-3R-CP- Panel Drawing Submittal Package

NHE-2-CP Panel Drawing Submittal Package

Well Control Panels - Fabrication

Well Control Panels - Delivery to Site

MCP Panel Drawing Submittals - Received and Approved

LADWP Review & Approve MCP Design

MCP - Fabrication

MCP - Delivery

iFIX Software Development Submittals - Received and Approved

PLC Programming Submittals - Received and Approved

Software (Licensing) - Delivery

Start-Up Plan Submittal - Received and Approved

30% PLC Programming Submittal Package

Review of 30% PLC Programming Submittal Package

60% PLC Programming Submittal Package

90% PLC Programming Submittal Package

Review of 60% PLC Programming Submittal Package

Review of 90% PLC Programming Submittal Package

100% PLC Programming Submittal Package

Review of 100% PLC Programming Submittal Package

30% iFIX Software Development Submittal Package

Review of 30% iFIX Software Development Submittal Package

60% iFIX Software Development Submittal Package

Review of 60% iFIX Software Development Submittal Package

90% iFIX Software Development Submittal Package

Review of 90% iFIX Software Development Submittal Package

Incorporate Engineer/Review Comments during FDT at CEC Internal

100% iFIX Software Development Submittal Package

Review of 100% iFIX Software Development Submittal Package

Water Holding Tank Contract Award

BHT - Foundation Submittal -  Recieved and Approved

BHT - Tank  Submittal - Received and Approved

BHT - Fabrication

BHT - Delivery to Site

BHT - Receive, Offload & Erect

BHT - Fill and Test Tank
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282 A1475 BST - Foundation Submittal - Received and Approved 45 0 100% 09-Nov-20 A 15-Jan-21 A A1490 A1515A, WTFD-S0025

283 A1515A BST - Tank Submittal - Received and Approved 223 0 100% 09-Nov-20 A 27-Sep-21 A A1475, A1510A A1480

284 A1480 BST - Fabrication 271 0 100% 30-Nov-20 A 23-Dec-21 A A1490, A1515A A1485

285 A1485 BST - Delivery to Site 0 0 100% 24-Feb-22 A 24-Feb-22 A A1505, A1480, WTFD-S55 CN-0020

286 WTEQ-0075 BST - Receive, Offload & Erect 10 0 100% 25-Feb-22 A 07-Mar-22 A M6, WTEQ-0005, WTFD-S0025 WTEQ-155A

287 WTEQ-155A BST - Fill and Test Tank 5 5 0% 18-Jul-22 22-Jul-22 WTEQ-0075, WTEQ-160A, 
WTS-75

CN-0020

288 Phase 1B Treatment System Construction Phase 1B Treatment System Construction 940 432 01-Jul-20 A 14-Mar-24

289 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation

1 0 100% 02-Nov-20 A 02-Nov-20 A MOB-0005 WTUG-S0005

290 Pre MobilizationPre Mobilization 221 0 28-Aug-20 A 16-Jul-21 A

291 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A CAR-1010 A1490, WTEQ-115, M1, 
WTEQ-0090, RP-1000, 
PMOB-0010, A1495, CO-0025, 
M9, M11, MOB-0030

292 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1010, RP-1000, WTEQ-0090, 
WTEQ-115, PMOB-0015, 
A1000293 PMOB-0015 AIS Work Plans 195 0 100% 07-Oct-20 A 16-Jul-21 A PMOB-0010 WH-435

294 MobilizationMobilization 230 0 10-Nov-20 A 07-Oct-21 A

295 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 19 0 100% 10-Nov-20 A 08-Dec-20 A CAR-1025, DEMO-0005, 
DEMO-0075, CAR-1010, 
CAR-1005, M1

WTUG-S0100, WTUG-N0095, 
WTUG-N0085, GW-DM0020, 
DEMO-0013, WH-0002, 
CN-0005, CN-0010, M2, 

296 Utility Investigation/Locate/Protection & Positive IdentificationUtility Investigation/Locate/Protection & Positive Identification215 0 03-Dec-20 A 07-Oct-21 A

297 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery Area 1 0 100% 03-Dec-20 A 03-Dec-20 A MOB-0005, M2 MOB-0008, MOB-0015

298 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A MOB-0010 MOB-0020

299 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A MOB-0008, MOB-0015 WTUG-N0011

300 MOB-0035 Potholing at Well Sites (5 Locations) 7 0 100% 01-Sep-21 A 10-Sep-21 A MOB-0025 GW-EQ0010, GW-SW0025

301 MOB-0030 Potholing at Parcel C 4 0 100% 26-Sep-21 A 30-Sep-21 A PMOB-0005 WTS-0040, WTS-0035, 
MOB-0025

302 MOB-0025 Geophysical Survey at 5 Well Locations 5 0 100% 01-Oct-21 A 07-Oct-21 A MOB-0030 MOB-0035, DEMO-0005, 
DEMO-0075

303 Lankershim Yard Selective DemolitionLankershim Yard Selective Demolition 199 0 04-Dec-20 A 17-Sep-21 A

304 Exterior Selective DemolitionExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A

305 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020

DEMO-0040, DEMO-0030

306 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A DEMO-0013, DEMO-0015 DEMO-0035, DEMO-0025

307 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 
to be Demolished

1 0 100% 11-Dec-20 A 11-Dec-20 A MOB-0025 WTUG-S0115, DEMO-0035, 
DEMO-0025, DEMO-0010, 
MOB-0005

308 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0010 DEMO-0035, DEMO-0025, 
DEMO-0020

309 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A DEMO-0005 DEMO-0035, DEMO-0025, 
DEMO-0015

310 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo

12 0 100% 20-Dec-20 A 20-Dec-20 A DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005

DEMO-0055

311 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A DEMO-0025 WTUG-N0005, DEMO-0040, 
DEMO-0070

312 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A DEMO-0030, DEMO-0025 WTUG-N0005, DEMO-0045

313 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A MOB-0025 DEMO-0045, MOB-0005

314 Surface & Subsurface Selective DemolitionSurface & Subsurface Selective Demolition 174 0 13-Jan-21 A 17-Sep-21 A

315 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A DEMO-0075, DEMO-0040 DEMO-0050

316 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A DEMO-0045 WTUG-N0005, DEMO-0070

317 DEMO-0045S Breakout & Stockpile for Loadout - South 5 0 100% 18-Jul-21 A 23-Jul-21 A WTUG-N0040 DEMO-0050S, DEMO-0050S

318 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 0 100% 15-Sep-21 A 17-Sep-21 A DEMO-0045S, DEMO-0045S DEMO-0070S

319 Warehouse Interior Selective DemolitionWarehouse Interior Selective Demolition 71 0 21-Dec-20 A 01-Apr-21 A

320 DEMO-0055 All Interior Partitions & Doors 71 0 100% 21-Dec-20 A 01-Apr-21 A DEMO-0035 DEMO-0060

321 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A DEMO-0055 WH-0010, WH-460A, WH-0185

322 Water Treatment UG MEPWater Treatment UG MEP 334 0 01-Mar-21 A 16-Jun-22 A

323 North SideNorth Side 96 0 01-Mar-21 A 14-Jul-21 A

A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
2021 2022 2023 2024

BST - Foundation Submittal - Received and Approved

BST - Tank Submittal - Received and Approved

BST - Fabrication

BST - Delivery to Site

BST - Receive, Offload & Erect

BST - Fill and Test Tank

Provide Notice to LADWP re-East Neighbor Excavation

Honeywell Executes Agreement

Wood Performs Priority Buyouts

AIS Work Plans

Mobilization, Site Prep, Temp Facilities & Controls

Geophysical Survey at Lankershim Yard & Nursery Area

Potholing the Identified Utilities at Lankershim Yard

Land Survey

Potholing at Well Sites (5 Locations)

Potholing at Parcel C

Geophysical Survey at 5 Well Locations

Take Apart Piping from Stripper & Tanks

Vacuum Truck In Place to Retrieve All Rinse Water

Disconnect Local Power & Live Lines Going to Items to be Demolished

Pressure Wash Old Chlorination Building Piping

Pressure Wash All Piping & Tanks of the Stripper

Vacuuming Dust Cyclone & Separate from Building & Demo

Demo Chlorination Building & All Materials Inside

Dispose of All Materials from Demo Job

LADWP Disconnect Transformer

Breakout & Stockpile for Loadout - North

Loadout Concrete & Asphalt onto End Dumps - North

Breakout & Stockpile for Loadout - South

Loadout Concrete & Asphalt onto End Dumps -South

All Interior Partitions & Doors

All Restrooms, Fixtures & Existing Electrical
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324 UG Plumbing & MechanicalUG Plumbing & Mechanical 64 0 03-Mar-21 A 02-Jun-21 A

325 New Slab AreaNew Slab Area 64 0 03-Mar-21 A 02-Jun-21 A

326 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 16 0 100% 03-Mar-21 A 24-Mar-21 A DEMO-0050, DEMO-0030, 
WTUG-N0085, DEMO-0040

WTUG-N0010

327 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 13 0 100% 10-Mar-21 A 26-Mar-21 A WTUG-N0095, WTUG-N0005 WTUG-N0011, WTUG-N0015

328 WTUG-N0015 NS - New Slab Area - Back fill & Compact 46 0 100% 29-Mar-21 A 02-Jun-21 A WTUG-N0010 WTUG-N0055, WTFD-N0020, 
WTUG-N0035, WTUG-N0065, 
M13, M3, A3060

329 WTUG-N0011 NS - New Slab Area - Pressure Test 2 0 100% 05-Apr-21 A 06-Apr-21 A CAR-1035, WTUG-N0010, 
MOB-0020

WTUG-S0010

330 UG ElectricalUG Electrical 96 0 01-Mar-21 A 14-Jul-21 A

331 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A WTUG-N0085 WTUG-N0020, WTUG-N95A

332 WTUG-N0020 NS - UG  - Trenching & install conduit  for ductbank 3 0 100% 06-Jul-21 A 08-Jul-21 A WTUG-N0019, CAR-1030 WTUG-N0065, WTUG-N0065, 
WTUG-N100A

333 WTUG-N95A NS - UG  - Trenching & install for site lighting conduit 3 0 100% 08-Jul-21 A 12-Jul-21 A WTUG-N0019 WTUG-N100A

334 WTUG-N100A NS - UG  - Cast ductbank 1 0 100% 14-Jul-21 A 14-Jul-21 A WTUG-N0020, WTUG-N95A WTUG-S0020

335 South SideSouth Side 240 0 13-Jul-21 A 16-Jun-22 A

336 UG Plumbing & MechanicalUG Plumbing & Mechanical 106 0 13-Jul-21 A 13-Dec-21 A

337 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 104 0 100% 13-Jul-21 A 08-Dec-21 A CN-0010, WTFD-N0020 WTUG-S0010

338 WTUG-S0010 SS - New Slab Area - Install Pipe (LB), Stub-Up & 
Perform Pressure Test

86 0 100% 16-Jul-21 A 15-Nov-21 A WTUG-S0005, WTUG-N0011 WTUG-S115, WTUG-S0020, 
WTUG-S0060, WTUG-N105A, 
M5, M23, WTFD-S65

339 WTUG-S115 SS - New Slab Area - Install Pipe (SB) , Stub-Up & 
Perform Pressure Test

87 0 100% 08-Aug-21 A 13-Dec-21 A WTUG-S0010 WTFD-S85

340 UG ElectricalUG Electrical 197 0 12-Sep-21 A 16-Jun-22 A

341 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010, WTUG-N105A, 
WTUG-N100A

WTUG-S0025

342 WTUG-N105A SS - UG  - Trenching & install for site lighting conduit 5 0 100% 12-Sep-21 A 17-Sep-21 A WTUG-S0010 WTUG-S0020, WTFD-N135, 
WTUG-N105A10

343 WTUG-N105A10 SS - UG  - Reconnect Existing Chlorination Ductbank 1 0 100% 25-Oct-21 A 25-Oct-21 A WTUG-N105A WTUG-S120

344 WTUG-S120 LADWP Releases Vose Street P Plan 1 0 100% 15-Feb-22 A 15-Feb-22 A WTUG-N105A10 WTUG-S0025

345 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench
& Stub-Up (Includes Ductbank & Switch to PL 
Conduit)

4 0 100% 28-Feb-22 A 31-Mar-22 A WTUG-S120, WTUG-S0020 WTUG-S0085, WTUG-S125

346 WTUG-S0085 Install Switch Pad & Transformer Pad 3 0 100% 04-Mar-22 A 31-Mar-22 A WTUG-S0025 WTAG-0065, WTAG-0070, 
WTAG-0030

347 WTUG-S125 Install TSMSB1 Pad 3 0 100% 04-Mar-22 A 04-May-22 A WTUG-S0025 WTAG-0065

348 WTAG-0065 Initial Inspection of Pads & Conduits 15 0 100% 04-Apr-22 A 22-Apr-22 A WTUG-S0085, WTFD-S0025, 
WTUG-S125

WTAG-0030

349 WTAG-120 Initial Inspection of Bollards 1 0 100% 16-Jun-22 A 16-Jun-22 A WTFD-S0005 WTAG-0030

350 OtherOther 98 0 20-Sep-21 A 03-Jan-22 A

351 Main Conveyance LinesMain Conveyance Lines 98 0 20-Sep-21 A 03-Jan-22 A

352 WTUG-N0035 Main Conveyance Lines - Excavate Trenches & Install 
Piping (North to South)

63 0 100% 20-Sep-21 A 17-Dec-21 A WTUG-N0015 WTS-0015

353 WTUG-N0040 Main Conveyance Lines - Pressure Testing & Cap 13 0 100% 14-Nov-21 A 03-Dec-21 A WTS-0015 WTUG-N0060, WTS-0050, 
WTS-0005, DEMO-0045S

354 WTS-0015 Main Conveyance Line - Install 2 Manholes 0 0 100% 06-Dec-21 A 06-Dec-21 A WTUG-N0035 M22, WTS-0050, WTUG-N0040

355 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 
Pressure Test from Backwash Holding Tank to Main 
on Vose St.

5 0 100% 13-Dec-21 A 17-Dec-21 A WTS-0005 WTS-0050

356 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank

5 0 100% 13-Dec-21 A 17-Dec-21 A CAR-1035, WTFD-S0025, 
WTUG-N0040

WTS-0010, WTS-0020

357 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)

3 0 100% 27-Dec-21 A 03-Jan-22 A CAR-1055A, WTUG-N0040, 
WTS-0015, WTS-0010, 
CAR-1045A, CAR-1060A

WTS-0060, WTS-0020

358 FoundationsFoundations 250 1 16-Feb-21 A 05-Jul-22

359 North SideNorth Side 249 1 16-Feb-21 A 05-Jul-22

360 WTFD-N135 Northside Concrete Epoxy 102 1 95% 14-Sep-21 A 05-Jul-22 WTUG-N105A CN-0020

361 WTFD-N130 Northside Concrete Cure 5 0 100% 22-Oct-21 A 29-Oct-21 A WTFD-N125 WTEQ-135A

362 WTFD-N125 Northside Concrete Pour 0 0 100% 22-Oct-21 A WTFD-N0045, WTFD-N130A, 
WTFD-N125A, WTFD-N0030

M7, WTAG-220A, WTEQ-0005,
CN-0020, WTFD-N130

363 Northwest SideNorthwest Side 112 0 03-May-21 A 07-Oct-21 A

A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
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NS - New Slab Area - Excavate Trenches for Piping

NS - New Slab Area - Install Piping, Stub-Up

NS - New Slab Area - Back fill & Compact

NS - New Slab Area - Pressure Test

Receive DCB-006 (Electrical)

NS - UG  - Trenching & install conduit  for ductbank

NS - UG  - Trenching & install for site lighting conduit

NS - UG  - Cast ductbank

SS - New Slab Area - Excavate Trenches for Piping

SS - New Slab Area - Install Pipe (LB), Stub-Up & Perform Pressure Test

SS - New Slab Area - Install Pipe (SB) , Stub-Up & Perform Pressure Test

SS - UG E&I and Controls - Excavate & Trenching

SS - UG  - Trenching & install for site lighting conduit

SS - UG  - Reconnect Existing Chlorination Ductbank

LADWP Releases Vose Street P Plan

SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductbank & Switch to PL Conduit)

Install Switch Pad & Transformer Pad

Install TSMSB1 Pad

Initial Inspection of Pads & Conduits

Initial Inspection of Bollards

Main Conveyance Lines - Excavate Trenches & Install Piping (North to South)

Main Conveyance Lines - Pressure Testing & Cap

Main Conveyance Line - Install 2 Manholes

Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Main on Vose St.

Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank

Sanitary Sewer Line - Public Street Work (Restoration)

Northside Concrete Epoxy

Northside Concrete Cure

Northside Concrete Pour
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364 WTFD-N0070 Backwash Holding Tank-Foundation 9 0 100% 03-May-21 A 13-May-21 A A1500 CN-0020, M7, M4, 
WTEQ-0005, A1505

365 WTFD-N0075 Backwash Holding Tank- Curtain Pad 5 0 100% 27-Jun-21 A 02-Jul-21 A WTFD-S55 CN-0020, M7, WTEQ-0005, 
WTFD-N115

366 WTFD-N0055 8" SOG Pipe Support Pad 21 0 100% 09-Sep-21 A 07-Oct-21 A WTFD-N125A, WTFD-N0045, 
WTFD-N130A

WTAG-220A

367 Northeast SideNortheast Side 176 0 16-Feb-21 A 22-Oct-21 A

368 WTFD-N104 Issue DCB-007 (Structural) 71 0 100% 16-Feb-21 A 26-May-21 A M1 WTFD-N105

369 WTFD-N0020 Sumps S-100, S-200, S-250, S-300 22 0 100% 28-Apr-21 A 27-May-21 A WTUG-N0015 WTUG-S0005, WTFD-N0010, 
WTFD-N0035, WTUG-N0060

370 WTFD-N0035 Duplex Equipment Foundation 13 0 100% 03-Jun-21 A 21-Jun-21 A WTFD-N0020 WTFD-N0025, WTFD-N0040, 
WTEQ-0060, WTEQ-135A, 
M19371 WTFD-N0040 Ion Exchange System Foundations 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 CN-0020, WTAG-0005, M15, 
WTEQ-0065

372 WTFD-N0025 Sulfuric Acid Tank Foundation 7 0 100% 24-Jun-21 A 02-Jul-21 A WTFD-N0035 WTFD-N0090, WTFD-N0045

373 WTFD-N0045 Hydrogen Peroxide Tank Foundations 10 0 100% 24-Jun-21 A 07-Jul-21 A WTFD-N0025 CN-0020, WTAG-0005, 
WTFD-N0055, WTFD-N130A, 
WTFD-N125

374 WTFD-N125A Sulfuric Acid Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N130A WTFD-N0055, WTFD-N0060, 
WTEQ-0055, WTEQ-130A, 
WTFD-N125

375 WTFD-N130A Hydrogen Peroxide Tank Wall 23 0 100% 12-Jul-21 A 11-Aug-21 A WTFD-N0045 WTFD-N0055, WTFD-S75, 
WTFD-N125, WTFD-N125A

376 WTFD-N110 Slab Trench Drain 25 0 100% 02-Sep-21 A 07-Oct-21 A WTFD-N0060 CN-0020, WTFD-N0030

377 WTFD-N0060 12" SOG (Form, Rebar, Pour) 36 0 100% 02-Sep-21 A 22-Oct-21 A WTFD-N125A CN-0020, WTFD-N110, 
WTEQ-0055, WTEQ-130A, 
M17378 WTFD-N115 Containment Curb 17 0 100% 14-Sep-21 A 07-Oct-21 A WTFD-N0075 CN-0020, WTFD-N145

379 WTFD-N145 Cable tray support foundations 21 0 100% 24-Sep-21 A 22-Oct-21 A WTFD-N115 WTFD-N150

380 WTFD-N0030 Chemical Truck Unloading Ramp 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N110 M14, WTFD-N125

381 South SideSouth Side 168 0 14-Jun-21 A 18-Feb-22 A

382 Concrete WorkConcrete Work 168 0 14-Jun-21 A 18-Feb-22 A

383 WTFD-S0025 Backwash Supply Tank Foundation (Form & Rebar) 10 0 100% 14-Jun-21 A 25-Jun-21 A A1475 M6, WTS-0005, WTEQ-0055, 
WTEQ-0075, WTAG-0065, 
A1505, WTFD-S55, 
WTFD-S60

384 WTFD-S55 Backwash Supply Tank Foundation (Concrete Pour) 1 0 100% 07-Jul-21 A 07-Jul-21 A WTFD-S0025 WTFD-N0075, A1485, 
WTFD-S135

385 WTFD-S135 Form & Rebar Southside Lightpoles 3 0 100% 25-Aug-21 A 30-Aug-21 A WTFD-S55 WTFD-N150

386 WTFD-N150 Cable tray support foundations 11 0 100% 08-Oct-21 A 22-Oct-21 A WTFD-N145, WTFD-S135 WH-470A

387 WTFD-S75 8" SOG (Rebar & Pour) 10 0 100% 18-Oct-21 A 29-Oct-21 A WTFD-N130A, WTFD-S70 WH-480A, WTFD-S80

388 WTFD-S0045 Slab Trench Drain & Equipment Support Pads (Rebar
& Pour)

17 0 100% 26-Jan-22 A 07-Feb-22 A WTFD-S65 WTFD-S0050

389 WTFD-S80 Misc. Finish 5 0 100% 26-Jan-22 A 18-Feb-22 A WTFD-S75 CN-0020

390 WTFD-S0050 Pump Equipment Pads (3) 5 0 100% 09-Feb-22 A 16-Feb-22 A WTFD-S0045 WTFD-S0055, A2080

391 SumpSump 60 0 18-Jun-21 A 10-Sep-21 A

392 WTFD-S60 Sump S-500 (Form & Rebar & Pour Base) 13 0 100% 18-Jun-21 A 06-Jul-21 A WTFD-S0025 WTFD-S0020, WTFD-S65

393 WTFD-S0020 Sump S-500 (Form & Rebar & Pour Walls) 6 0 100% 16-Jul-21 A 23-Jul-21 A WTFD-S60 WTFD-S0055, WTFD-S0010, 
WTFD-S110

394 WTFD-S110 Sump S-510 (Form & Rebar & Pour Base) 8 0 100% 25-Aug-21 A 03-Sep-21 A WTFD-S0020 WTFD-S85

395 WTFD-S85 Sump S-510 (Form & Rebar & Pour Walls) 4 0 100% 06-Sep-21 A 10-Sep-21 A WTUG-S115, WTFD-S110 WTFD-S130

396 LPGACLPGAC 31 0 02-Aug-21 A 14-Sep-21 A

397 WTFD-S65 LPGAC System Foundation (Form & Rebar) - East 2 14 0 100% 02-Aug-21 A 19-Aug-21 A WTFD-S60, WTUG-S0010 WTFD-S0045, WTFD-S115

398 WTFD-S115 LPGAC System Foundation (Form & Rebar) - Middle 2 9 0 100% 13-Aug-21 A 25-Aug-21 A WTFD-S65 WTFD-S70

399 WTFD-S70 LPGAC System Foundation (Concrete Pour) - East 2 1 0 100% 20-Aug-21 A 20-Aug-21 A WTFD-S115 CN-0020, WTAG-30, 
WTFD-S75, WTFD-S125

400 WTFD-S125 LPGAC System Foundation (Concret Pour) - Middle 2 1 0 100% 30-Aug-21 A 30-Aug-21 A WTFD-S70 WTFD-S120

401 WTFD-S120 LPGAC System Foundation (Form & Rebar) - West 2 7 0 100% 01-Sep-21 A 10-Sep-21 A WTFD-S125 M24, WTFD-S130

402 WTFD-S130 LPGAC System Foundation (Concrete Pour) - West 2 1 0 100% 14-Sep-21 A 14-Sep-21 A WTFD-S120, WTFD-S85 WTEQ-130

403 Sewers & Conveyance LinesSewers & Conveyance Lines 276 0 20-May-21 A 17-Jun-22 A

404 Unknown Structure ClosureUnknown Structure Closure 43 0 20-May-21 A 20-Jul-21 A
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Backwash Holding Tank-Foundation

Backwash Holding Tank- Curtain Pad

8" SOG Pipe Support Pad

Issue DCB-007 (Structural)

Sumps S-100, S-200, S-250, S-300

Duplex Equipment Foundation

Ion Exchange System Foundations

Sulfuric Acid Tank Foundation

Hydrogen Peroxide Tank Foundations

Sulfuric Acid Tank Wall

Hydrogen Peroxide Tank Wall

Slab Trench Drain

12" SOG (Form, Rebar, Pour)

Containment Curb

Cable tray support foundations

Chemical Truck Unloading Ramp

Backwash Supply Tank Foundation (Form & Rebar)

Backwash Supply Tank Foundation (Concrete Pour)

Form & Rebar Southside Lightpoles

Cable tray support foundations

8" SOG (Rebar & Pour)

Slab Trench Drain & Equipment Support Pads (Rebar & Pour)

Misc. Finish

Pump Equipment Pads (3)

Sump S-500 (Form & Rebar & Pour Base)

Sump S-500 (Form & Rebar & Pour Walls)

Sump S-510 (Form & Rebar & Pour Base)

Sump S-510 (Form & Rebar & Pour Walls)

LPGAC System Foundation (Form & Rebar) - East 2

LPGAC System Foundation (Form & Rebar) - Middle 2

LPGAC System Foundation (Concrete Pour) - East 2

LPGAC System Foundation (Concret Pour) - Middle 2

LPGAC System Foundation (Form & Rebar) - West 2

LPGAC System Foundation (Concrete Pour) - West 2
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405 A3060 Delay - Unforseen Concrete Structure 7 0 100% 20-May-21 A 28-May-21 A WTUG-N0015 A3045

406 A3045 Remove oil-impacted soil (Vac Truck) 1 0 100% 15-Jul-21 A 15-Jul-21 A A3060 A3050

407 A3050 Backfill Structure with CFD slurry 1 0 100% 15-Jul-21 A 15-Jul-21 A A3045 A3055

408 A3055 Collect Soil Samples 1 0 100% 20-Jul-21 A 20-Jul-21 A A3050 WTS-0055

409 Storm SewerStorm Sewer 196 0 13-Sep-21 A 17-Jun-22 A

410 WTS-0055 Install Maxwell Drywell System 3 0 100% 13-Sep-21 A 15-Sep-21 A A3055 WTS-0065, CN-0020, 
WTS-0025

411 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System

3 0 100% 25-Jan-22 A 16-Feb-22 A WTS-0055 SITE-0015, WTS-0030

412 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe

2 0 100% 25-Jan-22 A 23-Feb-22 A WTS-0050, WTS-0005 CN-0020

413 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 0 0 100% 13-May-22 A 13-May-22 A WTS-0025 WTS-0065, CN-0020, WTS-70

414 WTS-70 LADBS  Final Plumbing Inspection 15 0 100% 31-May-22 A 17-Jun-22 A WTS-0030, WH-480A CN-0020

415 WTS-75 Release Permanent Water Service 1 0 100% 14-Jun-22 A 14-Jun-22 A EIA1015, EIA1010, EIA1005 WTAG-100, WTEQ-160A, 
WTEQ-155A

416 Parcel CParcel C 101 0 12-Aug-21 A 04-Jan-22 A

417 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 6 0 100% 12-Aug-21 A 19-Aug-21 A MOB-0005 WTS-0035, WTS-0033

418 WTS-0033 Stoneland Owner Available 1 0 100% 30-Aug-21 A 30-Aug-21 A CN-0005 WTS-70A

419 WTS-0040 24" SU / BP Conv. Line - Excavate, Install & Test - 
Storm to Manhole (19+07)

15 0 100% 11-Oct-21 A 29-Oct-21 A MOB-0030 WTS-80A, WTS-90A, M20

420 WTS-80A 24" SU / BP Conv. Line - Backfill & Compact -  Storm 
to Manhole (19+07)

15 0 100% 20-Oct-21 A 09-Nov-21 A WTS-0040 WTS-90A, WTS-100A

421 WTS-90A 24" SU / BP Conv. Line - Excavate, Install & Test - 
Manhole (19+07) to Manhole (15+40)

11 0 100% 03-Nov-21 A 17-Nov-21 A WTS-80A, WTS-0040, A3010 WTS-100A

422 WTS-100A 24" SU / BP Conv. Line -Backfill & Compact- Manhole
(19+07) to Manhole (15+40)

3 0 100% 11-Nov-21 A 15-Nov-21 A WTS-80A, WTS-90A WTS-0035, WTS-85A

423 WTS-70A 24" SU / BP Conv. Line - Excavate, Install & Test -  
Manhole (15+40) to Stoneland

5 0 100% 15-Nov-21 A 19-Nov-21 A WTS-0035, A3010, W TS-0033 WTS-75A

424 WTS-75A 24" SU / BP Conv. Line - Backfill & Compact -  
Manhole (15+40) to Stoneland

4 0 100% 18-Nov-21 A 23-Nov-21 A WTS-70A WTS-0045

425 WTS-0035 28" SU / BP Conv. Line - Excavate, Install & Test -  
Stoneland to Backwash

16 0 100% 18-Nov-21 A 13-Dec-21 A WTS-100A, CN-0005, 
MOB-0030, A3010

WTS-0045, WTS-70A, A4960, 
A5045

426 WTS-85A 28" SU / BP Conv. Line - Install Final Topping 31 0 100% 19-Nov-21 A 04-Jan-22 A WTS-100A CN-0020

427 WTS-0045 28" SU / BP Conv. Line - Backfill & Compact -  
Stoneland to Backwash

7 0 100% 09-Dec-21 A 17-Dec-21 A WTS-0035, WTS-75A WTS-0070, CN-0020, 
AIS-9000, M9, CO-0025, M10, 
CO-0015, M11, WTFD-N0110A

428 Water Treatment EquipmentWater Treatment Equipment 2 0 30-Aug-21 A 31-Aug-21 A

429 WTEQ-180A Anchor AOP Reactors (2) 2 0 100% 30-Aug-21 A 31-Aug-21 A WTFD-N0085, WTEQ-0070 CN-0020, WTAG-25

430 Water Holding TanksWater Holding Tanks 0 0

431 Warehouse ModificationsWarehouse Modifications 357 54 26-Apr-21 A 19-Sep-22

432 FoundationsFoundations 64 0 30-Apr-21 A 29-Jul-21 A

433 WTFD-N0110A Sumps 5 0 100% 30-Apr-21 A 06-May-21 A WTS-0045 WTFD-N110A, GW-DM20A

434 WTFD-N110A B Trench Walls 25 0 100% 30-Apr-21 A 04-Jun-21 A WTFD-N0110A WTFD-N0085, WTFD-N120A

435 WTFD-N120A Main Slab South 2 0 100% 24-Jun-21 A 25-Jun-21 A WTFD-N110A WH-460A

436 WTFD-N115A Main Slab North 26 0 100% 24-Jun-21 A 29-Jul-21 A WTFD-N0085 CN-0020, WTAG-25

437 WTFD-N0085 AOP Equipment Foundations 8 0 100% 27-Jun-21 A 07-Jul-21 A WTFD-N110A WTFD-N0090, WTEQ-0070, 
WTFD-N115A, WTEQ-180A

438 CMUCMU 252 0 26-Apr-21 A 10-Mar-22 A

439 WH-435 AIS Supplies CMU Schedule 98 0 100% 26-Apr-21 A 10-Sep-21 A PMOB-0015 WH-0010, WH-440

440 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 1 0 100% 24-Aug-21 A 24-Aug-21 A DEMO-0060, WH-460A, 
WH-435, WH-440

WH-0045

441 WH-440 PEMB Wall Patching 39 0 100% 30-Aug-21 A 22-Oct-21 A WH-435 WH-0010

442 WH-0015 CMU - Base Course & Vertical Rebar to +5' (#5 @ 
16" oc)

5 0 100% 19-Sep-21 A 24-Sep-21 A WH-460A WH-0045, WH-0045

443 WH-460A Holow Metal Frame Installation 3 0 100% 20-Sep-21 A 22-Sep-21 A DEMO-0060, WH-0002, 
WTFD-N120A

WH-0010, WH-0015

444 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 0 100% 22-Sep-21 A 23-Sep-21 A WH-0010, WH-0015, WH-0015 WH-0085, WH-0060, 
WH-0285, WH-0285

445 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 0 100% 04-Oct-21 A 06-Oct-21 A WH-0045 WH-0285, WH-0085
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Delay - Unforseen Concrete Structure

Remove oil-impacted soil (Vac Truck)

Backfill Structure with CFD slurry

Collect Soil Samples

Install Maxwell Drywell System

Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System

Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe

Storm Sewer - Leak Test Pipe/ Backfill and Compact

LADBS  Final Plumbing Inspection

Release Permanent Water Service

Provide Notice to LADWP re-Corridor Encroachment

Stoneland Owner Available

24" SU / BP Conv. Line - Excavate, Install & Test - Storm to Manhole (19+07)

24" SU / BP Conv. Line - Backfill & Compact -  Storm to Manhole (19+07)

24" SU / BP Conv. Line - Excavate, Install & Test - Manhole (19+07) to Manhole (15+40)

24" SU / BP Conv. Line -Backfill & Compact- Manhole (19+07) to Manhole (15+40)

24" SU / BP Conv. Line - Excavate, Install & Test -  Manhole (15+40) to Stoneland

24" SU / BP Conv. Line - Backfill & Compact -  Manhole (15+40) to Stoneland

28" SU / BP Conv. Line - Excavate, Install & Test -  Stoneland to Backwash

28" SU / BP Conv. Line - Install Final Topping

28" SU / BP Conv. Line - Backfill & Compact -  Stoneland to Backwash

Anchor AOP Reactors (2)

Sumps

B Trench Walls

Main Slab South

Main Slab North

AOP Equipment Foundations

AIS Supplies CMU Schedule

CMU - Epoxy #5 Dowels - 6" Embed

PEMB Wall Patching

CMU - Base Course & Vertical Rebar to +5' (#5 @ 16" oc)

Holow Metal Frame Installation

CMU - Bond Beam @ +4' & Horizontal Rebar (#5)

CMU - Bond Beam @ +8' & Horizontal Rebar (#5)
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446 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 11 0 100% 06-Oct-21 A 20-Oct-21 A WH-0045, WH-0060 WH-0090

447 WH-0090 CMU - Structural Steel Anchors 18 0 100% 21-Dec-21 A 11-Jan-22 A WH-0085 WH-0130, WH-0120

448 WH-0385 Install Window 3 0 100% 03-Mar-22 A 10-Mar-22 A WH-0290 WH-0400

449 SteelSteel 22 0 27-Dec-21 A 12-Jan-22 A

450 WH-0120 Steel - W8 Main Beams - Erection 19 0 100% 27-Dec-21 A 12-Jan-22 A WH-0090 WH-0130, WH-0125, WH-465A

451 WH-465A Steel - Structural Welding 8 0 100% 04-Jan-22 A 12-Jan-22 A WH-0120 WH-0145

452 WH-0130 Steel - WT5 Diagonal Beam - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0125, WH-0120, WH-0090 WH-0145, CN-0020, WH-470A

453 WH-0125 Steel - W8 Connection Beams - Erection 2 0 100% 10-Jan-22 A 12-Jan-22 A WH-0120 WH-0130

454 Framing & Wall OpeningsFraming & Wall Openings 66 0 25-Oct-21 A 06-Jan-22 A

455 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installation 4 0 100% 25-Oct-21 A 28-Oct-21 A WH-0130, WH-465A WH-0290

456 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 
Installation

5 0 100% 26-Oct-21 A 01-Nov-21 A WH-0290 WH-0180, WH-0310

457 WH-0290 Framing - 600S200-43, Joist Installation 24 0 100% 27-Dec-21 A 06-Jan-22 A WH-0145 WH-0185, WH-0170, 
WH-0195, WH-0285, 
WH-0310, WH-0150, 
WH-0155, WH-0385, WH-0210

458 WH-0180 Framing - 600T300-97, Cont Track Ledger Installation 1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0155, WH-0155, WH-0150 WH-0235

459 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof

1 0 100% 05-Jan-22 A 05-Jan-22 A WH-0290 WH-0180, WH-0180, WH-0310

460 MechanicalMechanical 142 54 23-Feb-22 A 19-Sep-22

461 WH-0210 Install AHU 5 0 100% 23-Feb-22 A 04-Mar-22 A WH-0290 WH-0230, WH-0235

462 WH-0230 Install Ducting 5 0 100% 24-Feb-22 A 30-Jun-22 A WH-0210 WH-0245

463 WH-0200 Install HP 5 0 100% 02-Mar-22 A 25-Mar-22 A WH-0195 WH-0235

464 WH-0235 Install Refrigerant Piping 5 0 100% 09-Mar-22 A 03-May-22 A WH-0180, WH-0200, WH-0210 WH-0245, WH-0240

465 WH-0195 Rough-In Exhaust Fans 3 0 100% 25-Mar-22 A 25-Apr-22 A CAR-1040, WH-0290 WH-0200, WH-0250

466 WH-0250 Install FA & RA Diffusers & Grilles 3 0 100% 25-Apr-22 A 29-Apr-22 A WH-0195 WH-0260

467 WH-0260 Install Pipe and Duct Insulation 9 9 75% 31-May-22 A 15-Jul-22 WH-0250 WH-0265

468 WH-0245 Duct Pressure Test & Inspection 0 0 0% 05-Jul-22 05-Jul-22 WH-0235, WH-0230 WH-0265

469 WH-0240 Install Control Panel 0 0 0% 15-Aug-22* 15-Aug-22 WH-0235 WH-0365

470 WH-0265 Equipment Start-Up & Testing & TAB 10 10 0% 06-Sep-22 19-Sep-22 WH-0260, WTAG-0085, 
WTEQ-0085, WH-0245

CN-0020

471 PlumbingPlumbing 205 0 28-Jul-21 A 27-Apr-22 A

472 WH-0170 Plumbing - Rough-In Pipes & Vents 130 0 100% 28-Jul-21 A 14-Jan-22 A WH-0290, CAR-1040 WH-0285, WH-0185

473 WH-480A Plumbing - Finishes 12 0 100% 11-Apr-22 A 27-Apr-22 A WTFD-S75 WTS-70

474 ElectricalElectrical 171 32 16-Dec-21 A 17-Aug-22

475 WH-470A Elec - Install Cable Tray Structures 31 0 100% 16-Dec-21 A 10-May-22 A WH-0130, A3040, WTFD-N150 WTAG-0020, WH-0185, 
WTAG-0045, WTAG-225A

476 WH-0430 Elec - Install Fixtures, Receptacles & Devices 10 1 95% 28-Feb-22 A 05-Jul-22 WH-0185 WH-0435, WTAG-225A, 
WH-475A

477 WH-0185 Elec - Install Cabinets in MCC Room 5 0 100% 09-Mar-22 A 20-Apr-22 A CAR-1040, WH-470A, 
DEMO-0060, WH-0170, 
WH-0290, A2050

WH-0320, WH-490A, 
WTAG-225A, WH-0430, 
WH-0370

478 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 0 95% 25-Mar-22 A 05-Jul-22 WH-0430 CN-0020, WTAG-225A

479 WH-0370 Elec - Receptacles; Wire Pulling & Termination 4 1 85% 25-Mar-22 A 05-Jul-22 WH-0185 WTAG-225A

480 WH-490A Elec - Install Cabinets in Control Room 5 1 0% 02-May-22 A 06-Jul-22 WH-0185 WH-485A, WTAG-225A

481 WH-0320 Elec - Extend Conduits Between Cabinets/Devices & 
Cable Tray

8 8 75% 04-May-22 A 14-Jul-22 WH-0185 WTAG-225A

482 WH-485A Elec - Install Cabinets in Electrical Room 5 1 0% 09-May-22 A 05-Jul-22 WH-490A WTAG-225A

483 WH-475A Elec - Install Fire Alarm System 5 1 0% 16-May-22 A 12-Jul-22 WH-0430 WTAG-225A

484 WTAG-0070 Elec - Install MCP 2 2 0% 25-Jul-22 27-Jul-22 WTUG-S0085, WTEQ-165A CN-0020, WTAG-0055, 
WTAG-225A, WH-0365

485 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 15-Aug-22 17-Aug-22 WH-0240, WTAG-0070 WTAG-225A, WTAG-160A

486 MiscMisc 209 4 01-Nov-21 A 08-Jul-22

487 WH-0315 R-19 Insulation Below 'E' Roof 7 0 100% 01-Nov-21 A 09-Nov-21 A WH-0310 WH-0425, WH-0340, WH-0350

488 WH-0350 Painting (Primer & Paint) 98 0 100% 22-Nov-21 A 10-Mar-22 A WH-0315, WH-0425 CN-0020, WH-0380

489 WH-0340 Gypsum Board Sanding/Install/Tape 0 0 100% 02-Feb-22 A 10-Mar-22 A WH-0315 M25, WH-0415

490 WH-0310 R-13 Insulation Within Walls 3 0 100% 07-Feb-22 A 09-Feb-22 A WH-0290, WH-0155, WH-0150 WH-0315

491 WH-0415 Acoustical Ceiling Grids & Tiles 5 1 90% 14-Feb-22 A 05-Jul-22 WH-0340 GW-SW45
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CMU - Bond Beam @ +12' & Horizontal Rebar (#5)

CMU - Structural Steel Anchors

Install Window

Steel - W8 Main Beams - Erection

Steel - Structural Welding

Steel - WT5 Diagonal Beam - Erection

Steel - W8 Connection Beams - Erection

Framing - Wall B & C, 3-5/8" Bottom Track Installation

Framing - Wall B & C, 3-5/8" Stud & Top Track Installation

Framing - 600S200-43, Joist Installation

Framing - 600T300-97, Cont Track Ledger Installation

Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof

Install AHU

Install Ducting

Install HP

Install Refrigerant Piping

Rough-In Exhaust Fans

Install FA & RA Diffusers & Grilles

Install Pipe and Duct Insulation

Duct Pressure Test & Inspection

Install Control Panel

Equipment Start-Up & Testing & TAB

Plumbing - Rough-In Pipes & Vents

Plumbing - Finishes

Elec - Install Cable Tray Structures

Elec - Install Fixtures, Receptacles & Devices

Elec - Install Cabinets in MCC Room

Elec - Lighting; Wire Pulling & Termination

Elec - Receptacles; Wire Pulling & Termination

Elec - Install Cabinets in Control Room

Elec - Extend Conduits Between Cabinets/Devices & Cable Tray

Elec - Install Cabinets in Electrical Room

Elec - Install Fire Alarm System

Elec - Install MCP

Elec - HVAC Equipment; Wire Pulling & Termination

R-19 Insulation Below 'E' Roof

Painting (Primer & Paint)

Gypsum Board Sanding/Install/Tape

R-13 Insulation Within Walls

Acoustical Ceiling Grids & Tiles
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492 WH-0425 Roof Coating @ 'E' Corr-Roof 9 0 100% 28-Feb-22 A 10-Mar-22 A WH-0315 WH-0350

493 WH-0380 Install Door & Hardware 5 4 25% 03-Jun-22 A 08-Jul-22 WH-0350 CN-0020

494 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 0 100% 27-Jun-22 A 28-Jun-22 A WH-0170, CAR-1040, 
WH-0060, WH-0045, 
WH-0045, WH-0290

GW-EQ10A

495 WH-0400 Install Signage 3 3 0% 05-Jul-22 07-Jul-22 WH-0385

496 Groundwater Extraction SystemGroundwater Extraction System 306 38 15-Jun-21 A 25-Aug-22

497 GW-DM20A Release DCB-019 1 0 100% 15-Jun-21 A 15-Jun-21 A WTFD-N0110A GW-DM0010

498 NHE - 6NHE - 6 151 38 17-Jan-22 A 25-Aug-22

499 GW-DM0010 Selective Demolition - NHE-6 3 0 100% 17-Jan-22 A 24-Feb-22 A CAR-1055A, GW-DM20A GW-EQ0010, GW-SW0025, 
GW-EQ10A10, GW-EX0005, 
GW-DM50, GW-EQ10A, 
GW-SW35

500 GW-SW0025 Sitework - NHE-6 5 2 75% 07-Mar-22 A 06-Jul-22 GW-DM0020, GW-DM0010, 
MOB-0035

GW-SW25A, GW-HT0005, 
GW-SW25

501 GW-HT0005 Hydrostatic Testing 2 2 0% 21-Mar-22 A 06-Jul-22 GW-SW0025 CN-0020

502 GW-EQ0010 Extraction System - Demo, System Pump & Features 6 0 100% 02-May-22 A 24-May-22 A GW-DM0020, GW-DM0010, 
MOB-0035

GW-EQ70, M18, GW-EQ20

503 GW-SW25A Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 GW-SW0025, A1530A GW-EQ15A, GW-EQ10A

504 GW-EQ15A Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A GW-EQ10A

505 GW-EQ10A Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A, GW-DM0010, 
GW-SW25A, WH-0285

GW-EQ20A, WTAG-175A

506 GW-EQ20A Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ10A GW-EQ20A5, CN-0020

507 GW-EQ20A5 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A GW-EQ20A15

508 NHE - 5/5RNHE - 5/5R 95 38 07-Mar-22 A 25-Aug-22

509 GW-SW25 Sitework - NHE-5/5R 10 3 75% 07-Mar-22 A 07-Jul-22 GW-SW0025 GW-SW25A10, GW-HT5

510 GW-EQ20 Extraction System - Pedestal Install 5 0 100% 02-May-22 A 06-May-22 A GW-EQ0010 GW-EQ40, GW-EQ10

511 GW-EQ10 Extraction System - System Pump & Features 6 0 100% 25-May-22 A 07-Jun-22 A GW-EQ20 GW-HT5, GW-EQ15A10

512 GW-HT5 Hydrostatic Testing 2 2 0% 08-Jul-22 11-Jul-22 GW-EQ10, GW-SW25 GW-SW25A10

513 GW-SW25A10 Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 GW-SW25, A1530A, GW-HT5 GW-EQ15A10

514 GW-EQ15A10 Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A10, GW-EQ10 GW-EQ10A10

515 GW-EQ10A10 Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A10, GW-DM0010, 
A5145

GW-EQ20A10

516 GW-EQ20A10 Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ10A10 GW-EQ20A15

517 GW-EQ20A15 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A10, GW-EQ20A5 GW-EQ20A25

518 NHE - 4/4RNHE - 4/4R 90 38 03-Mar-22 A 25-Aug-22

519 GW-SW35 Sitework - NHE-4/4R 10 3 75% 03-Mar-22 A 07-Jul-22 GW-DM0010 GW-SW25A20, GW-HT15

520 GW-EQ40 Extraction System - Pedestal Install 5 0 100% 09-May-22 A 13-May-22 A GW-EQ20 GW-EQ60, GW-EQ30

521 GW-EQ30 Extraction System - System Pump & Features 0 0 0% 05-Jul-22 05-Jul-22 GW-EQ40 GW-HT15, GW-EQ15A20

522 GW-HT15 Hydrostatic Testing 2 2 0% 08-Jul-22 11-Jul-22 GW-EQ30, GW-SW35 GW-SW25A20

523 GW-SW25A20 Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 A1530A, GW-SW35, GW-HT15 GW-EQ15A20, GW-EQ10A20

524 GW-EQ15A20 Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A20, GW-EQ30 GW-EQ10A20, GW-EQ20A20

525 GW-EQ10A20 Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A20, GW-SW25A20 GW-EQ20A20

526 GW-EQ20A20 Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ15A20, GW-EQ10A20 GW-EQ20A25

527 GW-EQ20A25 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A20, GW-EQ20A15 GW-EQ20A35

528 NHE - 3/3RNHE - 3/3R 80 38 17-Feb-22 A 25-Aug-22

529 GW-SW45 Sitework - NHE-3/3R 10 3 75% 17-Feb-22 A 07-Jul-22 WH-0415 GW-SW25A30, GW-HT25

530 GW-EQ50 Extraction System - System Pumps & Features 6 0 100% 16-May-22 A 18-May-22 A GW-EQ60 GW-HT25

531 GW-EQ60 Extraction System - Pedestal Install 5 0 100% 16-May-22 A 20-May-22 A GW-EQ40 GW-EQ50

532 GW-HT25 Hydrostatic Testing 2 2 0% 08-Jul-22 11-Jul-22 GW-EQ50, GW-SW45 GW-SW25A30

533 GW-SW25A30 Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 A1530A, GW-SW45, GW-HT25 GW-EQ15A30

534 GW-EQ15A30 Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A30 GW-EQ10A30, GW-EQ20A30

535 GW-EQ10A30 Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A30 GW-EQ20A30

536 GW-EQ20A30 Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ15A30, GW-EQ10A30 GW-EQ20A35

537 GW-EQ20A35 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A30, GW-EQ20A25 GW-EQ20A45

538 NHE - 2NHE - 2 148 38 20-Jan-22 A 25-Aug-22

539 GW-DM50 Selective Demolition - NHE-2 3 0 100% 20-Jan-22 A 24-Jan-22 A GW-DM0010 GW-EQ70, GW-SW55, 
GW-DM55

A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
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Roof Coating @ 'E' Corr-Roof

Install Door & Hardware

Firestop & Sealants at Wall / Roof Penetrations

Install Signage

Release DCB-019

Selective Demolition - NHE-6

Sitework - NHE-6

Hydrostatic Testing

Extraction System - Demo, System Pump & Features

Install Well Control Panel

Pull and Land Cables

Apply for LADWP Power Connection/Startup

Install Features and Energize System

Perform System Checks

Sitework - NHE-5/5R

Extraction System - Pedestal Install

Extraction System - System Pump & Features

Hydrostatic Testing

Install Well Control Panel

Pull and Land Cables

Apply for LADWP Power Connection/Startup

Install Features and Energize System

Perform System Checks

Sitework - NHE-4/4R

Extraction System - Pedestal Install

Extraction System - System Pump & Features

Hydrostatic Testing

Install Well Control Panel

Pull and Land Cables

Apply for LADWP Power Connection/Startup

Install Features and Energize System

Perform System Checks

Sitework - NHE-3/3R

Extraction System - System Pumps & Features

Extraction System - Pedestal Install

Hydrostatic Testing

Install Well Control Panel

Pull and Land Cables

Apply for LADWP Power Connection/Startup

Install Features and Energize System

Perform System Checks

Selective Demolition - NHE-2
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540 GW-DM55 Power Disconnection by LADWP 1 0 100% 20-Jan-22 A 20-Jan-22 A GW-DM50 GW-EQ70

541 GW-SW55 Sitework - NHE-2 10 3 75% 17-Feb-22 A 07-Jul-22 GW-DM50 GW-SW25A40, GW-HT35

542 GW-EQ70 Extraction System - Demo, System Pump & Features 6 0 100% 19-May-22 A 20-May-22 A GW-EQ0010, GW-DM50, 
GW-DM55

GW-HT35

543 GW-HT35 Hydrostatic Testing 2 2 0% 08-Jul-22 11-Jul-22 GW-EQ70, GW-SW55 GW-SW25A40

544 GW-SW25A40 Install Well Control Panel 3 3 0% 26-Jul-22 28-Jul-22 A1530A, GW-SW55, GW-HT35 GW-EQ15A40

545 GW-EQ15A40 Pull and Land Cables 5 5 0% 29-Jul-22 04-Aug-22 GW-SW25A40 GW-EQ10A40, GW-EQ20A40

546 GW-EQ10A40 Apply for LADWP Power Connection/Startup 10 10 0% 05-Aug-22 18-Aug-22 GW-EQ15A40 GW-EQ20A40

547 GW-EQ20A40 Install Features and Energize System 0 0 0% 19-Aug-22 19-Aug-22 GW-EQ15A40, GW-EQ10A40 GW-EQ20A45

548 GW-EQ20A45 Perform System Checks 5 5 0% 19-Aug-22 25-Aug-22 GW-EQ20A40, GW-EQ20A35 CN-0020

549 Water Treatment AG MEPWater Treatment AG MEP 426 44 04-Jan-21 A 02-Sep-22

550 Plumbing & Mechanical WorkPlumbing & Mechanical Work 93 13 06-Dec-21 A 21-Jul-22

551 WTAG-0005 North System - Pipe, Connect & Test 47 5 90% 06-Dec-21 A 11-Jul-22 WTEQ-150A, WTFD-N0045, 
WTEQ-135A, WTEQ-0060, 
WTFD-N0040, WTEQ-130A

WTFD-N135A, WTAG-95, 
WTAG-0030, SITE-0010

552 WTAG-25 Interior Systems - Pipe, Connect & Test 31 0 100% 20-Dec-21 A 25-May-22 A WTFD-N115A, WTEQ-180A WTAG-30

553 WTAG-0010 Install North & South Sump Pumps 6 0 100% 11-Jan-22 A 13-Jan-22 A A2080 WTAG-175A

554 WTAG-30 South Systems - Pipe, Connect & Test 65 13 80% 14-Jan-22 A 21-Jul-22 WTEQ-140, WTEQ-120, 
WTFD-S70, WTAG-25, 
WTEQ-135

WTAG-95, WTAG-90, 
CN-0020, WTAG-100, 
WTAG-130A, WTFD-S0010, 
WTAG-0060A, WTAG-200A

555 Electrical WorkElectrical Work 426 44 04-Jan-21 A 02-Sep-22

556 WTAG-220A Erect Radio Tower 53 0 100% 08-Nov-21 A 29-Apr-22 A WTEQ-0005, WTFD-N0055, 
WTFD-N0065, WTFD-N125

WTAG-0020

557 WTAG-125A Install Cable Tray Structures - North 12 0 100% 20-Dec-21 A 25-Feb-22 A A3040 WTAG-0020

558 WTAG-130A Install Cable Tray Structures - South 38 9 0% 20-Dec-21 A 15-Jul-22 A3040, WTAG-30 WTAG-0020, WTAG-0040

559 WTAG-0060A Install Devices & Disconnects 10 3 0% 02-May-22 A 07-Jul-22 WTAG-30 WTAG-225A, WTAG-0040, 
WTAG-120A, WTAG-0090

560 WTAG-0031 Install TSMSB2 5 2 0% 02-Jun-22 A 25-Jul-22 A2010, A4580 WTAG-225A, WTAG-0035

561 WTAG-0040 Pull & Land Cable 10 8 20% 20-Jun-22 A 14-Jul-22 WTAG-130A, WTAG-0060A WTAG-225A

562 WTAG-120A Install TSMSB1 0 0 0% 05-Jul-22 05-Jul-22 WTAG-0060A WTAG-225A, WTAG-170A, 
WTAG-220A5

563 WTAG-0030 Receive & Anchor Switch & Transformer 2 2 0% 05-Jul-22 06-Jul-22 A2010, A4110, WTUG-S0085, 
WTAG-0005, WTAG-0065, 
WTAG-120

WTAG-0035

564 WTAG-220A5 Install Device and Antennae 0 0 0% 27-Jul-22 27-Jul-22 WTAG-120A WTAG-0035

565 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer to TSMSB1

4 4 0% 27-Jul-22 01-Aug-22 WTAG-0031, WTAG-0030, 
WTAG-220A5

WTAG-0085

566 WTAG-225A Final LADBS Electrical Inspection 1 1 0% 18-Aug-22 18-Aug-22 WTAG-120A, WTAG-0031, 
WH-470A, WH-0185, 
WH-0320, WH-0365, 
WH-0370, WH-0430, 

WTAG-0080, CN-0020, 
WTAG-0085

567 WTAG-0080 Apply for LADWP Power Connection 10 10 0% 19-Aug-22 01-Sep-22 WTAG-225A CN-0020, WTAG-0085

568 WTAG-0085 Install Meter & Energize System 1 1 0% 02-Sep-22 02-Sep-22 WTAG-0035, WTAG-225A, 
WTAG-0080

CN-0020, WTAG-140A, 
WTAG-145A, WTAG-150A, 
WTAG-155A, WTAG-160A, 
WTAG-165A, WTAG-170A, 

569 CE-003CE-003 78 0 04-Jan-21 A 22-Apr-21 A

570 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A DEMO-0005 WTUG-S0100

571 WTUG-S0105 Install Light Poles (CE-003) 1 0 100% 03-Mar-21 A 03-Mar-21 A WTUG-S0100 WTUG-S0110

572 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA
Equip (CE-003)

5 0 100% 06-Mar-21 A 06-Mar-21 A WTUG-S0105 WTAG-135A

573 WTUG-S0100 HON Review & Approve (CE-003) 15 0 100% 01-Apr-21 A 22-Apr-21 A WTUG-S0115, MOB-0005 WTUG-S0105, WTFD-N0065

574 Instrumentation WorkInstrumentation Work 40 40 20-Jun-22 A 29-Aug-22

575 WTAG-0090 Install Security System Devices 26 40 30% 20-Jun-22 A 29-Aug-22 WTAG-0060A CN-0020, WTAG-140A

576 WTAG-0050 Install Secondary Panels 3 1 75% 27-Jun-22 A 15-Jul-22 A1440, A1470 CN-0020

577 WTAG-135A Install Instrumentation Devices 0 0 0% 05-Jul-22 05-Jul-22 A1535A, WTUG-S0110 WTAG-0020, WTAG-185A

578 WTAG-0020 Pull and Land Wiring 15 15 0% 18-Jul-22 05-Aug-22 WH-470A, WTAG-125A, 
WTAG-130A, WTAG-135A, 
WTAG-220A

CN-0020, WTAG-145A, 
WTAG-150A, WTAG-165A

579 WTAG-0055 Install SCADA Cabinet 3 3 0% 27-Jul-22 01-Aug-22 A1450, WTEQ-0105, 
WTAG-0070

AIS-9000, CN-0020, 
WTAG-155A
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Power Disconnection by LADWP

Sitework - NHE-2

Extraction System - Demo, System Pump & Features

Hydrostatic Testing

Install Well Control Panel

Pull and Land Cables

Apply for LADWP Power Connection/Startup

Install Features and Energize System

Perform System Checks

North System - Pipe, Connect & Test

Interior Systems - Pipe, Connect & Test

Install North & South Sump Pumps

South Systems - Pipe, Connect & Test

Erect Radio Tower

Install Cable Tray Structures - North

Install Cable Tray Structures - South

Install Devices & Disconnects

Install TSMSB2

Pull & Land Cable

Install TSMSB1

Receive & Anchor Switch & Transformer

Install Device and Antennae

Pull & Land Primary Feed (Pole to Switch to Transformer to TSMSB1

Final LADBS Electrical Inspection

Apply for LADWP Power Connection

Install Meter & Energize System

Develop & Submit Change Order CE-003

Install Light Poles (CE-003)

Relocate Fiber Optic & Disconnects / Remove SCADA Equip (CE-003)

HON Review & Approve (CE-003)

Install Security System Devices

Install Secondary Panels

Install Instrumentation Devices

Pull and Land Wiring

Install SCADA Cabinet
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580 Site Features & ToppingSite Features & Topping 303 5 03-May-21 A 11-Jul-22

581 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation 9 0 100% 03-May-21 A 13-May-21 A WTUG-S0100 CN-0020, M7, WTAG-220A

582 WTFD-N0010 North Side - Install Guardrails - Stantions 12 0 100% 22-Sep-21 A 07-Oct-21 A WTFD-N0020 SITE-0010, WTFD-N135A

583 SITE-0010 Fine Grade & Asphalt - North 4 0 100% 19-Jan-22 A 19-Jan-22 A WTAG-0005, WTFD-N0010 SITE-0015, SITE-20A, 
WTFD-N140

584 WTFD-N140 North Side - Install Guardrails 3 0 100% 07-Mar-22 A 08-Mar-22 A SITE-0010 WTFD-S0010

585 WTFD-S0010 South Side - Install Guardrails 3 0 100% 08-Mar-22 A 09-Mar-22 A WTFD-S0020, WTAG-30, 
WTFD-N140

CN-0020, SITE-0020

586 WTFD-N135A Install Filtration Platform 3 0 100% 25-Mar-22 A 30-May-22 A WTAG-0005, WTFD-N0010 SITE-20A, SITE-0020, SITE-25A

587 SITE-25A Fine Grade and Asphalt - South 4 0 100% 25-May-22 A 27-May-22 A WTFD-N135A SITE-20A, WTFD-N0015, 
WTFD-S0005

588 WTFD-S0005 South Side - Install Bollards to Protect Utility 
Transformers

10 0 100% 31-May-22 A 15-Jun-22 A SITE-25A SITE-20A, WTAG-120

589 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 05-Jul-22 05-Jul-22 WTS-0025, SITE-0010 SITE-0020

590 SITE-20A Striping 2 2 0% 05-Jul-22 06-Jul-22 WTFD-N135A, SITE-0010, 
SITE-25A, WTFD-S0005

WTS-0070

591 WTFD-N0015 North Side - Install Fencing 3 3 0% 05-Jul-22 07-Jul-22 SITE-25A SITE-0020

592 SITE-0020 Perform As-Built Survey 2 2 0% 08-Jul-22 11-Jul-22 WTFD-N0015, WTFD-N135A, 
SITE-0015, WTFD-S0010

CN-0020

593 Transport & Disposal of Non-Hazardous SpoilsTransport & Disposal of Non-Hazardous Spoils 378 6 18-Jan-21 A 12-Jul-22

594 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North

3 0 100% 18-Jan-21 A 20-Jan-21 A DEMO-0030, DEMO-0050 WTUG-N0055

595 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 0 100% 18-Mar-21 A 18-Mar-21 A DEMO-0070, WTUG-N0015, 
M13

WTUG-N0060

596 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils

54 0 100% 14-Jun-21 A 26-Aug-21 A WTFD-N0025, WTFD-N0085 WTFD-S0055

597 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils

45 0 100% 14-Jan-22 A 14-Jan-22 A GW-DM0020, GW-DM0010 CN-0020

598 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils

26 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0080, WTFD-S0020, 
WTFD-N0090, WTFD-S0050

WTS-0060

599 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0070 WTFD-S0055

600 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0065 WTUG-S0080

601 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-S0060 WTUG-S0070

602 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0065, WTUG-S0010 WTUG-S0065

603 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0020, WTUG-N0060, 
WTUG-N0015, WTUG-N0020, 
M13

WTUG-S0060

604 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 0 100% 14-Jan-22 A 14-Jan-22 A WTUG-N0055, WTUG-N0040, 
WTFD-N0020, DEMO-0070S

WTUG-N0065

605 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South

1 0 100% 14-Jan-22 A 14-Jan-22 A DEMO-0050S WTUG-N0060

606 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 05-Jul-22 05-Jul-22 WTFD-S0055, WTS-0050 WTS-0065

607 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 06-Jul-22 06-Jul-22 WTS-0060, WTS-0030, 
WTS-0055

WTS-0070

608 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

4 4 0% 07-Jul-22 12-Jul-22 WTS-0045, WTS-0065, 
SITE-20A

CN-0020

609 Pre-CommissioningPre-Commissioning 66 66 12-Jul-22 12-Oct-22

610 CN-0020 Substantial Completion 0 0 0% 10-Oct-22 WTAG-225A, A1485, 
WTFD-N0065, WTFD-N0075, 
WTFD-N0070, A1505, 
WTEQ-135A, WTEQ-0060, 

M8, CO-0010, CO-0006, 
AIS-9000, M9, CO-0025, M10, 
CO-0015, M11, WTAG-215A, 
WTAG-210A

611 Pre-Clean & DisinfectPre-Clean & Disinfect 13 13 12-Jul-22 28-Jul-22

612 WTAG-95 Test & Disinfect- Ion Exchange Equipment 5 5 0% 12-Jul-22 18-Jul-22 WTAG-0005, WTAG-30 WTAG-110, CN-0020

613 WTAG-100 Test & Disinfect- LPGAC System 5 5 0% 22-Jul-22 28-Jul-22 WTAG-30, WTS-75 WTAG-115, CN-0020

614 WTAG-90 Test & Disenfect - Inlet Strainer 5 5 0% 22-Jul-22 28-Jul-22 WTEQ-0060, WTAG-30 CN-0020

615 WTAG-200A Test & Disinfect - Bag Filters 5 5 0% 22-Jul-22 28-Jul-22 WTAG-30 CN-0020

616 TestTest 20 20 06-Sep-22 03-Oct-22
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Backwash Holding Tank-Elect Tower Foundation

North Side - Install Guardrails - Stantions

Fine Grade & Asphalt - North

North Side - Install Guardrails

South Side - Install Guardrails

Install Filtration Platform

Fine Grade and Asphalt - South

South Side - Install Bollards to Protect Utility Transformers

Entrance Gate Inductive Loop Replacement

Striping

North Side - Install Fencing

Perform As-Built Survey

Transport & Disposal of Non-Hazardous Excavation Spoils - North

Transport & Disposal of Non-Hazardous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazardous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazardous Excavation Spoils - South

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Transport & Disposal of Non-Hazordous Excavation Spoils

Substantial Completion

Test & Disinfect- Ion Exchange Equipment

Test & Disinfect- LPGAC System

Test & Disenfect - Inlet Strainer

Test & Disinfect - Bag Filters
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# Activity ID Activity Name Orig
Dur

Rem
 Dur

Phys
%Comp

Start Finish Critical Predecessors Successors

617 WTAG-160A Test HVAC Systems 1 1 0% 06-Sep-22 06-Sep-22 WH-0365, WTAG-0085 CN-0020

618 WTAG-140A Test Video Surveillance System 2 2 0% 06-Sep-22 07-Sep-22 WTAG-0085, WTAG-0090 CN-0020

619 WTAG-145A Test Fire Alarm System 2 2 0% 06-Sep-22 07-Sep-22 WTAG-0020, WTAG-0085 CN-0020

620 WTAG-150A Test Lighting Control Panel 2 2 0% 06-Sep-22 07-Sep-22 WTAG-0020, WTAG-0085 CN-0020

621 WTAG-190A Test Card Reader System 2 2 0% 06-Sep-22 07-Sep-22 WTAG-0085 CN-0020

622 WTAG-195A Test Phone System 2 2 0% 06-Sep-22 07-Sep-22 WTAG-165A CN-0020

623 WTAG-170A Test Motorized Control Valves 5 5 0% 06-Sep-22 12-Sep-22 WTAG-0085, WTAG-120A CN-0020

624 WTAG-175A Test Rotational (Pump) 5 5 0% 06-Sep-22 12-Sep-22 GW-EQ10A, WTAG-0085, 
WTAG-0010

CN-0020

625 WTAG-185A Test Funtionality of Instrumentation Devices 5 5 0% 06-Sep-22 12-Sep-22 WTAG-0085, WTAG-135A CN-0020

626 WTAG-205A Test AOP 5 5 0% 06-Sep-22 12-Sep-22 WTAG-0085 CN-0020

627 WTAG-155A Test SCADA Communicaitons 8 8 0% 06-Sep-22 15-Sep-22 WTAG-0055, WTAG-0085 CN-0020, WTAG-180A

628 WTAG-165A Test Loops 20 20 0% 06-Sep-22 03-Oct-22 WTAG-0020, WTAG-0085 WTAG-195A, CN-0020

629 WTAG-180A Test Radio System 5 5 0% 16-Sep-22 22-Sep-22 WTAG-0085, WTAG-155A CN-0020

630 Install MediaInstall Media 61 61 19-Jul-22 12-Oct-22

631 WTAG-110 Receive & Install Media - Ion Exchange Equipment 1 1 0% 19-Jul-22 19-Jul-22 WTAG-95, WTEQ-0065 CN-0020

632 WTAG-115 Receive & Install Media  - LPGAC System Equipment 1 1 0% 29-Jul-22* 29-Jul-22 WTAG-100, WTEQ-120 CN-0020, WTAG-210A

633 WTAG-210A Receive & Install Media - Sulfuric Acid Tank 1 1 0% 11-Oct-22 11-Oct-22 WTAG-115, CN-0020 WTAG-215A

634 WTAG-215A Receive & Install Media - Hydrogen Peroxide Tank 1 1 0% 12-Oct-22 12-Oct-22 WTAG-210A, CN-0020

635 Post Construction Commissioning-1Post Construction Commissioning-1 874 366 01-Jul-20 A 11-Dec-23

636 EIA-9025 Draft Commissioning Plan Development 380 0 100% 01-Jul-20 A 29-Apr-22 A M1 EIA-9030, EIA-9050

637 EIA-9050 Submit Commissioning Plan to LADWP 0 0 100% 29-Apr-22 A EIA-9025 EIA-9055

638 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 0 100% 02-May-22 A 17-Jun-22 A EIA-9050 EIA-9060, EIA-9000

639 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 05-Jul-22 18-Jul-22 EIA-9055 EIA-9065

640 EIA-9000 Commissioning - EIA 52 52 0% 05-Jul-22 15-Sep-22 EIA-9055 EIA-9010, EIA-9030, CO-25

641 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 
Approval

0 0 0% 18-Jul-22 EIA-9060 EIA-9070

642 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 19-Jul-22 17-Oct-22 EIA-9065 EIA-9075

643 EIA-9010 Post Commissioning O&M 310 310 0% 22-Sep-22 11-Dec-23 EIA-9000, EIA-9030, EIA-9040 M9

644 EIA-9075 Commissioning Plan Approved 0 0 0% 17-Oct-22 EIA-9070 M9

645 EIA-9030 Commissioning Report 49 49 0% 02-Nov-22 11-Jan-23 EIA-9000, EIA-9025, A1230 EIA-9010

646 Post Construction Regulatory Submittals & Approvals (Wood)Post Construction Regulatory Submittals & Approvals (Wood)858 432 27-Oct-20 A 14-Mar-24

647 CO-0024 Loop Diagram Development 128 0 100% 27-Oct-20 A 30-Apr-21 A M1 CO-0025

648 CO-0025 Construction Completion Report 87 87 0% 05-Jul-22 03-Nov-22 CO-0024, CAR-1010, 
WTS-0045, M8, CN-0020, 
PMOB-0005

M12, CO-0015, CO-0020, 
CO-0020, CO-0010

649 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 11-Oct-22 08-Nov-22 WTAG-0055, M8, CN-0020, 
WTS-0045, CAR-1010

M11

650 CO-0010 PM Implementation (Post Construction) 349 349 0% 11-Oct-22 23-Feb-24 CO-0025, CN-0020 M11

651 CO-0006 General Regulatory (Post Construction) 363 363 0% 11-Oct-22 14-Mar-24 CN-0020 M16, M11

652 CO-0020 Final O&M Manual 87 87 0% 26-Oct-22 27-Feb-23 CO-0025, CO-0025 M11

653 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 06-Mar-24 M10, CO-0025, CAR-1010, 
WTS-0045, M8, CN-0020

M16

654 Engineering SupportEngineering Support 371 56 02-Oct-20 A 21-Sep-22

655 Engineering Support During Construction-1Engineering Support During Construction-1 371 56 02-Oct-20 A 21-Sep-22

656 EIA-9035 General Engineering Support During Construction, 
Construction, QC

315 0 96% 02-Oct-20 A 05-Jul-22 M1 EIA-9040

657 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 227 56 80% 30-Apr-21 A 21-Sep-22 EIA-9035 EIA-9010

658 Engineering Support During Post-ConstructionEngineering Support During Post-Construction 0 0

659 Groundwater Monitoring-1Groundwater Monitoring-1 318 318 05-Jul-22 02-Oct-23

660 CO-25 Submit Site Wide Monitoring Plan 51 51 0% 05-Jul-22 14-Sep-22 EIA-9000 EIA-9015

661 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 05-Jul-22 29-Sep-22 CO-25 EIA-9020

662 EIA-9045 O&M NPDES Support 318 318 0% 05-Jul-22 02-Oct-23 EIA-9020 M9

663 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 05-Jul-22 02-Oct-23 EIA-9015 EIA-9045

A S O N D J F M A M J J A S O N D J F M A M J Jul A S O N D J F M A M J J A S O N D J F M
2021 2022 2023 2024

Test HVAC Systems

Test Video Surveillance System

Test Fire Alarm System

Test Lighting Control Panel

Test Card Reader System

Test Phone System

Test Motorized Control Valves

Test Rotational (Pump)

Test Funtionality of Instrumentation Devices

Test AOP

Test SCADA Communicaitons

Test Loops

Test Radio System

Receive & Install Media - Ion Exchange Equipment

Receive & Install Media  - LPGAC System Equipment

Receive & Install Media - Sulfuric Acid Tank

Receive & Install Media - Hydrogen Peroxide Tank

Draft Commissioning Plan Development

Submit Commissioning Plan to LADWP

LADWP Review/Comment Draft Commissioning Plan

Incorporate LADWP Commissioning Plan Comments

Commissioning - EIA

Submit Commissioning Plan to LADWP/DDW for Approval

LADWP/DDW Review/Approve Commissioning Plan

Post Commissioning O&M

Commissioning Plan Approved

Commissioning Report

Loop Diagram Development

Construction Completion Report

Commissioning Startup Support - AIS

PM Implementation (Post Construction)

Final O&M Manual

General Engineering Support During Construction, Construction, QC

Support During Phase 1B Piping Installation (Offsite)

Submit Site Wide Monitoring Plan

GW Monitoring / Reporting During Commissioning

O&M NPDES Support

GW Monitoring / Reporting During O&M
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